AGRICULTURAL TRAINING INSTITUTE - REGIONAL TRAINING CENTER 1

Procurement Monitoring Report as of December 31, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities: Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP): Total	MOOE	CO	Contract Cost (PhP): Total2	MOOE2	CO3	List of Invited Observers	Date of Receipt of Invitation: Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																
3101031000002000	Demo Materials for the conduct of Training on Chicken Production and Feed Formulation using Local Materials Batch 2 in support to SAAD (Training on Chicken Production and Feed Formulation Utilizing local Materials (Batch 2) in support to PAFES) on August 5-7, 2025 in Sto.Tomas, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-06-2025	N/A	N/A	26-06-2025	27-06-2025	01-07-2025	N/A	01-08-2025	01-08-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00		19,130.00	19,130.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000002000	Vehicle Rental to ferry ATI Staff to conduct SIRP Groundbreaking Ceremony o n July 2, 2025 at PSU-Sta.Maria, Pangasinan and attend the Think Bigra Think Pig: 40 years of Progress and Innovation in Swine Anniversary in July 2-3, 2025	Princess Dianne Balibago	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01-07-2025	N/A	N/A	01-07-2025	01-07-2025	01-07-2025	N/A	03-07-2025	03-07-2025	Government of the Philippines (current year's budget)	33,000.00	33,000.00		32,000.00	32,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Vehicle Rental for the conduct of FY 2025 Midyear Performance Review and FY 2026 Operation Units Budget Execution Workshop and Learning Journey with Private Partners on July 13-15, 2025 in Bauko, Mountain Province	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	18-06-2025	N/A	N/A	25-06-2025	N/A	N/A	25-06-2025	26-06-2025	01-07-2025	N/A	15-07-2025	15-07-2025	Government of the Philippines (current year's budget)	50,000.00	50,000.00		32,000.00	32,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Materials and Installation for the establishment of solar powered electric and water system of Swine Multiplier Farm project of Provincial Veterinary Office of Ilocos Norte	Princess Dianne Balibago	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	N/A	25-06-2025	N/A	N/A	25-06-2025	26-06-2025	01-07-2025	N/A	29-07-2025	29-07-2025	Government of the Philippines (current year's budget)	250,000.00	250,000.00		248,600.00	248,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Materials and Installation for the establishment of solar powered electric and water system of Swine AI sa Barangay (SWAIB) Project of Agustin Farm, Batac, Ilocos Norte	Princess Dianne Balibago	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	N/A	25-06-2025	N/A	N/A	25-06-2025	26-06-2025	01-07-2025	N/A	08-12-2025	08-12-2025	Government of the Philippines (current year's budget)	250,000.00	250,000.00		248,600.00	248,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Materials and Installation for the establishment of solar powered electric and water system of Swine Multiplier Farm in the Municipality of Manaoag, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	25-06-2025	N/A	N/A	25-06-2025	26-06-2025	01-07-2025	N/A	25-09-2025	25-09-2025	Government of the Philippines (current year's budget)	248,060.00	248,060.00		245,200.00	245,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Demo Materials for the Training on Renewable Energy for Agricultural and Biosystem Engineers (ABEs)	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	25-06-2025	N/A	N/A	25-06-2025	26-06-2025	01-07-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	120,000.00	120,000.00		117,000.00	117,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Catering Services for the 2nd Regional Celebration of the Philippine Agriculturists Month and Regional Conference Philippine Association of Agriculturist on July 18, 2025 in Lingayen, Pangasinan	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	04-06-2025	N/A	N/A	26-06-2025	N/A	N/A	26-06-2025	27-06-2025	02-07-2025	N/A	18-07-2025	18-07-2025	Government of the Philippines (current year's budget)	176,250.00	176,250.00		176,250.00	176,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000006000	Catering Services, Lodging and Hall Rental for the Farm Lean (Phase 1: DFP 101 & 102: Phase 2: DFP 103 for rice with drone demonstration on July 23-25, 2025 and August 6-8, 2025 in Ilocos Norte	Junelyn S. Repancol	No	Agency-to-Agency	N/A	10-06-2025	N/A	N/A	13-06-2025	N/A	N/A	13-06-2025	27-06-2025	02-07-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	264,700.00	264,700.00		249,700.00	249,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Food and Lodging for the conduct of FY 2025 Midyear Performance Review and FY 2026 Operation Units Budget Execution Workshop and Learning Journey with Private Partners on July 13-15, 2025 in Bauko, Mountain Province	Sheila S. Corpuz	No	Agency-to-Agency	N/A	18-06-2025	N/A	N/A	23-06-2025	N/A	N/A	23-06-2025	24-06-2025	03-07-2025	N/A	15-07-2025	15-07-2025	Government of the Philippines (current year's budget)	255,750.00	255,750.00		225,750.00	225,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Tarpaulin Printing for the Training on Agribusiness Marketing with Extension Support for RBOs (Agripreneurial Based Training and Extension Support for Rural Based Organizations Batch 1) on July 8-10, 2025; Kumikitang Patok sa Pag-aalaga ng Manok: Training on Free Range Chicken Production and Enterprise Development Batch 1 on September 17-19, 2025 in Burgos, Ilocos Norte; Presentation of Proposed Business Plan for the Youth Internship Program for Corn Young Farmers (Batch 2) (October 12, 2025) and Culminating Activity for the Youth Internship Program for Corn Young Farmers (Batch 2) (December 12, 2025) at ATI-RTC 1, Tebag East, Sta Barbara, Pangasinan; Training on Organic Product Post Harvest Technologies and Organic Product Labelling for PGS Group and OA Livelihood ...	Kritel Joy B. Natividad Galilee L. Padua Galilee L. Padua Almera M. Montano Sheila S. Corpuz Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-07-2025	N/A	N/A	02-07-2025	03-07-2025	03-07-2025	N/A	04-07-2025	04-07-2025	Government of the Philippines (current year's budget)	5,250.00	5,250.00		3,264.00	3,264.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000004000	Collateral Material (Mug) for the Administration of e-Learning Courses	Aladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-06-2020	N/A	N/A	24-06-2020	25-06-2025	04-07-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	30,000.00	30,000.00		29,500.00	29,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
cfITF	In Kind Token for Resource Person for the CocoSkwela: A Webinar Series on Coconut Farming Technologies	Aladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-06-2020	N/A	N/A	24-06-2020	25-06-2025	04-07-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	8,025.00	8,025.00		7,425.00	7,425.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Demo Materials for the conduct of Training on Chicken Production and Feed Formulation Utilizing Local Materials on July 9-11, 2025 at MMSU, City of Batac, Ilocos Norte	Galilee L. Padua	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-07-2025	N/A	N/A	03-07-2025	04-07-2025	04-07-2025	N/A	07-08-2025	07-08-2025	Government of the Philippines (current year's budget)	6,950.00	6,950.00		6,920.00	6,920.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Materials and Labor for gutter installation of Meat Processing Hub Roof at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Princess Dianne Balibago	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	04-07-2025	N/A	31-07-2025	31-07-2025	Government of the Philippines (current year's budget)	34,020.00	34,020.00		33,812.10	33,812.10		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
N/A	Materials and Labor for the Repair of gate and Improvement and Rehabilitation of Security Post Area	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	04-07-2025	N/A	15-07-2025	15-07-2025	Government of the Philippines (current year's budget)	250,000.00	250,000.00		248,186.55	248,186.55		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
N/A	Catering Services and Hall Rental for the conduct of Benchmarking of Agricultural Extension Workers (AEWs) Structures, Farmers Ratio and Policy, Planning and Monitoring, and Evaluation (PPME) Practices on July 8, 2025 in Ilocos Sur	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-07-2025	N/A	N/A	03-07-2025	04-07-2025	07-07-2025	N/A	08-07-2025	08-07-2025	Government of the Philippines (current year's budget)	28,130.00	28,130.00		28,130.00	28,130.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000001000	Vehicle Rental to ferry ATI Staff to conduct Swine Multiplier Farm Inauguration Ceremony in Candon City, Ilocos sur	Princess Dianne Balibago	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-07-2025	N/A	N/A	07-07-2025	07-07-2025	07-07-2025	N/A	09-07-2025	09-07-2025	Government of the Philippines (current year's budget)	13,000.00	13,000.00		12,000.00	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000001000	Consolidated tokens for the trainings/ activities under rice program (Training on Financial Management and Organization Development for Rice-based Enterprise of RiceBIS Community (Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters) on July - November, 2025 at Bayambang, Pangasinan; Training on Rice-based Enterprise and Financial Management for Local Farmer Technicians (LFTs) - Batch 1 & 2 on Sept. 8 - 12, 2025 & Sept. 22 - 26, 2025 at ATI-RTC 1, Sta. Barbara, Pangasinan; Training of Trainers on Rice Production with Emphasis on PalayCheck System for New Local Farmer Technicians (LFTs) on June 30 - July 11, 2025 at ATI-RTC 1, Tebag East, Sta. Barbara, Pangasinan and Training on FBS for Rice-based Enterprise for ...	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	20-06-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	07-07-2025	N/A	11-07-2025	11-07-2025	Government of the Philippines (current year's budget)	100,000.00	100,000.00		68,800.00	68,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
N/A	Catering Services for the conduct of Benchmarking of Agricultural Extension Workers (AEWs) Structures, Farmers Ratio and Policy, Planning and Monitoring, and Evaluation (PPME) Practices on July 9-10, 2025 at DA-ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	08-07-2025	N/A	10-07-2025	10-07-2025	Government of the Philippines (current year's budget)	25,620.00	25,620.00		24,150.00	24,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Van Rental for the Training on Organic Product Post Harvest Technologies and Organic Product Labelling for PGS Group and OA Livelihood Beneficiaries on July 7-11, 2025 at DA ATI-RTC 1, Sta.Barbara, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-07-2025	N/A	N/A	03-07-2025	04-07-2025	08-07-2025	N/A	10-07-2025	10-07-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00		16,400.00	16,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Tarpaulins for the School-on-the-Air Program for Masagana Rice Industry Development Program (MRIDP) on July 1 to September 12, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-07-2025	N/A	N/A	03-07-2025	04-07-2025	08-07-2025	N/A	18-07-2025	18-07-2025	Government of the Philippines (current year's budget)	3,500.00	3,500.00		2,856.00	2,856.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
N/A	Personalize Certificate Holder for the ATI-RTC 1 Trainings and Activities	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-06-2025	N/A	N/A	24-06-2025	25-06-2025	08-07-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00		45,000.00	45,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100001000	Consolidated T-shirt with print as personal protective equipment (PPE) for the trainings under rice program (Training on Farm Business School (FBS) for rice-based Enterprise for Farmer Clusters - 9 batche (July-November 2025); ToTs on FBS for Rice-based for AEWs with FFS re-entry Plan (AEWs Capacity Training - TOT on Rice-based Enterprise Clustering for AEWs with FFS re-entry plan) on July-November 2025 and Training on Financial Management and Organization Development for Rice-based Enterprise of Rice88 Community (Training on FBS for Rice-based Enterprise for Farmer Clusters) on July -November 2025	Jeimella C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	18-06-2025	N/A	N/A	26-06-2025	N/A	N/A	26-06-2025	27-06-2025	08-07-2025	N/A	08-10-2025	08-10-2025	Government of the Philippines (current year's budget)	100,000.00	100,000.00	91,750.00	91,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103110900001000	Printing and Publication for the Training on Construction and Supervision of Small Water Impounding Projects (BSWM Trainining) on October 20-25, 225 at MMSU, Batac City, Ilocos Norte	Jacquelyn R. Rafanan	No	NP-53.9 - Small Value Procurement	N/A	21-06-2025	N/A	N/A	26-06-2025	N/A	N/A	26-06-2025	30-06-2025	09-07-2025	N/A	30-09-2025	30-09-2025	Government of the Philippines (current year's budget)	65,000.00	65,000.00	54,250.00	54,250.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100001000	Catering Services for the conduct of Rice Wise In Swine: Utilization of Rice by-products in Swine Production cum Hands-on Training in Swine Feed Formulation (Training on Integrated Pest and Nutrient Management in Rice Batch 2 - in support to PAFE) on July 22-24, 2025 in Bataq, Ilocos Sur	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	20-03-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	09-07-2025	N/A	24-07-2025	24-07-2025	Government of the Philippines (current year's budget)	75,950.00	75,950.00	75,950.00	75,950.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Training Hall, Accommodation, Meals and Snacks for the Training on Coffee-Cacao Nursery Establishment and Seedling Production for Coconut Farmers Organizations (Batch 3) on September 9-11, 2025 in Ilocos Sur	Abegel A. Jason	No	NP-53.9 - Small Value Procurement	N/A	26-03-2025	N/A	N/A	26-06-2025	N/A	N/A	26-06-2025	27-06-2025	09-07-2025	N/A	11-09-2025	11-09-2025	Government of the Philippines (current year's budget)	137,100.00	137,100.00	136,800.00	136,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100004000	Meals and Snacks for the conduct of Training on Vegetable Production Batch 5 on July 21-25, 2025 in San Carlos City, Pangasinan	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	14-05-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	09-07-2025	N/A	25-07-2025	25-07-2025	Government of the Philippines (current year's budget)	82,250.00	82,250.00	82,250.00	82,250.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
cfITF	Vehicle rental for the RIATC Meeting at Pagudpud, Ilocos Norte and validation of LSA at Adams, Ilocos Norte on July 10-12, 2025	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-07-2025	N/A	N/A	09-07-2025	09-07-2025	09-07-2025	N/A	12-07-2025	12-07-2025	Government of the Philippines (current year's budget)	40,000.00	40,000.00	33,000.00	33,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103110800001300	Drone Rental Services for Farm Learn (Phase 1: DFP 101 & 102: DFP 103 for rice with drone demonstration on July 28-29, 2025 and August 6-8, 2025 in Ilocos Norte	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	19-06-2025	N/A	N/A	26-03-2025	N/A	N/A	26-03-2025	30-06-2025	11-07-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	380,000.00	380,000.00	380,000.00	380,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100005000	Vehicle rental for the conduct of Culmuniteng for the Youth Internship Program on Organic Agriculture (YIPOA) Batch 3 on November 4, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-07-2025	N/A	N/A	03-07-2025	04-07-2025	11-07-2025	N/A	04-11-2025	04-11-2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00	39,000.00	39,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100002000	Vehicle rental for the conduct of Training on Chicken Production and Feed Formulation using Local Materials Batch 2 in support to SAAD (Training on Chicken Production and Feed Formulation Utilizing Local Materials (Batch 2) in support to PAFES) in August 5-7, 2025 in Sto.Tomas, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-07-2025	N/A	N/A	03-07-2025	04-07-2025	11-07-2025	N/A	07-08-2025	07-08-2025	Government of the Philippines (current year's budget)	30,000.00	30,000.00	21,000.00	21,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000002000	Catering Services, Training Hall and Lodging for the conduct of Kumiliteng Patok sa Pag-aalaga ng Manok: Training on Free-Range Chicken Production and Enterprise Development (Batch 1) in Burgos, Ilocos Norte on September 17-19, 2025	Galilee L. Padua	No	NP-53.9 - Small Value Procurement	N/A	18-06-2025	N/A	N/A	26-06-2025	N/A	N/A	26-06-2025	27-06-2025	16-07-2025	N/A	19-09-2025	19-09-2025	Government of the Philippines (current year's budget)	146,850.00	146,850.00	133,700.00	133,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103110000001000	Information Collaterals for the School-on-the-Air Program for Masagana Rice Industry Development Program (MRIDP) on July 1 to September 12, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	02-07-2025	N/A	N/A	10-07-2025	N/A	N/A	10-07-2025	11-07-2025	16-07-2025	N/A	15-08-2025	15-08-2025	Government of the Philippines (current year's budget)	300,000.00	300,000.00	295,000.00	295,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100004000	Meals and Snacks for the conduct of Training on Vegetable Production Batch 5 on October 6-10, 2025 in Asingan, Pangasinan	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	14-05-2025	N/A	N/A	07-07-2025	N/A	N/A	07-07-2025	08-07-2025	17-07-2025	N/A	10-10-2025	10-10-2025	Government of the Philippines (current year's budget)	82,250.00	82,250.00	81,900.00	81,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100006000	Feed for the participants of Agrikids Caravan on July 19, 2025 at LGU, Bugallon, Pangasinan	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-07-2025	N/A	N/A	17-07-2025	18-07-2025	18-07-2025	N/A	21-07-2025	21-07-2025	Government of the Philippines (current year's budget)	48,000.00	48,000.00	47,750.00	47,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100006000	Reproduction of Upnorth Newletter (January-June 2025)	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	02-07-2025	N/A	N/A	08-07-2025	N/A	N/A	08-07-2025	09-07-2025	18-07-2025	N/A	31-07-2025	31-07-2025	Government of the Philippines (current year's budget)	79,995.00	79,995.00	73,050.00	73,050.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000002000	Extension Support re: Biogas Digester/Gas Storage and Shetor Installation for the Natividad Swine Multiplier and Techno Demo Farm	Princess Dianne Balbago	No	NP-53.9 - Small Value Procurement	N/A	27-06-2025	N/A	N/A	10-07-2025	N/A	N/A	10-07-2025	11-07-2025	21-07-2025	N/A	31-08-2025	31-08-2025	Government of the Philippines (current year's budget)	100,000.00	100,000.00	99,273.00	99,273.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF 310103100000003000 310103100000004000 310103100000002000 310103100000005000 310103100000001000 310103100000006000 310103100000001000	Catering Services for the conduct of Sstakeholders Consultation and Needs Assessment on July 29, 2025 (Batch 2) and July 30, 2025 (Batch 3) at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-07-2025	N/A	N/A	21-07-2025	21-07-2025	25-07-2025	N/A	30-07-2025	30-07-2025	Government of the Philippines (current year's budget)	40,870.00	40,870.00	38,860.00	38,060.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF 310103100000003000 310103100000004000 310103100000002000 310103100000005000 310103100000001000 310103100000006000 310103100000001000	Catering Services, Lodging and Hall Rental for the conduct of Stakeholders Consultation and Needs Assessment on July 28, 2025 (Batch 1) in Ilocos Sur	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-07-2025	N/A	N/A	21-07-2025	21-07-2025	25-07-2025	N/A	28-07-2025	28-07-2025	Government of the Philippines (current year's budget)	45,030.00	45,030.00	45,030.00	45,030.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100003000 310103100004000 310103100000002000 310103100000005000 310103100000006000 310103100000001000	Catering Services for the Center-Level Charting Directions towards Results-based Interventions: Technical Review, Planning Workshop and Experiential Learning for FY 2027 on July 26-27, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-07-2025	N/A	N/A	21-07-2025	21-07-2025	25-07-2025	N/A	27-07-2025	27-07-2025	Government of the Philippines (current year's budget)	45,900.00	45,900.00	45,360.00	45,360.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103110000001000	Token for the One-day Orientation for the FBS Facilitators on August 4, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jeimella C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-07-2025	N/A	N/A	30-07-2025	31-07-2025	01-08-2025	N/A	04-08-2025	04-08-2025	Government of the Philippines (current year's budget)	3,850.00	3,850.00	3,750.00	3,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103110000001000	Meals and Snacks for the One-day Orientation for the FBS Facilitators on August 4, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jeimella C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	30-07-2025	N/A	N/A	30-07-2025	31-07-2025	01-08-2025	N/A	01-08-2025	01-08-2025	Government of the Philippines (current year's budget)	21,150.00	21,150.00	20,025.00	20,025.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103110000001000	Catering Services for the conduct of Culmuniteng for the Youth Internship Program on Organic Agriculture (YIPOA) Batch 3 on November 4, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	27-06-2025	N/A	N/A	29-07-2025	N/A	N/A	29-07-2025	30-07-2025	04-08-2025	N/A	04-11-2025	04-11-2025	Government of the Philippines (current year's budget)	51,000.00	51,000.00	49,800.00	49,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100002000	Vehicle Rental to drive DA ATI Region 1 Center Director to Region 3 for a meeting with the livestock Focal Person and pick-up additional materials for the SWAB Beneficiaries for Region 1; and serve as speaker to the PAEPI Regional Congress	Arvin John T. Cruz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	05-08-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	24,000.00	24,000.00	18,000.00	18,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100002000	Vehicle Rental for the documentation of success story under livestock program on August 6-7, 2025	Princess Dianne Balbago	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	05-08-2025	N/A	07-08-2025	07-08-2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00	14,500.00	14,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
N/A	labor and materials for the maintenance of government vehicle with plate number SJP 384 (Isuzu Crosswind)	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-07-2025	N/A	N/A	29-07-2025	30-07-2025	05-08-2025	N/A	15-08-2025	15-08-2025	Government of the Philippines (current year's budget)	23,500.00	23,500.00	19,700.00	19,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000005000	Catering Services for the conduct of Developing Successful Enterprise for the Youth (Training on Business Enterprise Development on August 13-15, 2025 at SA ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	03-07-2025	N/A	N/A	29-07-2025	N/A	N/A	29-07-2025	30-07-2025	05-08-2025	N/A	15-08-2025	15-08-2025	Government of the Philippines (current year's budget)	69,660.00	69,660.00	65,980.00	65,980.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

'31910310000003000	Extension Support for the Training on Sustainable Soybean and Cassava Production Batch 1 on August 12-14, 2025 at MMSU-LCK, City of Batac, Ilocos Norte and Batch 2 on September 16-18, 2025 at DA-ATI-RTC1, Sta.Barbara, Pangasinan	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	05-08-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	30,000.00	30,000.00		28,300.00	28,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000002000	Van Rental for the conduct of Training on Business Enterprise Development on August 11-15, 2025 at DA ATI-TTC 1, Tebag East, Sta.Barbara, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	19-07-2025	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	05-08-2025	N/A	15-08-2025	15-08-2025	Government of the Philippines (current year's budget)	60,000.00	60,000.00		58,000.00	58,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'31010310000003000	Tokens for the Training on Sustainable Soybean and Cassava Production Batch 1 on August 12-14, 2025 at MMSU-LCK, City of Batac, Ilocos Norte and Batch 2 on September 16-18, 2025 at DA-ATI-RTC 1, Sta.Barbara, Pangasinan	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	05-08-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	30,000.00	30,000.00		25,800.00	25,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials for the Training of Trainers on Coconut Production and Nursery Establishment for Dasol and Infanta, Pangasinan on August 11-15, 2025 in Pangasinan	grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	06-08-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	22,200.00	22,200.00		20,875.00	20,875.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	token for the Training of Trainers on Coconut Production and Nursery Establishment for Dasol & Infanta on August 11-15, 2025;Training on Good Agricultural Practices for Coconut for New Coconut Farmers Organizations (Batch 1 & 2) on September 1-5, 2025 (Batch 1) and September 15-19, 2025 (Batch 2 in Pangasinan; Training on VCO and Flour Processing Equipment and Facilities Utilization, Operation, and Maintenance for Del Mar Shell Craft MPC on August 25-29, 2025 in Ilocos Norte	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	01-08-2025	N/A	N/A	05-08-2025	05-08-2025	05-08-2025	05-08-2025	06-08-2025	06-08-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	50,000.00	50,000.00		43,000.00	43,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Personal Protective Equipment (PPE) for the conduct of Training of Trainers on Coconut Production and Nursery Establishment for Dasol & Infanta on August 11-15, 2025;Training on Good Agricultural Practices for Coconut for New Coconut Farmers Organizations (Batch 1 & 2) on September 1-5, 2025 (Batch 1) and September 15-19, 2025 (Batch 2) in Pangasinan	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	01-08-2025	N/A	N/A	05-08-2025	05-08-2025	05-08-2025	05-08-2025	06-08-2025	06-08-2025	N/A	08-08-2025	08-08-2025	Government of the Philippines (current year's budget)	125,000.00	125,000.00		113,375.00	113,375.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	vehicle rental for the Training of Trainers on Coconut Production and Nursery Establishment for Dasol & Infanta, Pangasinan on August 11-15, 2025 in Infanta, Pangasinan; Training on VCO and Flour Processing Equipment and Facilities Utilization, Operation, and Maintenance for Del Mar Shell Craft MPC on August 25-29, 2025 in Pagudpud, Ilocos Norte; Training on Good Agricultural Practices for Coconut for New Coconut Farmers Organization (Batch 1 on September 1-5, 2025 in Bolinao, Pangasinan; Training on Good Agricultural Practices for Coconut for New Coconut Farmers Organization (Batch 2 on September 15-19, 2025 in Bolinao, Pangasinan; Training on Coconut Production and Nursery Establishment (Umingan, Pangasinan) in	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	01-08-2025	N/A	N/A	05-08-2025	N/A	N/A	06-08-2025	06-08-2025	06-08-2025	N/A	15-08-2025 29-08-2025 05-09-2025 19-09-2025 13-10-2025 30-10-2025 06-11-2025	15-08-2025 29-08-2025 05-09-2025 19-09-2025 13-10-2025 30-10-2025 06-11-2025	Government of the Philippines (current year's budget)	187,000.00	187,000.00		142,000.00	142,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'31010310000002000	Extension Support for the conduct of Training on Chicken Production and Feed Formulation Utilizing Local Materials Batch 2 in Support to PAFES) on August 1-7, 2025 in Sto.Tomas, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	27-06-2025	N/A	N/A	29-07-2025	N/A	N/A	29-07-2025	30-07-2025	06-08-2025	N/A	07-08-2025	07-08-2025	Government of the Philippines (current year's budget)	50,000.00	50,000.00		49,000.00	49,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'31010310000006000	ICT Supplies and Equipment for the Documentation of Success Story under Regular Program	Aladin C. Tebo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	07-08-2025	N/A	30-09-2025	30-09-2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00		11,200.00	11,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000003000	Catering Services for the conduct of Presentation of Proposed Business Plan for the Youth Internship Program for Corn Young Farmers (Batch 2) (October 12, 2025) and Culminating Activity for the Youth Internship Program for Corn Young Farmers (Batch 2: (December 12, 2025) at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Gallee L. Pedua	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	07-08-2025	N/A	12-12-2025	12-12-2025	Government of the Philippines (current year's budget)	27,450.00	27,450.00		26,550.00	26,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000001000	Catering Services for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on August 8, 15, 22 and 29; September 5, 12, 19 and 26; October 3, 10, 17, 24; and November 14, 21, 28, 2025 in Aeno, Pangasinan (Batch 1)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	18-06-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	07-08-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	202,500.00	202,500.00		189,000.00	189,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000001000	Catering Services for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on August 8, 15, 22 and 29; September 5, 12, 19 and 26; October 3, 10, 17, 24; and November 14, 21, 28, 2025 in Ungayen, Pangasinan (Batch 2)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	18-06-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	07-08-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	202,500.00	202,500.00		193,500.00	193,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000001000	Catering Services for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on August 8, 15, 22 and 29; September 5, 12, 19 and 26; October 3, 10, 17, 24; and November 14, 21, 28, 2025 in Mangatarem, Pangasinan (Batch 3)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	18-06-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	07-08-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	202,500.00	202,500.00		191,250.00	191,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000001000	Catering Services for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on August 8, 15, 22 and 29; September 5, 12, 19 and 26; October 3, 10, 17, 24; and November 14, 21, 28, 2025 in Mapandan, Pangasinan (Batch 4)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	18-06-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	07-08-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	202,500.00	202,500.00		193,500.00	193,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000001000	Catering Services for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on August 8, 15, 22 and 29; September 5, 12, 19 and 26; October 3, 10, 17, 24; and November 14, 21, 28, 2025 in Bacarra, La Union (Batch 5)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	18-06-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	07-08-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	202,500.00	202,500.00		198,000.00	198,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000001000	Catering Services for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on August 8, 15, 22 and 29; September 5, 12, 19 and 26; October 3, 10, 17, 24; and November 14, 21, 28, 2025 in San Fabian, Pangasinan (Batch 6)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	18-06-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	07-08-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	202,500.00	202,500.00		192,600.00	192,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	tarpaulin printing for the Training of Trainers on Coconut Production and Nursery Establishment for Dasol & Infanta, Pangasinan on August 11-15, 2025 in Infanta, Pangasinan; Training on VCO and Flour Processing Equipment and Facilities Utilization, Operation, and Maintenance for Del Mar Shell Craft MPC on August 25-29, 2025 in Pagudpud, Ilocos Norte; Training on Good Agricultural Practices for Coconut for New Coconut Farmers Organization (Batch 1) on September 1-5, 2025 in Bolinao, Pangasinan; Training on Good Agricultural Practices for Coconut for New Coconut Farmers Organization (Batch 2) on September 15-19, 2025 in Bolinao, Pangasinan; Training on Coconut Production and Nursery Establishment in Umingan, Pangasinan in	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-08-2025	N/A	N/A	06-08-2025	07-08-2025	07-08-2025	N/A	11-08-2025	11-08-2025	Government of the Philippines (current year's budget)	3,500.00	3,500.00		1,428.00	1,428.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100000003000 '310103100000006000 '310103100000001000 '310103100000005000	Tarpaulin for the Training on Sustainable Soybean and Cassava Production Batch 1 on August 12-14, 2025 at VMMSU-UCR, City of Batac, Ilocos Norte and Batch 2 on September 16-18, 2025 at DA-ATI-RTC 1, Sta.Barbara, Pangasinan; Tarpaulin for the FITS Centers (Regular Program); Tarpaulin for the FITS Centers (Rice Program) and Tarpaulin for the 11 Organic Agriculture Month Celebration (OA Month Celebration) on November 2025	Jordan G. Gabur Aladin C. Tabo Aladin C. Tabo Aladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	06-08-2025	N/A	N/A	06-08-2025	07-08-2025	07-08-2025	N/A	11-08-2025	11-08-2025	Government of the Philippines (current year's budget)	8,446.00	8,446.00	4,854.00	4,854.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Meals and snacks, lodging and hall rental for Training of Trainers on Coconut Production and Nursery Establishment for Dacal and Infanta, Pangasinan on August 11-15, 2025 in Pangasinan	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	11-07-2025	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	08-08-2025	N/A	15-08-2025	15-08-2025	Government of the Philippines (current year's budget)	256,300.00	256,300.00	254,500.00	254,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000001000	Meals and Snacks, Lodging and Hall Rental for the Training on Sustainable Soybean and Cassava Production on August 12-14, 2025 at MMSU-UCR, City of Batac, Ilocos Norte	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	17-07-2025	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	08-08-2025	N/A	14-08-2025	14-08-2025	Government of the Philippines (current year's budget)	107,150.00	107,150.00	96,950.00	96,950.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000004000	Catering Services for the conduct of TOTs on FBS for Rice-based Enterprise for AEWs with FFS re-entry plan (AEWs Capacity Training - ToT on Rice-based Enterprise Clustering for AEWs with re-entry plan) on August 11, 22 and 29, September 12, 19 and 26, October 10, 17 and 24 and November 14, 21 and 28, 2025 in Urdaneta City, Pangasinan (SITE 3)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	14-06-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	08-08-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	52,800.00	52,800.00	45,120.00	45,120.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000006000	Vehicle Rental for ATI-RTC 1 e-Learning Mass Graduation on November 5, 2025 at DVMMSU-SLUC, Agoo, La Union	Junelyn S. Repanoel	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	08-08-2025	N/A	05-11-2025	05-11-2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00	9,000.00	9,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000005000	Other Supplies and Materials for the Documentation of Success Stories and Best Practices under Organic Agriculture Program (Site 1)	Aladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-07-2025	N/A	N/A	16-07-2025	28-07-2025	11-08-2025	N/A	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)	34,000.00	34,000.00	33,500.00	33,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000001000	Food, Lodging and Hall Rental for the Training on Construction and Supervision of Small Water Impounding Projects (BSWM Training) on October 20-25, 205 in Batac City, Ilocos Norte	Jacquelyn R. Rafanan	No	NP-53.9 - Small Value Procurement	N/A	19-06-2025	N/A	N/A	24-06-2025	N/A	N/A	24-06-2025	25-06-2025	11-08-2025	N/A	25-10-2025	25-10-2025	Government of the Philippines (current year's budget)	304,420.00	304,420.00	271,420.00	271,420.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000002000	Food, Lodging and Hall Rental for the Training on Animal Welfare in the Slaughterhouse of Food Animals on September 1-3, 2025 in Batac City, Ilocos Norte	Princess Dianne Balbago	No	NP-53.9 - Small Value Procurement	N/A	01-06-2025	N/A	N/A	26-06-2025	N/A	N/A	26-06-2025	27-06-2025	11-08-2025	N/A	03-09-2025	03-09-2025	Government of the Philippines (current year's budget)	146,850.00	146,850.00	130,850.00	130,850.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	meals and snacks, lodging and hall rental for Training on Good Agricultural Practices for Coconut for New Coconut Farmers Organizations (Batch 1-2) on September 1-5, 2025 (Batch 1) and September 15-19, 2025 (Batch 2) in Pangasinan	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	01-08-2025	N/A	N/A	05-08-2025	N/A	N/A	05-08-2025	06-08-2025	11-08-2025	N/A	18-09-2025	18-09-2025	Government of the Philippines (current year's budget)	512,600.00	512,600.00	497,600.00	497,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Meals and snacks, lodging and hall rental for Training on Coconut-Native Chicken Integration for CFOs of Estanza, Bolinao, Pangasinan on October 13-15, 2025 in Pangasinan	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	01-08-2025	N/A	N/A	05-08-2025	N/A	N/A	05-08-2025	06-08-2025	11-08-2025	N/A	15-10-2025	15-10-2025	Government of the Philippines (current year's budget)	141,300.00	141,300.00	137,400.00	137,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000004000	Catering Services for the conduct of TOTs on FBS for Rice-based Enterprise for AEWs with FFS re-entry plan (AEWs Capacity Training - ToT on Rice-based Enterprise Clustering for AEWs with re-entry plan) on August 11, 22 and 29, September 12, 19 and 26, October 10, 17 and 24 and November 14, 21 and 28, 2025 in Umingan, Pangasinan (SITE 4)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	14-06-2025	N/A	N/A	27-06-2025	N/A	N/A	27-06-2025	30-06-2025	11-08-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	52,800.00	52,800.00	47,040.00	47,040.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000001000	Training Supplies for School-on-the-Air Program for Masagana Rice Industry Development Program (MRIDP) to be distributed on August 15, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Junelyn S. Repanoel	No	NP-53.9 - Small Value Procurement	N/A	30-07-2025	N/A	N/A	05-08-2025	N/A	N/A	05-08-2025	06-08-2025	11-08-2025	N/A	14-08-2025	14-08-2025	Government of the Philippines (current year's budget)	131,000.00	131,000.00	86,890.00	86,890.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000004000	Meals and Snacks for the conduct of Training on Vegetable Production Batch 6 on September 22-26, 2025 in Infanta, Pangasinan	Alyssa Caryl L. Valle	No	NP-53.9 - Small Value Procurement	N/A	14-05-2025	N/A	N/A	16-07-2025	N/A	N/A	16-07-2025	30-07-2025	13-08-2025	N/A	26-09-2025	26-09-2025	Government of the Philippines (current year's budget)	82,250.00	82,250.00	81,350.00	81,350.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000001000	Vehicle Rental to ferry participants and facilitators for the Training on Sustainable Soybean and Cassava Production Batch 1 on August 12-14, 2025 as practicum at Brgy. Camundingan, City of Batac, Ilocos Norte on August 14, 2025	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-08-2025	N/A	N/A	05-08-2025	06-08-2025	13-08-2025	N/A	14-08-2025	14-08-2025	Government of the Philippines (current year's budget)	21,000.00	21,000.00	13,500.00	13,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000001000	Catering Services for the School-on-the-Air Program for Masagana Rice Industry Development Program (MRIDP) Mid Assessment on August 15, 2025 and Post Assessment on August 26, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Junelyn S. Repanoel	No	NP-53.9 - Small Value Procurement	N/A	02-07-2025	N/A	N/A	05-08-2025	N/A	N/A	05-08-2025	06-08-2025	14-08-2025	N/A	29-08-2025	29-08-2025	Government of the Philippines (current year's budget)	61,400.00	61,400.00	58,300.00	58,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000009000	Meals and Snacks for Mokusaku Technology & Institutional Management for Rural-based Organizations (RBOs) at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan on August 18-19, 2025	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	07-08-2025	N/A	N/A	12-08-2025	N/A	N/A	12-08-2025	13-08-2025	15-08-2025	N/A	19-08-2025	19-08-2025	Government of the Philippines (current year's budget)	120,600.00	120,600.00	117,575.00	117,575.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000009000	Vehicle Rental for attendance to the Launching of the Sustainable Agroforestry Farm Enterprise - Bamboo Business Model (SAEF-BBM), Gulayan sa Bayan (GSB) Project, and Community-Based Nursery under the Coconut Farmers Industry Development Plan (CFIDP) in Batac City, Ilocos Norte; and Awarding of LSA in San Nicolas, Ilocos Norte	Alyssa Caryl L. Valle	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-08-2025	N/A	N/A	15-08-2025	15-08-2025	15-08-2025	N/A	19-08-2025	19-08-2025	Government of the Philippines (current year's budget)	28,000.00	28,000.00	26,000.00	26,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
N/A	labor and materials for the vehicle maintenance of Government Vehicle Crosswind with plate Number SJP 384	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	18-08-2025	N/A	26-08-2025	26-08-2025	Government of the Philippines (current year's budget)	4,350.00	4,350.00	4,350.00	4,350.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
N/A	Office ID for Office use of ATI-RTC 1 Staff	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-08-2025	N/A	N/A	04-08-2025	05-08-2025	01-08-2025	N/A	19-08-2025	19-08-2025	Government of the Philippines (current year's budget)	14,500.00	14,500.00	6,380.00	6,380.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000001000	Catering Services for the conduct of TOTs on FBS for Rice-based Enterprise for AEWs with FFS re-entry plan (AEWs Capacity Training - ToT on Rice-based Enterprise Clustering for AEWs with re-entry plan) on August 22, 26, 29, September 2, 5, 9, 12, 19, 23, 26 and 30, 2025 in Umingan, Pangasinan (SITE 5)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	15-08-2025	N/A	N/A	15-08-2025	N/A	N/A	15-08-2025	18-08-2025	20-08-2025	N/A	03-10-2025	03-10-2025	Government of the Philippines (current year's budget)	52,800.00	52,800.00	47,040.00	47,040.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Meals and snacks, lodging and hall rental for Training on VCO and Flour Processing Equipment and Facilities Utilization, Operation and Maintenance for Del Mar Shell Craft MPC on August 25-29, 2025 in Ilocos Norte and Training on Coconut Charcoal Briquetting on November 4-6, 2025	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	01-08-2025	N/A	N/A	13-08-2025	N/A	N/A	15-08-2025	18-08-2025	22-08-2025	N/A	29-08-2025	29-08-2025	Government of the Philippines (current year's budget)	397,600.00	397,600.00	387,000.00	387,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000001000	Catering Services for the conduct of Benchmarking on the Training on Farm Business School for Farmer Leaders of CAR on August 27, 2025 at DA ATI-RTC 1, Sta.Barbara, Pangasinan	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-08-2025	N/A	N/A	19-08-2025	20-08-2025	22-08-2025	N/A	27-08-2025	27-08-2025	Government of the Philippines (current year's budget)	12,500.00	12,500.00	12,250.00	12,250.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Projector with Tripod, Microphone (Set) and Wi-Fi Router for ATI-RTC 1 Training Hall use	Alyssa Mae M. Estrada	No	NP-53.9 - Small Value Procurement	N/A	07-08-2025	N/A	N/A	11-08-2025	N/A	N/A	15-08-2025	18-08-2025	22-08-2025	N/A	30-09-2025	30-09-2025	Government of the Philippines (current year's budget)	75,350.00	75,350.00	68,500.00	68,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000001000	Other Supplies and Materials (Plaques and Leis) for the School-on-the-Air Program for Masagana Rice Industry Development Program (MRIDP) on September 12, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Junelyn S. Repanoel	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-08-2025	N/A	N/A	15-08-2025	18-08-2025	26-08-2025	N/A	11-09-2025	11-09-2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00	24,900.00	24,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000001000	Display Rack (atleast 4 layers; Size is atleast 60x30x145cm; product material is iron) for the FITS Center Enhancement under Rice Program	Aladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-08-2025	N/A	N/A	15-08-2025	18-08-2025	26-08-2025	N/A	30-09-2025	30-09-2025	Government of the Philippines (current year's budget)	9,000.00	9,000.00	9,000.00	9,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000006000	Plaques for ATI-RTC 1 e-Learning Mass Graduation on November 5, 2025 at DVMMSU-SLUC, Agoo, La Union	Junelyn S. Repanoel	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-08-2025	N/A	N/A	15-08-2025	18-08-2025	26-08-2025	N/A	31-10-2025	31-10-2025	Government of the Philippines (current year's budget)	5,000.00	5,000.00	4,500.00	4,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100000010000	Consolidated Agricultural Supply for trainings under Rice Program (ToT on FBS for Rice-based Enterprise for AEWs with FFS re-entry plan (AEWs Capacity Training- ToT on Rice based Enterprise Clustering for AEWs on July 2025 to November 2025 at various municipalities in region 1; Training on FBS for Rice-based Enterprise for Farmer Clusters (3 batches) on July 2025 to November 2025 at various municipalities in region 1; Training on Financial Management and Organization Development for Rice based Enterprise of BAFIS Community (Training on FBS for Rice-based Enterprise for Farmer Clusters) on September 2025 at Bayambang, Pangasinan	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	12-07-2025	N/A	N/A	15-08-2025	N/A	N/A	15-08-2025	18-08-2025	26-08-2025	N/A	30-09-2025	30-09-2025	Government of the Philippines (current year's budget)	399,500.00	399,500.00	195,492.00	195,492.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
			No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A							N/A																		
310103100000090000	Meals and snacks for the conduct of Training on Integrated Urban Agriculture: Enhancing Food Security and Livelihood in support of EPHAP (Batch 2) (WFP Title: Capacity Building Interventions in support to EPAHP in Urban and Peri Urban Areas (Batch 2 on August 28-29, 2025 in Laoag City, Ilocos Norte	Alyssa Caryl L. Valio	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-08-2025	N/A	N/A	26-08-2025	26-09-2025	27-08-2025	N/A	29-08-2025	29-08-2025	Government of the Philippines (current year's budget)	46,200.00	46,200.00	45,500.00	45,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310103100000010000	T-shirts and Polo shirts for the School-on-the-Air Program for Masagana Rice Industry Development Program (MRIDP) on July 1 to September 12, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	06-08-2025	N/A	N/A	15-08-2025	N/A	N/A	15-08-2025	18-08-2025	26-08-2025	N/A	03-09-2025	03-09-2025	Government of the Philippines (current year's budget)	210,000.00	210,000.00	209,625.00	209,625.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
cFITF	Vehicle Rental re: Regional Cocoweek 2025 Celebration in Lingayen, Pangasinan: Post-activity monitoring/assessment of Training under CHDP and other programs conducted in Lingayen, San Carlos City, Bolinao, Pangasinan	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-08-2025	N/A	N/A	27-08-2025	27-08-2025	27-08-2025	N/A	01-09-2025	01-09-2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00	25,000.00	25,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310103100000060000	Supplies and Materials for the Establishment if ATIng Galayan in RTC 1 for the year 2025	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	30-07-2025	N/A	N/A	15-08-2025	N/A	N/A	15-08-2025	18-08-2025	27-08-2025	N/A	26-09-2025	26-09-2025	Government of the Philippines (current year's budget)	55,500.00	55,500.00	44,620.00	44,620.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
cFITF	Demo Materials for Training on Good Agricultural Practices for Coconut for New Coconut Farmers Organization on September 1-5, 2025 (Batch 1) & September 15-19, 2025 (Batch 2) in Pangasinan	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-08-2025	N/A	N/A	27-08-2025	28-08-2025	28-08-2025	N/A	29-08-2025	29-08-2025	Government of the Philippines (current year's budget)	40,400.00	40,400.00	37,700.00	37,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
cFITF	Consolidated Training Supplies for ATI-RTC 1 Trainings and Activities under Coconut Farmers and Industry Development Plan (CFIDP)	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	13-08-2025	N/A	N/A	26-08-2025	N/A	N/A	26-08-2025	27-08-2025	29-08-2025	N/A	19-09-2025	19-09-2025	Government of the Philippines (current year's budget)	58,836.00	58,836.00	35,632.50	35,632.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310103100000090000	Meals and snacks for the conduct of Training on Rabbitry Production on July 30-31, 2025 in Malasiqui, Pangasinan	Alyssa Caryl L. Valio	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-08-2025	N/A	N/A	27-08-2025	28-08-2025	01-09-2025	N/A	03-09-2025	03-09-2025	Government of the Philippines (current year's budget)	28,200.00	28,200.00	26,700.00	26,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
'310103100000060000	Collaterals for ATI-RTC 1 e-Learning Mass Graduation on November 5, 2025 at DMMMSU-SLUC, Agoo, La Union	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-08-2025	N/A	N/A	18-08-2025	20-08-2025	02-09-2025	N/A	30-09-2025	30-09-2025	Government of the Philippines (current year's budget)	9,000.00	9,000.00	8,000.00	8,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310103100000020000	Vehicle Rental to ferry participants , RP and TMT in the hands-on practicum of Training on Animal Welfare in Slaughterhouse of Food Animals in Veral Slaughterhouse, Ilocos Norte	Princess Dianne Balbago	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01-09-2025	N/A	N/A	01-09-2025	02-09-2025	03-09-2025	N/A	04-09-2025	04-09-2025	Government of the Philippines (current year's budget)	18,000.00	18,000.00	17,325.00	17,325.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
'310103100000010000	Broadcast Airtime of radio plugs for 2025 National Rice Awareness Month (NRAM) Celebration on November 1-30, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-08-2025	N/A	N/A	15-08-2025	18-08-2025	03-09-2025	N/A	30-11-2025	30-11-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00	20,000.00	20,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310103100000010000	Catering Services (Graduation) for the School-on-the-Air Program for Masagana Rice Industry Development Program (MRIDP) on September 12, 2025 at Urdaneta City Cultural and Sports Central, Urdaneta City, Pangasinan	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	02-07-2025	N/A	N/A	01-09-2025	N/A	N/A	01-09-2025	02-09-2025	04-09-2025	N/A	19-09-2025	19-09-2025	Government of the Philippines (current year's budget)	282,000.00	282,000.00	279,000.00	279,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
'310103100000010000	PPE for the Training Construction and Supervision of Small Water Impounding Projects (BSWM Training) on October 20-25, 2025 at MMSU, Batac City, Ilocos Norte	Jacquelyn R. Rafanan	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-09-2025	N/A	N/A	03-09-2025	02-09-2025	05-09-2025	N/A	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	27,000.00	27,000.00	23,400.00	23,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310103100000020000	Vehicle Rental for the conduct of Training on Cattle Production and Enterprise Development in Support to PAFES on September 10-12, 2025 at IMA Integrated Farm, Pagudpud, Ilocos Norte	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-08-2025	N/A	N/A	26-08-2025	27-09-2025	05-09-2025	N/A	12-09-2025	12-09-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00	17,600.00	17,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310103100000010000	Catering Services for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on September 2, 4,9, 11, 16, 18, 23, 25 and 30, October 2, 7, 9, 14, 16, 21, 2025 in Anda, Pangasinan (Batch 8)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	16-08-2025	N/A	N/A	29-08-2025	N/A	N/A	29-08-2025	01-09-2025	08-09-2025	N/A	27-10-2025	27-10-2025	Government of the Philippines (current year's budget)	202,500.00	202,500.00	132,750.00	132,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310103100000060000 '310103100000020000	Tarpaulin for ATI-RTC 1 e-Learning Mass Graduation on November 5, 2025 at DMMMSU-SLUC, Agoo, La Union and Training on Cattle Production and Enterprise Development on September 10-12, 2025 at IMA Integrated Farm-Pagudpud, Ilocos Norte	Junelyn S. Repancol Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-09-2025	N/A	N/A	02-09-2025	03-09-2025	08-09-2025	N/A	09-09-2025	09-09-2025	Government of the Philippines (current year's budget)	3,500.00	3,500.00	3,111.00	3,111.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310103100000020000	Extension Support for the conduct of Kumiketang Patok sa Pag-aalaga ng Manok: Training on Free-Range Chicken Production and Enterprise (Batch 1) on September 17-19, 2025 in Vi-Infis Farm, Burgos, Ilocos Norte	Galilee L. Padua	No	NP-53.9 - Small Value Procurement	N/A	15-08-2025	N/A	N/A	08-09-2025	N/A	N/A	08-09-2025	09-09-2025	10-09-2025	N/A	19-09-2025	19-09-2025	Government of the Philippines (current year's budget)	63,350.00	63,350.00	63,000.00	63,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
N/A	for the vehicle maintenance of Government Vehicle with Plate No. SNE 6215 (Toyota Hi-Ace), SAB 8256, (Mitshubishi Adventure), SJP 384 (Isuzu Crosswind) and SLA 326 (Isuzu Bus)	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-09-2025	N/A	N/A	02-09-2025	03-09-2025	10-09-2025	N/A	30-09-2025	30-09-2025	Government of the Philippines (current year's budget)	40,000.00	40,000.00	38,750.00	38,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
'310103100000010000	Hall Rental for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on September 11, 17, 19 and 25; October 1, 8, 15, 22 and 29; November 5, 12, 19, 26 and 27, 2025 in Rosario, La Union (Batch 5)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-09-2025	N/A	N/A	09-09-2025	10-09-2025	10-09-2025	N/A	27-11-2025	27-11-2025	Government of the Philippines (current year's budget)	42,000.00	42,000.00	38,500.00	38,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310103100000050000	Catering Services for the 11 Organic Agriculture Month Celebration (OA Month Celebration) on November 14 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Alludin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-09-2025	N/A	N/A	08-09-2025	09-09-2025	11-09-2025	N/A	14-11-2025	14-11-2025	Government of the Philippines (current year's budget)	42,440.00	42,440.00	39,600.00	39,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
Revolving	Janitorial Supplies for ATI RTC 1 Pangasinan & Batac Satellite Training Center Dormitory and Training Hall	Alyssa Mae M. Estrada	No	NP-53.9 - Small Value Procurement	N/A	29-08-2025	N/A	N/A	09-09-2025	N/A	N/A	09-09-2025	10-09-2025	12-09-2025	N/A	30-09-2025	30-09-2025	Government of the Philippines (current year's budget)	110,015.00	110,015.00	82,130.00	82,130.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310103100000050000	Vehicle Rental for the Field Monitoring of Established 2025 Urban Agriculture Gardens (September 15-19, 2025)	Alyssa Caryl L. Valio	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-09-2025	N/A	N/A	12-09-2025	12-09-2025	12-09-2025	N/A	19-09-2025	19-09-2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00	38,000.00	38,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
'310103100000010000	Catering Services for the conduct of TOTs on FBS for Rice-based Enterprise for AEWs with FFS re-entry plan (AEWs Capacity Training - ToT on Rice-based Enterprise Clustering for AEWs with re-entry plan) on October 8, 10, 15, 17, 22, 24 and 29; November 5, 7, 12, 14, 19, 2025 in Sta.Barbara, Pangasinan (SITE 6)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	21-08-2025	N/A	N/A	08-09-2025	N/A	N/A	08-09-2025	09-09-2025	15-09-2025	N/A	19-11-2025	19-11-2025	Government of the Philippines (current year's budget)	52,800.00	52,800.00	48,000.00	48,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
'310103100000010000	Catering Services for the conduct of TOTs on FBS for Rice-based Enterprise for AEWs with FFS re-entry plan (AEWs Capacity Training - ToT on Rice-based Enterprise Clustering for AEWs with re-entry plan) on September 16, 17, 23 and 24; October 14, 15, 21 and 22; November 11, 12, 18 and 19, 2025 in Bayambang, Pangasinan (SITE 7)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	21-08-2025	N/A	N/A	11-09-2025	N/A	N/A	11-09-2025	12-09-2025	15-09-2025	N/A	19-11-2025	19-11-2025	Government of the Philippines (current year's budget)	52,800.00	52,800.00	45,600.00	45,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
CFITF	Vehicle rental for the Training on Processing and Utilization of Coconut Charcoal Briquetting (Batch 2) in Support to Indigenous Peoples on September 16-18, 2025 in La Union and Training on Processing and Utilization of Coconut Charcoal Briquetting (Batch 3) on October 1-3, 2025 in Ilocos Sur	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-09-2025	N/A	N/A	12-09-2025	15-09-2025	15-09-2025	N/A	01-10-2025	03-10-2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00	27,000.00	27,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				

'3101031000001000	Catering Services for the conduct of TOTs on FBS for Rice-based Enterprise for AEWs with FFS re-entry plan (AEWs Capacity Training - ToT on Rice-based Enterprise Clustering for AEWs with re-entry plan) on October 2, 7, 9, 13, 16, 21, 23, 28 and 30; November 4, 6 and 20 in Agno, Pangasinan (SITE 2)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	15-08-2025	N/A	N/A	08-09-2025	N/A	N/A	08-09-2025	09-09-2025	16-09-2025	N/A	20-11-2025	20-11-2025	Government of the Philippines (current year's budget)	52,800.00	52,800.00		48,000.00	48,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Lodging and Hall Rental for the Training on Coconut Production and Nursery Establishment in Limingan, Pangasinan on October 28-30, 2025 in Pangasinan	grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	01-08-2025	N/A	N/A	08-09-2025	N/A	N/A	08-09-2025	09-09-2025	16-09-2025	N/A	30-10-2025	30-10-2025	Government of the Philippines (current year's budget)	72,000.00	72,000.00		69,000.00	69,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Meals and Snacks for the Training on Coconut Production and Nursery Establishment in Limingan, Pangasinan on October 28-30, 2025 in Pangasinan	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	01-08-2025	N/A	N/A	08-09-2025	N/A	N/A	08-09-2025	09-09-2025	16-09-2025	N/A	30-10-2025	30-10-2025	Government of the Philippines (current year's budget)	69,300.00	69,300.00		67,500.00	67,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
N/A	Catering Services for the conduct of COA Entrance Conference on September 25, 2025 at DA ATI-RTC 1, Tebogtog, Sta.Barbara, Pangasinan	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-09-2025	N/A	N/A	09-09-2025	10-09-2025	17-09-2025	N/A	25-09-2025	25-09-2025	Government of the Philippines (current year's budget)	14,875.00	14,875.00		14,700.00	14,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Vehicle Rental for the Field Validation to Youth Internship Program for Children of Coconut Farmers Applicants on September 18-19, 2025 in San Fabian, Pangasinan, Batac City and Pagudpud, Ilocos Norte	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-09-2025	N/A	N/A	16-09-2025	17-09-2025	17-09-2025	N/A	19-09-2025	19-09-2025	Government of the Philippines (current year's budget)	40,000.00	40,000.00		33,000.00	33,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000001000	Hall Rental for the School on the Air on Musagana Rice Industry Development Program Graduation on September 19, 2025	Junelyn S. Repanoi	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-09-2025	N/A	N/A	08-09-2025	09-09-2025	18-09-2025	N/A	19-09-2025	19-09-2025	Government of the Philippines (current year's budget)	10,000.00	10,000.00		10,000.00	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000 3101031000001000 3101031000006000 '3101031000002000	Tarpaulin for the conduct of Information Caciven on Youth Internship Program on Organic Agriculture (Batch 4 on November 4, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan; Harvesting Harmony: Empowering Farmers and Fisherfolks through Rice-Fish Farming Training (Batch 2) on September 24-26, 2025 at Tabtabungao, Rosario, La Union; EAAY Agri Scholar's Reflection and Assessment on October 4-5, 2025 in La Union and Ceremonial Turnover of Projects in City of Batac and MOA Signing with Agriculture and Fishery Stakeholders on September 23-22, 2025 in Batac City, Ilocos Norte	Ralph Marco I. Cabrera Sheila S. Corpuz Kriziel Joy B. Natividad Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-09-2025	N/A	N/A	16-09-2025	17-09-2025	18-09-2025	N/A	19-09-2025	19-09-2025	Government of the Philippines (current year's budget)	2,500.00	2,500.00		816.00	816.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Vehicle Rental for the conduct of Ceremonial Turnover of Projects in City of Batac and MOA Signing with Agriculture and Fishery Stakeholders on September 23-22, 2025 in Batac City, Ilocos Norte	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-09-2025	N/A	N/A	17-09-2025	18-09-2025	19-09-2025	N/A	22-09-2025	22-09-2025	Government of the Philippines (current year's budget)	30,000.00	30,000.00		29,000.00	29,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
n/a	Repair and Maintenance for Government Vehicle with Plate Number SJP 884 (ISUZU CROSSWIND)	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-09-2025	N/A	N/A	09-09-2025	10-09-2025	19-09-2025	N/A	26-09-2025	26-09-2025	Government of the Philippines (current year's budget)	9,000.00	9,000.00		7,610.00	7,610.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
n/a	Repair and Maintenance for Government Vehicle with Plate Number SLA 976 (Bus)	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	04-09-2025	N/A	N/A	09-09-2025	N/A	N/A	09-09-2025	10-09-2025	19-09-2025	N/A	26-09-2025	26-09-2025	Government of the Philippines (current year's budget)	64,000.00	64,000.00		60,540.00	60,540.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Demo Materials for the conduct of Kumulitang Pelok sa Pag-aalaga ng Manok: Training on Free-Range Chicken Production and Enterprise (Batch 2) on September 24-26, 2025 at DA-ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jacquelyn R. Rafanan	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-09-2025	N/A	N/A	16-09-2025	17-09-2025	19-09-2025	N/A	24-09-2025	24-09-2025	Government of the Philippines (current year's budget)	19,950.00	19,950.00		15,250.00	15,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials for the Training on Coconut Production and Nursery Establishment in Limingan, Pangasinan on October 28-30, 2025 in Pangasinan; Training on Coconut-Native Chicken Integration for CFOs of Istanza, Bolinao, Pangasinan on October 13-15, 2025 in Pangasinan	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-09-2025	N/A	N/A	15-09-2025	16-09-2025	19-09-2025	N/A	10-10-2025	10-10-2025	Government of the Philippines (current year's budget)	43,000.00	43,000.00		37,880.00	37,880.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Demo Materials for the conduct of Kumulitang Pelok sa Pag-aalaga ng Manok: Training on Free-Range Chicken Production and Enterprise (Batch 2) on September 24-26, 2025 at DA-ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jacquelyn R. Rafanan	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-09-2025	N/A	N/A	16-09-2025	17-09-2025	19-09-2025	N/A	24-09-2025	24-09-2025	Government of the Philippines (current year's budget)	19,950.00	19,950.00		15,250.00	15,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials for the Training on Coconut Production and Nursery Establishment in Limingan, Pangasinan on October 28-30, 2025 in Pangasinan; Training on Coconut-Native Chicken Integration for CFOs of Istanza, Bolinao, Pangasinan on October 13-15, 2025 in Pangasinan	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-09-2025	N/A	N/A	15-09-2025	16-09-2025	19-09-2025	N/A	10-10-2025	10-10-2025	Government of the Philippines (current year's budget)	43,000.00	43,000.00		37,880.00	37,880.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000001000	Tokens for the conduct of Training on Construction and Supervision of Small Water Impounding Projects (BSWM Training) on October 20-25, 2025 at MMSU, Batac City, Ilocos Norte	Jacquelyn R. Rafanan	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-09-2025	N/A	N/A	09-09-2025	10-09-2025	19-09-2025	N/A	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00		22,000.00	22,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Vehicle Rental for the Cultivating for the Youth Internship Program for Organic Agriculture Batch 3 on November 28, 2025 at DA ATI RTC 1, Tebog East, Sta.Barbara, Pangasinan	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-09-2025	N/A	N/A	17-09-2025	18-09-2025	19-09-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00		10,500.00	10,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000005000	Vehicle Rental for the Monitoring Activity of Youth Internship Program on Organic Agriculture (YIPOA) Batch 3 on September and December 2025 in Region 1	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	12-09-2025	N/A	N/A	17-09-2025	N/A	N/A	17-09-2025	18-09-2025	19-09-2025	N/A	12-12-2025	12-12-2025	Government of the Philippines (current year's budget)	60,000.00	60,000.00		52,000.00	52,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Tarpaulin Printing for the CY 2025 CFIDP Assessment, Consultation and Planning Workshop for FY 2026-2027 on October 22-23, 2025; Training on the Production of Coconut by-Products and Processing (Coco Vinegar & Nata de Coco) for Macalleng CFOs on November 10-14, 2025 & Training on Processing of Coconut-based Personal Care Products on November 17-21, 2025 in Pangasinan	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-09-2025	N/A	N/A	16-09-2025	17-09-2025	19-09-2025	N/A	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	2,000.00	2,000.00		816.00	816.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000001000	Hands -on Materials (Long Sleeves and Wide Brim Hat) for the conduct of Harvesting Harmony: Empowering Farmers and Fisherfolks through Rice-Fish Farming Training (Batch 2) on September 24-26, 2025 at Tabtabungao, Rosario, La Union	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-09-2025	N/A	N/A	16-09-2025	17-09-2025	19-09-2025	N/A	24-09-2025	24-09-2025	Government of the Philippines (current year's budget)	13,800.00	13,800.00		13,750.00	13,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000001000	Catering Services for the conduct of Harvesting Harmony: Empowering Farmers and Fisherfolks through Rice-Fish Farming Training (Batch 2) on September 24-26, 2025 at Tabtabungao, Rosario, La Union	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	04-09-2025	N/A	N/A	09-09-2025	N/A	N/A	09-09-2025	10-09-2025	23-09-2025	N/A	26-09-2025	26-09-2025	Government of the Philippines (current year's budget)	75,950.00	75,950.00		72,800.00	72,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Other Supplies and Materials for the CocoSiweek: A Webinar Series on Coconut Farming Technologies	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-09-2025	N/A	N/A	15-09-2025	16-09-2025	24-09-2025	N/A	31-10-2025	31-10-2025	Government of the Philippines (current year's budget)	6,350.00	6,350.00		4,545.00	4,545.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000006030	Other Supplies and Materials for the conduct of e-Learning Mass Graduation on November 5, 2025 at DMMMSU-SLUC, Agoo, La Union	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-09-2025	N/A	N/A	15-09-2025	16-09-2025	24-09-2025	N/A	31-10-2025	31-10-2025	Government of the Philippines (current year's budget)	8,200.00	8,200.00		4,700.00	4,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000006000	Polashirts for ATI-RTC 1 e-Learning Mass Graduation on November 5, 2025 at DMMMSU-SLUC, Agoo, La Union	Junelyn S. Repanoi	No	NP-53.9 - Small Value Procurement	N/A	02-07-2025	N/A	N/A	08-09-2025	N/A	N/A	08-09-2025	09-09-2025	24-09-2025	N/A	31-10-2025	31-10-2025	Government of the Philippines (current year's budget)	100,000.00	100,000.00		96,500.00	96,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101033000006000	Catering Services for ATI-RTC 1 e-Learning Mass Graduation on November 5, 2025 at DMMMSU-SLUC, Agoo, La Union	Junelyn S. Repanoi	No	Agency-to-Agency	N/A	26-06-2025	N/A	N/A	08-09-2025	N/A	N/A	08-09-2025	09-09-2025	24-09-2025	N/A	05-11-2025	05-11-2025	Government of the Philippines (current year's budget)	112,800.00	112,800.00		110,400.00	110,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000001000	Catering Services for the conduct of TOTs on FBS for Rice-based Enterprise for AEWs with FFS re-entry plan (AEWs Capacity Training - ToT on Rice-based Enterprise Clustering for AEWs with re-entry plan) on September 26, 30; October 7, 14, 21 and 28; November 4, 11, 14, 18, 25 and 28, 2025 in Piddig, Ilocos Norte (SITE 8)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	20-09-2025	N/A	N/A	24-09-2025	N/A	N/A	24-09-2025	25-09-2025	25-09-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	52,800.00	52,800.00		52,800.00	52,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Vehicle Rental for the OA Level Up: Capability Building for Local Government Units on Organic Agriculture on September 29 and October 3, 2025 at DA ATI-RTC 1, Sta.Barbara, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-09-2025	N/A	N/A	25-09-2025	26-09-2025	26-09-2025	N/A	03-10-2025	03-10-2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

'310103100000001000	Catering Services for the conduct of TOTs on FBS for Rice-based Enterprise for AEWs with FFS re-entry plan (AEWs Capacity Training - ToT on Rice-based Enterprise Clustering for AEWs with re-entry plan) on September 29, 30; October 1, 2, 3, 6, 7, 8, 9, 10, 13 and 14, 2025 in Agoo, La Union (Site 1/3)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	20-09-2025	N/A	N/A	25-09-2025	N/A	N/A	25-09-2025	26-09-2025	26-09-2025	N/A	14-10-2025	14-10-2025	Government of the Philippines (current year's budget)	52,800.00	52,800.00	52,800.00	52,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000003000 '310103100000004000 '310103100000002000 '310103100000005000 '310103100000008000 '310103100000006000 '310103100000001000	Tarpaulin and Sintra Board use in the ATI-RTC 1 Lobby; Tarpaulin for the conduct of Commodity Review in Socio-Economics, Technology Promotion and Community Development on October 2, 2025 at ATI-RTC 1, Tibag East, Sta. Barbara, Pangasinan; Tarpaulin to be used for the Technical Guidance on Masagana Rice Industry Development Program (MRIDP) and Strategic Planning Workshop of LSAs and ESPI on October 28-30, 2025; Tarpaulin for the conduct of FY 2025 Second Semester Management Review in October 8-10, 2025; Consultative and Planning Workshop for FY 2026 on November 6-7, 2025; and Capability-Building on Rice Production for Farmer Cooperators of the Corporate Farming Project (batch 1) on October 22-24, 2025	Jessa S. De Vera Ralph Marco I. Cabrera Grace T. Ventura Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-09-2025	N/A	N/A	26-09-2025	29-09-2025	29-09-2025	N/A	03-10-2025	03-10-2025	Government of the Philippines (current year's budget)	31,156.00	31,156.00	28,716.00	28,716.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000001000	Catering services for the conduct of Commodity Review in Socio-Economics, Technology Promotion and Community Development on October 2, 2025 at ATI-RTC 1, Tibag East, Sta. Barbara, Pangasinan.	Jessa S. De Vera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-09-2025	N/A	N/A	29-09-2025	30-09-2025	01-10-2025	N/A	02-10-2025	02-10-2025	Government of the Philippines (current year's budget)	34,000.00	34,000.00	33,000.00	33,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
eFITF	Meals and Snacks, Lodging and Hall Rental for Training on the Production of Coconut by-products and Processing (Coco Vinegar and Nata de Coco) for Macalang CPOs on November 10-14, 2025	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	12-09-2025	N/A	N/A	17-09-2025	N/A	N/A	17-09-2025	18-09-2025	02-10-2025	N/A	14-11-2025	14-11-2025	Government of the Philippines (current year's budget)	256,900.00	256,300.00	250,300.00	250,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000005000	Catering Services for the 11 Organic Agriculture Month Celebration (OA Month Celebration) on November 14 2025 in San Fernando City, La Union	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-09-2025	N/A	N/A	11-09-2025	12-09-2025	02-10-2025	N/A	19-11-2025	19-11-2025	Government of the Philippines (current year's budget)	16,450.00	16,450.00	15,575.00	15,575.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
cFITF	Accommodation, Hall Rental, meals and snacks for Training on Processing of Coconut-Based Personal Care Products on November 17-21, 2025 in Pangasinan	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	11-09-2025	N/A	N/A	17-09-2025	N/A	N/A	17-09-2025	18-09-2025	02-10-2025	N/A	21-11-2025	21-11-2025	Government of the Philippines (current year's budget)	256,300.00	256,300.00	250,300.00	250,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000001000	Catering Services for the conduct of TOTs on FBS for Rice-based Enterprise for AEWs with FFS re-entry plan (AEWs Capacity Training - ToT on Rice-based Enterprise Clustering for AEWs with re-entry plan) on October 3, 7, 10, 14 17 and 24 and 30; November 7, 11, 14, 18 and 21, 2025 in San Manuel Pangasinan (SITE 9)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	20-09-2025	N/A	N/A	29-09-2025	N/A	N/A	29-09-2025	18-09-2025	02-10-2025	N/A	21-11-2025	21-11-2025	Government of the Philippines (current year's budget)	52,800.00	52,800.00	50,400.00	50,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000005000	Catering Services for the conduct of Information Caravan on Youth Internship Program on Organic Agriculture (Batch 4) on November 4, 2025 at ATI-RTC 1, Tibag East, Sta.Barbara, Pangasinan	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-09-2025	N/A	N/A	17-09-2025	18-09-2025	02-10-2025	N/A	04-11-2025	04-11-2025	Government of the Philippines (current year's budget)	27,600.00	27,600.00	26,500.00	26,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000001000	Extension Support for the conduct of Harvesting Harmony: Empowering Farmers and Fisherfolks through Rice-Fish Farming Training (Batch 1 and 2) Batch 1 on August 25-27, 2025 at Brgy. Dasoy, San Juan, La Union and Batch 2 on September 24-26, 2025 at Talotalunggao, Rosario, La Union	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	20-09-2025	N/A	N/A	23-09-2025	N/A	N/A	23-09-2025	24-09-2025	02-10-2025	N/A	31-10-2025	03-10-2025	Government of the Philippines (current year's budget)	90,000.00	90,000.00	87,150.00	87,150.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Customized Notebook and Certificate Holder for ATI-RTC 1 Trainings and Activities under Council Farmers and Industry Development Plan (CRIDP)	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-09-2025	N/A	N/A	29-09-2025	30-09-2025	02-10-2025	N/A	14-11-2025	14-11-2025	Government of the Philippines (current year's budget)	33,750.00	33,750.00	31,950.00	31,950.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000002000	Extension Support in the Training on Sustainable Cattle Production and Enterprise on October 20-24, 2025 in Pangasinan	Princess Dianne Balibago	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-09-2025	N/A	N/A	29-09-2025	30-09-2025	02-10-2025	N/A	31-10-2025	31-10-2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00	42,900.00	42,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000002000	Demo Materials and Extension Support for Training on Fenshowation: A Showcase of Alternative Feedstuff on October 15-17, 2025 in Pangasinan	Princess Dianne Balibago	No	NP-53.9 - Small Value Procurement	N/A	20-09-2025	N/A	N/A	26-09-2025	N/A	N/A	26-09-2025	29-09-2025	02-10-2025	N/A	14-10-2025	14-10-2025	Government of the Philippines (current year's budget)	74,275.00	74,275.00	72,600.00	72,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Vehicle Rental for the conduct of Training on the Production of Coconut By-Products and Processing (Coco Vinegar & Nata de Coco) for Macalang CPOs on November 10-14, 2025; Training on Processing of Coconut-based Personal Care Products on November 17-21, 2025 in Pangasinan	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	17-09-2025	N/A	N/A	23-09-2025	N/A	N/A	23-09-2025	24-09-2025	02-10-2025	N/A	21-11-2025	21-11-2025	Government of the Philippines (current year's budget)	74,999.00	74,999.00	61,000.00	61,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000005000	Vehicle Rental for the conduct of Graduation Activity for the Youth Internship Program on Organic Agriculture (YIPOA) Batch 2 at ATI-Central Office, Guesan City on December 3-5, 2025	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-09-2025	N/A	N/A	24-09-2025	26-09-2025	02-10-2025	N/A	05-12-2025	05-12-2025	Government of the Philippines (current year's budget)	42,000.00	42,000.00	40,000.00	40,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000006000	Vehicle rental for the EASY Agri Scholars Reflection and Assessment on October 4-5, 2025 in Rosario, La Union	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-09-2025	N/A	N/A	23-09-2025	24-09-2025	02-10-2025	N/A	05-10-2025	05-10-2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00	9,000.00	9,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000003000	Vehicle Rental for the conduct of FSTP Phase II Launching Activities in Sarrat, Ilocos Norte, Cacoyan, Ilocos Sur and San Gabriel, La Union on October 15-17, 2025	Galilee L. Padua	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-09-2025	N/A	N/A	24-09-2025	26-09-2025	02-10-2025	N/A	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00	31,000.00	31,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000006000	Vehicle Rental for the Documentation of Success Story under Regular Program on October 14-15, 2025 at Brgy. Tipor, Bani, Pangasinan	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-09-2025	N/A	N/A	24-09-2025	26-09-2025	02-10-2025	N/A	15-10-2025	15-10-2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00	10,000.00	10,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000006000	Meals and snacks, Accommodation and Training Hall for the EAST Agri Scholars Reflection and Assessment on October 4-5, 2025 in La Union	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	11-09-2025	N/A	N/A	23-09-2025	N/A	N/A	23-09-2025	24-09-2025	03-10-2025	N/A	05-10-2025	05-10-2025	Government of the Philippines (current year's budget)	69,680.00	69,680.00	68,680.00	68,680.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000004000 '310103100000005000	Catering Services for the conduct of Agriculture for Productivity, Innovation, and Transformation (APT Project) Training on Vegetable Production to Support to Gulayan sa Paaralan Program on October 1-8, 2025 at Batac City, Ilocos Norte	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	27-09-2025	N/A	N/A	30-09-2025	N/A	N/A	30-09-2025	01-10-2025	03-10-2025	N/A	08-10-2025	08-10-2025	Government of the Philippines (current year's budget)	74,550.00	74,550.00	70,875.00	70,875.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000001000	Catering Services for the conduct of Training on Financial Management and Organization Development for Rice-based Enterprise of RiceBIS Community (Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters) on October 13, 14, 15, 16, 17, 27, 28, 29, 30 and 31; November 3, 4, 5, 6 and 7, 2025 in Bayambang, Pangasinan	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	20-09-2025	N/A	N/A	26-09-2025	N/A	N/A	26-09-2025	29-09-2025	07-10-2025	N/A	07-11-2025	07-11-2025	Government of the Philippines (current year's budget)	202,500.00	202,500.00	171,000.00	171,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000001000	Catering Services for the conduct of TOTs on FBS for Rice-based Enterprise for AEWs with FFS re-entry plan (AEWs Capacity Training - ToT on Rice-based Enterprise Clustering for AEWs with re-entry plan) on October 7, 8, 9, 10, 14, 15, 16, 17, 21, 22, 23 and 24, 2025 in City of Batac Ilocos Norte (SITE 1)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	03-09-2025	N/A	N/A	23-09-2025	N/A	N/A	23-09-2025	24-09-2025	07-10-2025	N/A	24-10-2025	24-10-2025	Government of the Philippines (current year's budget)	52,800.00	52,800.00	49,920.00	49,920.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'310103100000001000	Catering Services for the Digital Farmers Program (DFP) Farm Learn Phase II: DFP 103 Smart Agriculture Technologies (SATs) for Rice on October 27-29, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	20-09-2025	N/A	N/A	29-09-2025	N/A	N/A	29-09-2025	30-09-2025	07-10-2025	N/A	29-10-2025	29-10-2025	Government of the Philippines (current year's budget)	65,100.00	65,100.00	61,800.00	61,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000006000	Food for the participants of Agrieds Caravan Graduation on October 18, 2025 in Bugallon, Pangasinan	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	17-09-2025	N/A	N/A	25-09-2025	N/A	N/A	25-09-2025	26-09-2025	07-10-2025	N/A	18-10-2025	18-10-2025	Government of the Philippines (current year's budget)	80,000.00	80,000.00	77,000.00	77,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000004000	Catering Services for the conduct of Training on Vegetable Production on October 13-17, 2025 in San Nicolas, Ilocos Norte	Alyssa Caryl L. Valle	No	NP-53.9 - Small Value Procurement	N/A	20-09-2025	N/A	N/A	02-10-2025	N/A	N/A	02-10-2025	03-10-2025	08-10-2025	N/A	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	82,250.00	82,250.00	78,750.00	78,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000009000	Meals and Snacks for the conduct of Training on Rabbit Production on October 13-15, 2025 in Mabini, Pangasinan	Alyssa Caryl L. Valle	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-10-2025	N/A	N/A	02-10-2025	03-10-2025	08-10-2025	N/A	15-10-2025	15-10-2025	Government of the Philippines (current year's budget)	49,350.00	49,350.00	48,825.00	48,825.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000006000	Catering Services, Accommodation and Hall Rental for the conduct of Off-Farm Quality Circle on October 16-17, 2025 in Pangasinan	Arvin John T. Cruz	No	NP-53.9 - Small Value Procurement	N/A	13-09-2025	N/A	N/A	23-09-2025	N/A	N/A	23-09-2025	24-09-2025	08-10-2025	N/A	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	163,750.00	163,750.00	149,650.00	149,650.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

3101031000001000	Catering Services for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on September 29,; October 2, 6, 9, 13, 16, 20, 23, 27 and 30; November 3, 6, 10, 13 and 17, 2025 in Bani, Pangasinan (Batch 9)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	12-09-2025	N/A	N/A	26-09-2025	N/A	N/A	26-09-2025	29-09-2025	08-10-2025	N/A	05-12-2025	05-12-2025	Government of the Philippines (current year's budget)	202,500.00	202,500.00		200,250.00	200,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Hall Rental for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on September 29; October2, 6, 9, 13, 16, 20, 23, 27 and 30; November 3, 6, 10, 13 and 17, 2025 in Bani, Pangasinan (Batch 9)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-09-2025	N/A	N/A	29-09-2025	30-09-2025	08-10-2025	N/A	05-12-2025	05-12-2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00		42,000.00	42,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Food and Lodging for the conduct of Training Feedinovation: A Showcase of Alternative Feedstuff on October 15-17, 2025 in Pangasinan	Princess Dianne Balitago	No	NP-53.9 - Small Value Procurement	N/A	24-09-2025	N/A	N/A	29-09-2025	N/A	N/A	29-09-2025	30-09-2025	09-10-2025	N/A	17-10-2025	17-10-2025	Government of the Philippines (current year's budget)	94,800.00	94,800.00		94,600.00	94,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Catering Services for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on October3, 10, 16, 17, 23, 24 30, and 31; November 6, 7, 13,14, 19 and 20, 2025 in Bacnotan, La Union (Batch 7	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	21-08-2025	N/A	N/A	26-09-2025	N/A	N/A	26-09-2025	29-09-2025	08-10-2025	N/A	21-11-2025	21-11-2025	Government of the Philippines (current year's budget)	202,500.00	202,500.00		171,000.00	171,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Other Supplies and materials for the Organic Agriculture Month Celebration in November 2025	Aladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-09-2025	N/A	N/A	24-09-2025	25-09-2025	13-09-2025	N/A	14-11-2025	14-11-2025	Government of the Philippines (current year's budget)	14,605.00	14,605.00		9,275.00	9,275.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Prizes for the eLearning Mass Graduation on November 5, 2025 at DMMMSU-SLUC, Agoo, La Union	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-09-2025	N/A	N/A	24-09-2025	25-09-2025	13-09-2025	N/A	04-11-2025	04-11-2025	Government of the Philippines (current year's budget)	15,000.00	15,000.00		12,500.00	12,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Prizes for the eLearning Mass Graduation on November 5, 2025 at DMMMSU-SLUC, Agoo, La Union	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-09-2025	N/A	N/A	24-09-2025	25-09-2025	13-09-2025	N/A	04-11-2025	04-11-2025	Government of the Philippines (current year's budget)	19,000.00	19,000.00		18,050.00	18,050.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Vehicle Rental for the SWISA Symposium/Summit on October 15, 2025 in San Ildefonso, Ilocos Sur	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-10-2025	N/A	N/A	14-10-2025	15-10-2025	14-10-2025	N/A	15-10-2025	15-10-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00		16,000.00	16,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Catering Services and Hall Rental for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on October18, 20, 21,, 22, 23 and 24; November 5, 6, 7, 8, 13,14, 15, 18 and 20 in Mangatarem, Pangasinan (Batch 3)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	04-10-2025	N/A	N/A	14-10-2025	N/A	N/A	14-10-2025	15-10-2025	15-10-2025	N/A	20-10-2025	20-10-2025	Government of the Philippines (current year's budget)	247,500.00	247,500.00		227,250.00	227,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Catering Services and Hall Rental for the conduct of Training on Farm Business School (FBS) for Rice-based Enterprise for Farmer Clusters - 9 batches on October16, 17, 18, 23, 24, 25, 27, 28 and 29; November 6, 7, 8, 13, 14, and 15 in San FAbian, Pangasinan (Batch 6)	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	04-10-2025	N/A	N/A	14-10-2025	N/A	N/A	14-10-2025	15-10-2025	15-10-2025	N/A	15-10-2025	15-10-2025	Government of the Philippines (current year's budget)	247,500.00	247,500.00		236,100.00	236,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000001000	Catering Services for the conduct of Capability Building on the Rice Production for Farmers for Farmer Cooperators of the Corporate Farming Project (Training on Rice Production Batch 1 and 2) Batch 1 on October 22-24, 2025	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	30-09-2025	N/A	N/A	14-10-2025	N/A	N/A	14-10-2025	15-10-2025	24-10-2025	N/A	24-10-2025	24-10-2025	Government of the Philippines (current year's budget)	75,950.00	75,950.00		73,150.00	73,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials and Extension Support for the Training on Coconut by-Products and Processiong (Coco Vinegar & Nata de Coco) for Macalang CFOs on November 10-14, 2025; Training on Processing of Coconut-based Personal Care Products on November 17-21, 2025 in Pangasinan	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	17-09-2025	N/A	N/A	21-10-2025	N/A	N/A	21-10-2025	22-10-2025	27-10-2025	N/A	07-11-2025	07-11-2025	Government of the Philippines (current year's budget)	150,000.00	150,000.00		147,100.00	147,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
'3101031000001000	Drone Services for Digital Farmers Program (DFP) Farm Learn Phase II: DFP 103 Smart Agriculture Technologies (SATs) for Rice in October on Pangasinan	Aladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	20-09-2025	N/A	N/A	29-09-2025	N/A	N/A	29-09-2025	30-09-2025	28-10-2025	N/A	22-11-2025	22-11-2025	Government of the Philippines (current year's budget)	380,000.00	380,000.00		365,000.00	365,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Vehicle Rental for the Digital Farmers Program (DFP) Farm Learn Phase II: DFP 103 Smart Agriculture Technologies (SATs) for Rice on October 27-29, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Aladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-10-2025	N/A	N/A	27-10-2025	28-10-2025	28-10-2025	N/A	29-10-2025	29-10-2025	Government of the Philippines (current year's budget)	30,000.00	30,000.00		19,500.00	19,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Vehicle Rental for the conduct pf Training on Coconut Charcoal Briquetting on November 4-6, 2025 in Natudoud,k Ilocos Norte	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-10-2025	N/A	N/A	27-10-2025	28-10-2025	29-10-2025	N/A	06-11-2025	06-11-2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00		25,000.00	25,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Demo Materials for the Training on Coconut Charcoal Briquetting on November 4-6, 2025 in Ilocos Norte	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-10-2025	N/A	N/A	27-10-2025	28-10-2025	29-10-2025	N/A	03-11-2025	03-11-2025	Government of the Philippines (current year's budget)	20,000.00	20,000.00		14,350.00	14,350.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Extension support for the training on Coconut Charcoal Briquetting on November 4-6, 2025 in Ilocos Norte	Grace T. Ventura	No	NP-53.9 - Small Value Procurement	N/A	22-10-2025	N/A	N/A	27-10-2025	N/A	N/A	27-10-2025	28-10-2025	29-10-2025	N/A	07-11-2025	07-11-2025	Government of the Philippines (current year's budget)	148,500.00	148,500.00		143,400.00	143,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Extension Support for the conduct of Capability Building on Rice Production for Farmer Cooperators of the Corporate Farming Project (Batch 1) on October 22-24, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	09-10-2025	N/A	N/A	21-10-2025	N/A	N/A	21-10-2025	22-10-2025	29-10-2025	N/A	07-11-2025	07-11-2025	Government of the Philippines (current year's budget)	65,450.00	65,450.00		43,750.00	43,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000 '3101031000004000 '3101031000002000 '3101031000009000 '3101031000005000 '3101031000006000 '3101031000001000	Monitor Wall Bracket for installation of TV's/Monitors of the Center	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	21-10-2025	N/A	N/A	21-10-2025	22-10-2025	29-10-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	18,000.00	18,000.00		17,400.00	17,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000004000	Tarpaulin for the conduct of Training on Sustainable Community Vegetable Value Chain for Gulayan sa Bayan (GSB) Project on Batch 1 – November 5-7, 2025, Batch 2 – November 11-13, 2025, and Batch 3 – November 17-19, 2025 at ATI-RTC I, Tebag East, Santa Barbara, Pangasinan	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-10-2025	N/A	N/A	27-10-2025	28-10-2025	03-11-2025	N/A	04-11-2025	04-11-2025	Government of the Philippines (current year's budget)	1,500.00	1,500.00		612.00	612.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000004000	Demo Materials for the conduct of Training on Sustainable Community Vegetable Value Chain for Gulayan sa Bayan (GSB) Project on Batch 1 – November 5-7, 2025, Batch 2 – November 11-13, 2025, and Batch 3 – November 17-19, 2025 at ATI-RTC I, Tebag East, Santa Barbara, Pangasinan	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	25-10-2025	N/A	N/A	29-10-2025	N/A	N/A	29-10-2025	03-11-2025	03-11-2025	N/A	05-11-2025	04-11-2025	Government of the Philippines (current year's budget)	56,550.00	56,550.00		49,410.00	49,410.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Materials and installation for the establishment of Solar Powered Electric and Water System of SWAIB Project of Hacienda Quintio Integrated Farm, Poblacion, Infanta, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	26-09-2025	N/A	N/A	04-11-2025	N/A	N/A	04-11-2025	05-11-2025	07-11-2025	N/A	12-11-2025	12-11-2025	Government of the Philippines (current year's budget)	250,000.00	250,000.00		249,500.00	249,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Vehicle Rental for the field validation of applicants for the Filipino Young Farmers Internship Program in Taiwan (FYFIPT) Batch 7	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-11-2025	N/A	N/A	12-11-2025	14-11-2025	14-11-2025	N/A	18-11-2025	18-11-2025	Government of the Philippines (current year's budget)	25,000.00	25,000.00		18,000.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000 '3101031000004000 '3101031000002000 '3101031000009000 '3101031000005000 '3101031000006000 '3101031000001000	Tarpaulin for the conduct of Training on Black Soldier Fly Farming: A New Frontier in Urban and Peri-Urban Agriculture and an Alternative Technology for Bio Waste Diversion on December 10-11, 2025 in Mapandan, Pangasinan; Streamer for the 18-day Campaign to End Violence Against Women on November 25 to December 12, 2025; Tarpaulin for the Corporate Social Responsibility on December 12, 2025 at Kalinga ng Ama Shelter for Children, Bonuan Gueset, Dagupan City and Tarpaulin for the conduct of Training on Mango-based Integrated Farming for Mango/Rice Growers on November 19-21, 2025 and Capability on Rice Production for Farmer Cooperators of the Corporate Farming Project-Training on Rice Production (Batch 2) on November 26-28, 2025 in Villasis, Pangasinan	ARVIN JOHN T. CRUZ; SHIELA S. CORPUZ; ALYSSA CARYL L. VALLO; AMOR JOYCE M. MARCELO, CPA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-11-2025	N/A	N/A	17-11-2025	17-11-2025	17-11-2025	N/A	18-11-2025	18-11-2025	Government of the Philippines (current year's budget)	3,300.00	3,300.00		1,904.00	1,904.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000 '3101031000004000 '3101031000002000 '3101031000009000 '3101031000005000 '3101031000006000 '3101031000001000	Catering Services for the ATI-RTC 1's Corporate Social Responsibility 2025 on December 12, 2025 in Pangasinan	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-11-2025	N/A	N/A	05-11-2025	06-11-2025	18-11-2025	N/A	12-12-2025	12-12-2025	Government of the Philippines (current year's budget)	35,000.00	35,000.00		32,550.00	32,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

'310103100000300 '310103100000400 '310103100000200 '310103100000500 '310103100000600 '310103100001000	Catering services for the conduct of Training on Mango-based Integrated Farming on Mango/Rice Growers on November 19-21, 2025 in San Carlos City, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-11-2025	N/A	N/A	17-11-2025	18-11-2025	18-11-2025	N/A	12-11-2025	12-11-2025	Government of the Philippines (current year's budget)	49,350.00	49,350.00	46,200.00	46,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000900	Meals and snacks for the Training on Vegetable Production and Leadership Management on November 24-26, 2025 in San Gabriel, La Union	Kristel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	13-11-2025	N/A	N/A	20-11-2025	N/A	N/A	20-11-2025	21-11-2025	21-11-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	82,250.00	82,250.00	78,750.00	78,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000500 '310103100000600 '310103100001000	Catering services for Meeting and Consultation Planning Workshop with Pangasinan PAMP Organization on November 25, 2025 in Tebag East, Sta.Barbara, Pangasinan	Kristel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-11-2025	N/A	N/A	21-11-2025	24-11-2025	24-11-2025	N/A	25-11-2025	25-11-2025	Government of the Philippines (current year's budget)	11,750.00	11,750.00	10,875.00	10,875.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
cSTF	Meals and snacks for Orientation, Pre-Deployment and MOI Signing of Internship Program for Children of Coconut Farmers on November 25, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-11-2025	N/A	N/A	21-11-2025	24-11-2025	24-11-2025	N/A	25-11-2025	25-11-2025	Government of the Philippines (current year's budget)	15,250.00	15,250.00	14,500.00	14,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000500 '310103100000600 '310103100001000	Catering services for the conduct of Capability on Rice Production for Farmer Cooperators of the Corporate Farming Project-Training on Rice Production (Batch 2) on November 26-28, 2025 in Villasis, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	13-11-2025	N/A	N/A	20-11-2025	N/A	N/A	20-11-2025	21-11-2025	25-11-2025	N/A	28-11-2025	28-11-2025	Government of the Philippines (current year's budget)	75,950.00	75,950.00	69,650.00	69,650.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000500 '310103100000600 '310103100001000	Catering services for the Agricultural Extension Workers Congress in Coordination with the League of Municipal Agricultural Officers/Municipal/City Agriculturist of the Philippines Inc. - La Union Chapter on November 27, 2025 at Foire Du Camp Avenue, Tabor, San Juan, La Union	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	30-10-2025	N/A	N/A	07-11-2025	N/A	N/A	07-11-2025	24-11-2025	26-11-2025	N/A	27-11-2025	27-11-2025	Government of the Philippines (current year's budget)	94,000.00	94,000.00	92,000.00	92,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300	Vehicle Rental to attend BOA-MRIDP Assessment and Knowledge Management Updates	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	21-11-2026	N/A	N/A	26-11-2025	N/A	N/A	26-11-2025	27-11-2025	28-11-2025	N/A	05-12-2025	05-12-2025	Government of the Philippines (current year's budget)	60,200.00	60,200.00	54,000.00	54,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000500 '310103100000600 '310103100001000	Plaque for the ATI-RTC 1 Retiree as part of the activity of Celebrating Milestone: ATI-RTC 1 Employees and Performance Appreciation 2025 on December 17-18, 2025 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	25-11-2025	N/A	N/A	25-11-2025	26-11-2025	02-12-2025	N/A	17-11-2025	17-11-2025	Government of the Philippines (current year's budget)	1,500.00	1,500.00	980.00	980.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000500 '310103100000600 '310103100001000	Tarpaulin for the conduct of Strategic Succession Planning Workshop for Leadership Continuity and Institutional Excellence on December 9-11, 2025 in Ilocos Norte	Princess Dianne Baltiago	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-11-2025	N/A	N/A	28-11-2025	01-12-2025	02-12-2025	N/A	05-12-2025	05-12-2025	Government of the Philippines (current year's budget)	1,000.00	1,000.00	408.00	408.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000500 '310103100000600 '310103100001000	Activity Supplies for the conduct of Celebrating Milestone: ATI-RTC 1 Employees and Performance Appreciation 2025 At ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	25-11-2025	N/A	N/A	01-12-2025	N/A	N/A	01-12-2025	02-12-2025	02-12-2025	N/A	17-12-2025	17-12-2025	Government of the Philippines (current year's budget)	105,170.00	105,170.00	104,840.30	104,840.30	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000900 '310103100000500 '310103100000600 '310103100001000	labor for the repair of alternator of the government vehicle with plate No. SAB 8256 (Mitsubishi Adventire) and Toyota Hi-ace SNE 6215	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-11-2025	N/A	N/A	17-11-2025	17-11-2025	04-12-2025	N/A	29-12-2025	29-12-2025	Government of the Philippines (current year's budget)	13,000.00	13,000.00	12,500.00	12,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000500 '310103100000500 '310103100000600 '310103100001000	labor and materials for the repair of government vehicle with plate number SNE 6215 (Toyota Hi-Ace)	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	13-11-2025	N/A	N/A	18-11-2025	N/A	N/A	18-11-2025	19-11-2025	04-12-2025	N/A	29-12-2025	29-12-2025	Government of the Philippines (current year's budget)	87,000.00	87,000.00	81,360.00	81,360.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000500 '310103100000500 '310103100000600 '310103100001000	Notebook, Ballpen and Tumbler for Center's promotion and advocacy of ATI Programs and Bagong Pilipinas	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	06-11-2025	N/A	N/A	17-11-2025	N/A	N/A	17-11-2025	18-11-2025	04-12-2025	N/A	17-12-2025	17-12-2025	Government of the Philippines (current year's budget)	85,000.00	85,000.00	61,300.00	61,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000500 '310103100000500 '310103100000600 '310103100001000	Extension Support for the conduct of Training on Mango-based Integrated Farming for Mango/Rice Growers on November 19-21, 2025 and Capability on Rice Production for Farmer Cooperators of the Corporate Farming Project-Training on Rice Production (Batch 2) on November 26-28, 2025 in Villasis, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	27-11-2025	N/A	N/A	01-12-2025	N/A	N/A	01-12-2025	02-12-2025	04-12-2025	N/A	17-12-2025	17-12-2025	Government of the Philippines (current year's budget)	167,950.00	167,950.00	156,250.00	156,250.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300	Extension Support for the conduct of Training on Mallard Duck Egg Production and Processing in Support to PAFES on April 14-16, 2025 in Burgos, Ilocos Sur	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	06-11-2025	N/A	N/A	24-12-2025	N/A	N/A	24-12-2025	25-12-2025	04-12-2025	N/A	17-12-2025	17-12-2025	Government of the Philippines (current year's budget)	104,993.00	104,993.00	99,905.00	99,905.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000900	Meals and Snacks in Validation and Assessment of Rice Clusters in Ilocos Norte on December 10-11, 2025 in City of Batac, Ilocos Norte	Jeimele C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	13-11-2025	N/A	N/A	19-11-2025	N/A	N/A	19-11-2025	20-11-2025	04-12-2025	N/A	12-12-2025	12-12-2025	Government of the Philippines (current year's budget)	53,700.00	53,700.00	52,200.00	52,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300	Vehicle Rental in Validation and Assessment of Rice Clusters in Ilocos Norte on December 10-11, 2025 in City of Batac, Ilocos Norte	Jeimele C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-11-2025	N/A	N/A	27-11-2025	28-11-2025	04-12-2025	N/A	12-12-2025	12-12-2025	Government of the Philippines (current year's budget)	45,000.00	45,000.00	37,500.00	37,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300	Accommodation and Training Hall in Validation and Assessment of Rice Clusters in Ilocos Norte on December 10-11, 2025 in City of Batac, Ilocos Norte	Jeimele C. Constantino	No	Agency-to-Agency	N/A	N/A	N/A	N/A	01-12-2025	N/A	N/A	01-12-2025	02-12-2025	05-12-2025	N/A	12-12-2025	12-12-2025	Government of the Philippines (current year's budget)	34,000.00	34,000.00	18,250.00	18,250.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000900 '310103100000300 '310103100000600 '310103100001000	Food, Accommodation and hall rental for the conduct of Strategic Succession Planning Workshop for Leadership Continuity and Institutional Excellence on December 9-11, 2025 in Ilocos Norte	Princess Dianne Baltiago	No	NP-53.9 - Small Value Procurement	N/A	27-11-2025	N/A	N/A	01-12-2025	N/A	N/A	01-12-2025	02-12-2025	05-12-2025	N/A	13-12-2025	13-12-2025	Government of the Philippines (current year's budget)	138,260.00	138,260.00	138,260.00	138,260.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000400 '310103100000900	Extension Support for the conduct of Agriculture for Productivity, Innovation, and Transformation (APIT Project) Training on Vegetable Production in Support to Gulayan sa Paaralan Program on October 6-8, 2025 at Batac City, Ocos Norte	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	27-09-2025	N/A	N/A	24-11-2025	N/A	N/A	24-11-2025	25-11-2025	09-12-2025	N/A	23-12-2025	23-12-2025	Government of the Philippines (current year's budget)	50,000.00	50,000.00	49,570.00	49,570.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000900	Meals and Snacks for the conduct of Training on Black Soldier Fly Farming: A New Frontier in Urban and Peri-Urban Agriculture and an Alternative Technology for Bio Waste Diversion on December 10-11, 2025 in Mapandan, Pangasinan	Alyssa Caryl L. Valio	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-12-2025	N/A	N/A	01-12-2025	02-12-2025	09-12-2025	N/A	11-12-2025	11-12-2025	Government of the Philippines (current year's budget)	28,200.00	28,200.00	25,800.00	25,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000300 '310103100000400 '310103100000200 '310103100000900 '310103100000500 '310103100000600 '310103100001000	Emergency Go Bag for ATI RTC 1 Employees	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	04-11-2025	N/A	N/A	24-11-2025	N/A	N/A	24-11-2025	25-11-2025	09-12-2025	N/A	29-12-2025	29-12-2025	Government of the Philippines (current year's budget)	183,000.00	183,000.00	176,900.00	176,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103110000003000 '310103100000004000 '310103100000002000 '310103100000005000 '310103100000006000 '310103100000001000	labor andmaterials for the repair of government vehicle wth plate number SJP 384 (Isuzu Crewswin)	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	25-11-2025	N/A	N/A	09-12-2025	N/A	N/A	09-12-2025	10-12-2025	10-12-2025	N/A	29-12-2025	29-12-2025	Government of the Philippines (current year's budget)	130,000.00	130,000.00		119,390.00	119,390.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Towel with embroidered name of ATI-RTC 1 for ATI-RTC 1 Dorntory Use	Alyssa Mae M. Estrada	No	NP-53.9 - Small Value Procurement	N/A	13-11-2025	N/A	N/A	09-12-2025	N/A	N/A	09-12-2025	10-12-2025	11-12-2025	N/A	31-12-2025	31-12-2025	Government of the Philippines (current year's budget)	72,000.00	72,000.00		64,000.20	64,000.20	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103110000009000	Agricultrul and Marine Supplies (Extension Support) tr the Training on Vegetable Production and Leadership Management on November 24-28, 2025 in San Gabriel, La Union	Kristel Joy B. Natividad	No	NP-53.5 - Small Value Procurement	N/A	13-11-2025	N/A	N/A	24-11-2025	N/A	N/A	24-11-2025	25-11-2025	12-12-2025	N/A	29-12-2025	29-12-2025	Government of the Philippines (current year's budget)	50,000.00	50,000.00		49,917.30	49,917.30	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103110000003000 '310103100000004000 '310103100000002000 '310103100000005000 '310103100000006000 '310103100000001000	Vehicle Rental for the conduct of Celebrating Milestone ATI-RTC 1 Employees and Performance Appraisalon 2025 on December 16-19, 2025 at ATI-RTC 1, Teug East, Sta.Barbara, Pangasinan	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-11-2025	N/A	N/A	28-11-2025	01-12-2025	15-10-2025	N/A	18-12-2025	18-12-2025	Government of the Philippines (current year's budget)	18,000.00	18,000.00		13,000.00	13,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Washing Machine and Powerful Handheld Steamer Iron for clothes mimo Iron Garment Steamer for ATI RTC 1 Dorntory use	Alyssa Mae M. Estrada	No	NP-53.9 - Small Value Procurement	N/A	25-11-2025	N/A	N/A	28-11-2025	N/A	N/A	28-11-2025	01-12-2025	15-12-2025	N/A	31-12-2025	31-12-2025	Government of the Philippines (current year's budget)	84,000.00	84,000.00		58,500.00	58,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Janitorial Supplies for ATI RTC 1 Pangasinan & Batac Satellite Taining Center Dormitory and Training Hall	Alyssa Mae M. Estrada	No	NP-53.9 - Small Value Procurement	N/A	07-11-2025	N/A	N/A	09-12-2025	N/A	N/A	09-12-2025	10-12-2025	16-12-2025	N/A	31-12-2025	31-12-2025	Government of the Philippines (current year's budget)	99,940.00	99,940.00		92,242.00	92,242.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103110000003000 '310103100000004000 '310103100000002000 '310103100000005000 '310103100000006000 '310103100000001000	labor andmaterials for the repair of government vehicle wth plate number SLA 976 (Bus)	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-12-2025	N/A	N/A	17-12-2025	18-12-2025	18-12-2025	N/A	26-12-2025	26-12-2025	Government of the Philippines (current year's budget)	4,000.00	4,000.00		3,450.00	3,450.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103110000003000 '310103100000004000 '310103100000002000 '310103100000005000 '310103100000006000 '310103100000001000	labor andmaterials for the repair of government vehicle wth plate number SAB-8256 (Mitsubishi Adventure)	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-12-2025	N/A	N/A	17-12-2025	18-12-2025	18-12-2025	N/A	26-12-2025	26-12-2025	Government of the Philippines (current year's budget)	43,000.00	43,000.00		40,950.00	40,950.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Curtain for ATI-RTC 1 Training Hall use (Small Hall, 4M Hub and Showrooms)	Alyssa Mae M. Estrada	No	NP-53.9 - Small Value Procurement	N/A	12-12-2025	N/A	N/A	17-12-2025	N/A	N/A	17-12-2025	18-12-2025	19-12-2025	N/A	31-01-2026	31-01-2026	Government of the Philippines (current year's budget)	301,206.15	301,206.15		203,624.93	203,624.93	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100002000	Portable bluetooth Speaker for outdoor activities of the carte	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-12-2025	N/A	N/A	15-12-2025	16-12-2025	19-12-2025	N/A	31-12-2025	31-12-2025	Government of the Philippines (current year's budget)	32,000.00	32,000.00		30,990.00	30,990.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Construction Supplies for improvement of comfort rooms of ATI-RTC 1 Dorm and Training Hall	Alyssa Mae M. Estrada	No	NP-53.9 - Small Value Procurement	N/A	04-12-2025	N/A	N/A	16-12-2025	N/A	N/A	16-12-2025	17-12-2025	19-12-2025	N/A	31-12-2025	31-12-2025	Government of the Philippines (current year's budget)	95,590.00	95,590.00		95,578.72	95,578.72	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
cRTF	Office Supplies for Office use under CHDP Program	Almera M. Montano	No	NP-53.5 - Small Value Procurement	N/A	N/A	N/A	N/A	19-12-2025	N/A	N/A	19-12-2025	22-12-2025	22-12-2025	N/A	31-12-2025	31-12-2025	Government of the Philippines (current year's budget)	44,040.00	44,040.00		33,437.03	33,437.03	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103110000003000 '310103120000004000 '310103129000002000 '310103100000005000 '310103100000006000 '310103100000001000	Document Scanner and Memory for ATI-RTC 1 Office use	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-12-2025	N/A	N/A	19-12-2025	22-12-2025	22-12-2025	N/A	31-01-2025	31-01-2025	Government of the Philippines (current year's budget)	40,000.00	40,000.00		34,450.00	34,450.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103130000003000 '310103120000004000 '310103129000002000 '310103100000005000 '310103100000006000 '310103100000001000	Signages for ATI-RTC 1 Office	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-12-2025	N/A	N/A	19-12-2025	22-12-2025	22-12-2025	N/A	31-12-2025	31-12-2025	Government of the Philippines (current year's budget)	49,800.00	49,800.00		49,500.00	49,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
																		Total Allotted Budget of Procurement Activities	18,658,856.15	18,658,856.15	-																					
																		Total Contract Price of Procurement Activities Conducted				17,062,091.63	17,062,091.63	-																
																		Total Savings (Total Allotted Budget - Total Contract Price)					1,596,764.52																

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (if applicable)	Remarks (Explaining changes from the APP)
ONGOING PROCUREMENT ACTIVITIES																																

Prepared by:

FRANKLIN A. SALCEDO
BAC Secretariat

Recommended for Approval by:

MARICEL D. DACAPIAS, PhD
BAC Chairperson

APPROVED:

JAYVEE BRYAN G. CARILLO, PhD
Center Director