



3101031000000000	Consolidated Tarpaulin for the conduct of Training Management Course for Extension Associates, Agro-Enterprise Clustering Development: A Training for Local Farmer Technicians (LFTs) for Rice-based Enterprise (Phase I & II) Batch 1 and 2, Agro-Enterprise Clustering Development: A Training for Agricultural Extension Workers (AEWs) on Rice-based Enterprise (Phase I & II) Batch 1 and 2, Training Course on Basic Agricultural Extension for Livestock AEWs (Training on Extension Delivery System (EDS) for Livestock AEWs (Batch 1 and 2), "Getting Message Across: Training Course on Oral and Written Communication, Consultation and Planning Workshop with Farmers' Information and Technology Services (ITSS) Center Managers	Arvin John T. Cruz Jaimelie C. Constantino Almeria M. Montano Alladin C. Tabo Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-02-2024	N/A	N/A	28-02-2024	29-02-2024	29-02-2024	N/A	07-03-2024	06-03-2024	Government of the Philippines (current year's budget)	8,300.00	8,300.00	-	4,536.00	4,536.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Consolidated Procurement of Tarpaulin	
3101031000000000	Snacks for the observance of the 2024 National Women's Month Celebration at ATI-RTC 1	Arvin John T. Cruz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-02-2024	N/A	N/A	28-02-2024	29-02-2024	04-03-2024	N/A	08-03-2024	08-03-2024	Government of the Philippines (current year's budget)	7,150.00	7,150.00	-	6,825.00	6,825.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000000000	Hiring of Pakyaw Services for the Enhancement of Center-Based Goat Multiplier Farm and Chicken Project (Phase 2) (PACYAW NO. 1)	Almeria M. Montano	No	NP-53.9 - Small Value Procurement	N/A	28-02-2024	N/A	N/A	04-03-2024	N/A	N/A	04-03-2024	04-03-2024	04-03-2024	N/A	March 4-July 31, 2024	March 4-July 31, 2024	Government of the Philippines (current year's budget)	75,000.00	75,000.00	-	75,000.00	75,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000000000	Hiring of Pakyaw Services for the Enhancement of Center-Based Goat Multiplier Farm and Chicken Project (Phase 2) (PACYAW NO. 2)	Almeria M. Montano	No	NP-53.9 - Small Value Procurement	N/A	28-02-2024	N/A	N/A	04-03-2024	N/A	N/A	04-03-2024	04-03-2024	04-03-2024	N/A	March 4-July 31, 2024	March 4-July 31, 2024	Government of the Philippines (current year's budget)	75,000.00	75,000.00	-	75,000.00	75,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000000000	Polo shirt for the observance of the 2024 National Women's Month Celebration in ATI-RTC 1 in March 2024	Arvin John T. Cruz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-03-2024	N/A	N/A	05-03-2024	06-03-2024	06-03-2024	N/A	08-03-2024	07-03-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	21,965.00	21,965.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000000000	Printing and Publication of QA-IEC for the conduct of Organic Agriculture Information Caravan for Youth Scholarship and Learning Site for Agriculture	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	23-02-2024	N/A	N/A	05-03-2024	N/A	N/A	05-03-2024	06-03-2024	06-03-2024	N/A	15-03-2024	18-03-2024	Government of the Philippines (current year's budget)	55,000.00	55,000.00	-	48,600.00	48,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000000000	Tokens for the Training on Community Extension Needs Assessment	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	23-02-2024	N/A	N/A	28-02-2024	N/A	N/A	28-02-2024	29-02-2024	07-03-2024	N/A	15-03-2024	15-03-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	49,440.00	49,440.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000000000	Demo Materials for the Training of Trainers on Pest and Disease Diagnosis and their Management	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-03-2024	N/A	N/A	04-03-2024	05-03-2024	07-03-2024	N/A	08-02-2024	03-08-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	19,800.00	19,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Cleaning of Aircon of ATI-RTC 1	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	23-02-2024	N/A	N/A	06-03-2024	N/A	N/A	06-03-2024	07-03-2024	07-03-2024	N/A	21-03-2024	21-03-2024	Government of the Philippines (current year's and continuing budget)	63,000.00	63,000.00	-	62,400.00	62,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000000000	Consolidated Catering Services for the Consultative Workshop for Livestock Coordinator, 2-Day BABay ASF: Training on Biosecurity and Surveillance and Sample Collection (Batch 2), Training Course on Basic Agricultural Extension for Livestock AEWs (Training on Extension Delivery System (EDS) for Livestock AEWs), Technical Briefing on Livestock Programs and Activities (Batch 1)	Almeria M. Montano Grace T. Ventura, Ph.D. Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	28-02-2024	N/A	N/A	07-03-2024	N/A	N/A	07-03-2024	08-03-2024	08-03-2024	N/A	April 11, 2024 March 25-26, 2024 March 11-22, 2024 March 18, 2024	April 11, 2024 March 25-26, 2024 March 11-22, 2024 March 18, 2024	Government of the Philippines (current year's budget)	248,550.00	248,550.00	-	248,550.00	248,550.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Consolidated Procurement of Catering Services
3101031000000000	Consolidated Tarpaulin for the Training on Project Proposal Development and Training Course on Good Agricultural Practices for Fruits and Vegetable	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-02-2024	N/A	N/A	28-02-2024	01-03-2024	08-03-2024	N/A	13-03-2024	13-03-2024	Government of the Philippines (current year's budget)	1,000.00	1,000.00	-	432.00	432.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Consolidated Procurement of Tarpaulin
3106001000030000	Tarpaulin for the Training of Trainers on Digital Agriculture Course for RCEF	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-02-2024	N/A	N/A	28-02-2024	01-03-2024	08-03-2024	N/A	13-03-2024	13-03-2024	Government of the Philippines (current year's budget)	500.00	500.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000030000	PPEs for the Training of Trainers on the Production of High-Quality Inbred Rice and Seeds, and Farm Mechanization and Training on Inbred Rice Seed Production and Certification for Potential Seed Growers	Jaimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	21-02-2024	N/A	N/A	08-03-2024	N/A	N/A	08-03-2024	11-03-2024	11-03-2024	N/A	05-04-2024	18-03-2024	Government of the Philippines (current year's budget)	90,000.00	90,000.00	-	54,900.00	54,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Consolidated Procurement of PPEs
3101031000000000	Catering Services for the Technical Briefing on Livestock Programs and Activities (Batch 3)	Almeria M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-03-2024	N/A	N/A	05-03-2024	06-03-2024	12-03-2024	N/A	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	21,150.00	21,150.00	-	20,700.00	20,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000000000	Catering Services for the Consultative Workshop for Livestock Coordinator	Almeria M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-03-2024	N/A	N/A	05-03-2024	06-03-2024	12-03-2024	N/A	26-03-2024	26-03-2024	Government of the Philippines (current year's budget)	14,100.00	14,100.00	-	13,800.00	13,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000000000	Catering Services for the Training Management Course for Extension Associates	Arvin John T. Cruz	No	NP-53.9 - Small Value Procurement	N/A	28-02-2024	N/A	N/A	07-03-2024	N/A	N/A	07-03-2024	08-03-2024	12-03-2024	N/A	March 18-22, 2024	March 18-22, 2024	Government of the Philippines (current year's budget)	116,100.00	116,100.00	-	97,050.00	97,050.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100000000	Catering Services for the "Getting Message Across: Training Course on Oral and Written Communication	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	28-02-2024	N/A	N/A	07-03-2024	N/A	N/A	07-03-2024	08-03-2024	12-03-2024	N/A	April 3-5, 2024	April 3-5, 2024	Government of the Philippines (current year's budget)	65,100.00	65,100.00	-	54,450.00	54,450.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000001000	Consolidated Catering Services for the Agro-Enterprise Clustering Development: A Training for Local Farmer Technicians (LFTs) for Rice-based Enterprise (Phase I & II) Batch 1, Agro-Enterprise Clustering Development: A Training for Local Farmer Technicians (LFTs) for Rice-based Enterprise (Phase I & II) Batch 2, Agro-Enterprise Clustering Development: A Training for Agricultural Extension Workers (AEWs) on Rice-based Enterprise (Phase I & II) Batch 1, Agro-Enterprise Clustering Development: A Training for Agricultural Extension Workers (AEWs) on Rice-based Enterprise (Phase I & II) Batch 2	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	28-02-2024	N/A	N/A	07-03-2024	N/A	N/A	07-03-2024	08-03-2024	12-03-2024	N/A	March 19-22, 2024 April 2-5, 2024 April 16-19, 2024 April 23-26, 2024	March 19-22, 2024 April 2-5, 2024 April 16-19, 2024 April 23-26, 2024	Government of the Philippines (current year's budget)	446,960.00	446,960.00	-	373,700.00	373,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Consolidated Procurement of Catering Services
3101031000004000	Catering Services for the Training on Project Proposal Development and Training Course on Good Agricultural Practices for Fruits and Vegetable	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	29-02-2024	N/A	N/A	07-03-2024	N/A	N/A	07-03-2024	08-03-2024	12-03-2024	N/A	18-04-2024 26-04-2024	18-04-2024 26-04-2024	Government of the Philippines (current year's budget)	222,250.00	222,250.00	-	185,825.00	185,825.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000001000 3101031000009000 3101031000004000 3101031000005000 3101031000003000 3101031000006000	Consolidated Training Supplies for the ATI-RTC 1 Trainings and Activities used for the Month of February-April 2024 under Rice Program, NUPAP, HVCP, OA Program, Corn Program and Regular Program	Franklin A. Salcedo	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	20-02-2024	N/A	N/A	08-03-2024	N/A	N/A	08-03-2024	11-03-2024	12-11-2024	N/A	April 22-26, 2024 April 16-18, 2024	April 22-26, 2024 April 16-18, 2024	Government of the Philippines (current year's budget)	176,873.00	176,873.00	-	119,879.50	119,879.50	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Consolidated Procurement of Training Supplies	
3101031000002000	Consolidated Catering Services for the Consultative Workshop for Livestock Coordinator, TOT on Phil-AIMIS (Training on Upgraded Goat Production and Management), Technical Briefing on Livestock Programs and Activities (Batch 4), 2-Day BABay ASF: Training on Biosecurity and Surveillance and Sample Collection (Batch 1)	Grace T. Ventura, Ph.D. Jordan G. Gabur Almera M. Montano Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	08-03-2024	N/A	N/A	11-03-2024	N/A	N/A	11-03-2024	11-03-2024	13-03-2024	N/A	15-03-2024 22-03-2024 26-03-2024 26-03-2024	15-03-2024 22-03-2024 26-03-2024 26-03-2024	Government of the Philippines (current year's budget)	146,550.00	146,550.00	-	131,000.00	131,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Consolidated Procurement of Catering Services	
3101031000004000	Catering Services for the for Exit Conference	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-03-2024	N/A	N/A	07-03-2024	08-03-2024	14-03-2024	N/A	15-03-2024	15-03-2024	Government of the Philippines (current year's budget)	9,000.00	9,000.00	-	8,625.00	8,625.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Catering Services for the Implementing Agencies Engagement for FY 2024 CFIDP PPAs	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-03-2024	N/A	N/A	12-03-2024	13-03-2024	14-03-2024	N/A	22-03-2024	22-03-2024	Government of the Philippines (current year's budget)	25,500.00	25,500.00	-	22,800.00	22,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000002000	Vehicle Rental for the 2-Day BABay ASF: Training on Biosecurity and Surveillance and Sample Collection (Batch 1) (Jeepney 1)	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-03-2024	N/A	N/A	12-03-2024	13-03-2024	15-03-2024	N/A	15-03-2024	15-03-2024	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	3,000.00	3,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000002000	Vehicle Rental for the 2-Day BABay ASF: Training on Biosecurity and Surveillance and Sample Collection (Batch 1) (Jeepney 2)	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-03-2024	N/A	N/A	12-03-2024	13-03-2024	15-03-2024	N/A	15-03-2024	15-03-2024	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	3,000.00	3,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000002000	Catering Services for the Technical Briefing on Livestock Programs and Activities (Batch 2)	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2024	N/A	N/A	18-03-2024	18-03-2024	18-03-2024	N/A	19-03-2024	19-03-2024	Government of the Philippines (current year's budget)	21,150.00	21,150.00	-	21,150.00	21,150.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000006000	Catering Services for the 9th Regional Camp	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	29-02-2024	N/A	N/A	14-03-2024	N/A	N/A	14-03-2024	15-03-2024	19-03-2024	N/A	March 21-24, 2024	March 22-24, 2024	Government of the Philippines (current year's budget)	158,400.00	158,400.00	-	156,960.00	156,960.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000006000	Lodging and Hall Rental for the 9th Regional Camp	Krizel Joy B. Natividad	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	14-03-2024	N/A	N/A	14-03-2024	15-03-2024	19-03-2024	N/A	25-03-2024	25-03-2024	Government of the Philippines (current year's budget)	36,000.00	36,000.00	-	36,000.00	36,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Consolidated Procurement of Accommodation and Hall Rental	
3101031000004000	Vehicle Rental for the Training on Community Extension Needs Assessment	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-03-2024	N/A	N/A	08-03-2024	11-03-2024	19-03-2024	N/A	22-03-2024	21-03-2024	Government of the Philippines (current year's budget)	42,000.00	42,000.00	-	40,800.00	40,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000002000	Vehicle Rental for the Training on Upgraded Goat Production and Management	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2024	N/A	N/A	18-03-2024	19-03-2024	20-03-2024	N/A	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	14,400.00	14,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Vehicle Rental for the conduct of Training on Good Agricultural Practices (GAP) for Coconut for Coconut Farmers (Batch 1)	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2024	N/A	N/A	18-03-2024	19-03-2024	20-03-2024	N/A	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	35,000.00	35,000.00	-	28,000.00	28,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000002000	Vehicle Rental for the 2-Day BABay ASF: Training on Biosecurity and Surveillance and Sample Collection (Batch 2) (Jeepney 1)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-03-2024	N/A	N/A	20-03-2024	20-03-2024	20-03-2024	N/A	26-03-2024	26-03-2024	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	2,400.00	2,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

3101031000002000	Vehicle Rental for the 2-Day BABay ASF: Training on Biosecurity and Surveillance and Sample Collection (Batch 2) (Jeepney 2)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-03-2024	N/A	N/A	20-03-2024	20-03-2024	20-03-2024	N/A	26-03-2024	26-03-2024	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	2,400.00	2,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Catering Services for the Training of Trainers on the Production of High Quality Inbred Rice and Seeds and Farm Mechanization	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	12-03-2024	N/A	N/A	18-03-2024	N/A	N/A	18-03-2024	19-03-2024	20-03-2024	N/A	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	392,800.00	392,800.00	-	358,400.00	358,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Demo Materials (Construction Supplies) for the conduct of Training of Trainers on Corn Production and Management	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	#####	N/A	19-03-2024	N/A	N/A	19-03-2024	20-03-2024	20-03-2024	N/A	22-03-2024	22-03-2024	Government of the Philippines (current year's budget)	10,975.00	10,975.00	-	10,875.00	10,875.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000004000	Demo Materials for the Training Course on Good Agricultural Practices for Fruits and Vegetables	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-03-2024	N/A	N/A	19-03-2024	20-03-2024	20-03-2024	N/A	12-04-2024	12-04-2024	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	13,300.00	13,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials for the conduct of the Training on Good Agricultural Practices (GAP) for Coconut for Coconut Farmers (2 Batches)	Ellen Jehn L. Laguna	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	N/A	19-03-2024	N/A	N/A	19-03-2024	20-03-2024	20-03-2024	N/A	01-04-2024	01-04-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	47,900.00	47,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Printing of 2023 Annual Report	Jomar R. Palsimon	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	N/A	18-03-2024	N/A	N/A	18-03-2024	19-03-2024	20-03-2024	N/A	17-04-2024	17-04-2024	Government of the Philippines (current year's budget)	95,000.00	95,000.00	-	72,000.00	72,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Consolidated Tarpaulin for the Implementing Agencies' Engagement for FY 2024 CFIDP PPAs, Skills Training on the Production of Biocontrol Agents for various Coconut Pest Control (2 Batches), Training on Coconut-Native Cattle Integration for SCFOs (4 batches), Training on Good Agricultural Practices (GAP) for Coconut for Coconut Farmers (2 Batches)	Abegel A. Josen Krizel Joy B. Natividad Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2024	N/A	N/A	18-03-2024	19-03-2024	20-03-2024	N/A	21-03-2024	21-03-2024	Government of the Philippines (current year's budget)	5,000.00	5,000.00	-	1,944.00	1,944.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Consolidated Procurement of Tarpaulin
3101031000009000	Supplies and Materials for the ATing Gulayan sa Region 1 Search for Center-Based Integrated Urban Agriculture Garden in Ilocos Region	Milo Cervantes	No	NP-53.9 - Small Value Procurement	N/A	12-03-2024	N/A	N/A	18-03-2024	N/A	N/A	18-03-2024	19-03-2024	20-03-2024	N/A	08-04-2024 16-04-2024	08-04-2024 16-04-2024	Government of the Philippines (current year's budget)	68,750.00	68,750.00	-	66,250.00	66,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Demo Materials (Common Supplies) for the conduct of Training of Trainers on Corn Production and Management	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	#####	N/A	18-03-2024	N/A	N/A	18-03-2024	19-03-2024	20-03-2024	N/A	04-04-2024	04-04-2024	Government of the Philippines (current year's budget)	17,075.00	17,075.00	-	16,677.00	16,677.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000 3101031000009000 3101031000001000 3101031000004000	Consolidated Tarpaulin for the conduct of 2024 Learning Site for Agriculture and Extension Service Providers Summit, Seminar on Urban Agriculture (Batch 1), Sloping Agricultural Land Technologies (SALT) in Support to Climate Change and IP (Batch 1 & 2), Empowering Local Farmer Technicians (LFTs): Crafting Effective Rice-based Enterprise Business Plans to Harness Market Potential - Batch 1 & 2 (Phase 3), Empowering Agricultural Extension Workers (AEWs): Crafting Effective Rice-based Enterprise Business Plans to Harness Market Potential - Batch 1 & 2, Training Course on Vegetable Nutrient Management and Training Course on Post Harvest Handling of Fruits and Vegetables	Betty Grace DC. Kanlas Milo Cervantes Jeimelie C. Constantino Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2024	N/A	N/A	18-03-2024	19-03-2024	20-03-2024	N/A	27-03-2024	27-03-2024	Government of the Philippines (current year's budget)	4,800.00	4,800.00	-	2,520.00	2,520.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Consolidated Procurement of Tarpaulin
3101031000006000	Tarpaulin for the SEEDS in Agriculture: Basic Agricultural Extension Course (Phase I and II)	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	18-03-2024	N/A	N/A	18-03-2024	19-03-2024	20-03-2024	N/A	03-04-2024	03-04-2024	Government of the Philippines (current year's budget)	1,000.00	1,000.00	-	432.00	432.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000004000	Extension Support for the Training Course on Vegetable Nutrient Management	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	N/A	18-03-2024	N/A	N/A	18-03-2024	19-03-2024	26-03-2024	N/A	12-04-2024	12-04-2024	Government of the Philippines (current year's budget)	53,975.00	53,975.00	-	53,550.00	53,550.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Demo Materials (Agricultural Supplies) for the Training of Trainers on Corn Production and Management	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	08-03-2024	N/A	N/A	25-03-2024	N/A	N/A	25-03-2024	26-03-2024	26-03-2024	N/A	03-04-2024 12-04-2024	03-04-2024 12-04-2024	Government of the Philippines (current year's budget)	51,950.00	51,950.00	-	51,800.00	51,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Extension Support (Tokens for Host Families) in the Training Course on Basic Agricultural Extension for Livestock AEWs (Training on Extension Delivery System (EDS) for Livestock AEWs)	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	08-03-2024	N/A	N/A	18-03-2024	N/A	N/A	18-03-2024	19-03-2024	27-03-2024	N/A	15-04-2024	15-04-2024	Government of the Philippines (current year's budget)	59,160.00	59,160.00	-	58,992.00	58,992.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Extension Support for the 2 Day BABay ASF: Training on Biosecurity and Surveillance and Sample Collection Batch 1 and 2	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	12-03-2024	N/A	N/A	19-03-2024	N/A	N/A	19-03-2024	20-03-2024	27-03-2024	N/A	12-04-2024 17-04-2024	12-04-2024 17-04-2024	Government of the Philippines (current year's budget)	300,000.00	300,000.00	-	268,530.00	268,530.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009000	Catering Services for the conduct of Seminar on Urban Agriculture (Batch 1)	Maricel D. Dacapias, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	#####	N/A	22-03-2024	N/A	N/A	22-03-2024	25-03-2024	01-04-2024	N/A	02-04-2024	02-04-2024	Government of the Philippines (current year's budget)	20,700.00	20,700.00	-	19,825.00	19,825.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Installation of additional water Pressure pump for efficient water management and distribution exclusive for dormitory use and replacement of pressure tank SP-82	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	01-03-2024	N/A	N/A	25-04-2024	N/A	N/A	25-04-2024	26-03-2024	03-04-2024	N/A	22-04-2024	22-04-2024	Government of the Philippines (current year's and continuing budget)	346,987.50	346,987.50	-	337,047.07	337,047.07	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100001000 3101031000002000	Catering Services for the conduct of Seminar on Business Permit Document Processing	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-04-2024	N/A	N/A	04-04-2024	08-04-2024	08-04-2024	N/A	11-04-2024	11-04-2024	Government of the Philippines (current year's budget)	23,500.00	23,500.00	-	23,250.00	23,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Catering Services for the Coconut Farmers and Industry Development Plan (CFIDP) Information Caravan (Batch 1)	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2024	N/A	N/A	08-04-2024	11-04-2024	11-04-2024	N/A	12-04-2024	12-04-2024	Government of the Philippines (current year's budget)	42,300.00	42,300.00	-	41,400.00	41,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000 3101031000005000	Catering Services for the conduct of General Staff Meeting	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-04-2024	N/A	N/A	04-04-2024	08-04-2024	11-04-2024	N/A	11-04-2024	11-04-2024	Government of the Philippines (current year's budget)	23,500.00	23,500.00	-	23,250.00	23,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Catering Services for the Consultative Workshop for Livestock Coordinator	Almera M. Montano	14,100.00	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-04-2024	N/A	N/A	04-04-2024	08-04-2024	11-04-2024	N/A	12-04-2024	12-04-2024	Government of the Philippines (current year's budget)	14,100.00	14,100.00	-	13,500.00	13,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Tarpaulin for the conduct of Training of Trainers on Corn Production and Management (Phase 1 and 2) Batch 1 and 2	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2024	N/A	N/A	08-04-2024	11-04-2024	11-04-2024	N/A	30-04-2024	18-04-2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00	-	864.00	864.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Tarpaulin for the conduct of Training on Feednovation a Showcase of Alternative Feedstuff	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2024	N/A	N/A	08-04-2024	11-04-2024	11-04-2024	N/A	16-04-2024	16-04-2024	Government of the Philippines (current year's budget)	400.00	400.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Vehicle Rental for the conduct of the Training on Good Agricultural Practices (GAP) for Coconut for Coconut Farmers (Batch 2)	Abegael A. Ioson	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2024	N/A	N/A	08-04-2024	11-04-2024	11-04-2024	N/A	19-04-2024	19-04-2024	Government of the Philippines (current year's budget)	35,000.00	35,000.00	-	34,600.00	34,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Catering Services, Hall Rental and Accommodation for the conduct of Training on Good Agricultural Practices for Coconut for Coconut Farmers (Batch 1)	Ellen Jehn L. Laguna	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	N/A	08-04-2024	N/A	N/A	08-04-2024	11-04-2024	15-04-2024	N/A	19-04-2024	19-04-2024	Government of the Philippines (current year's budget)	222,800.00	222,800.00	-	200,400.00	200,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Catering Services, Hall Rental and Accommodation for the conduct of Training on Good Agricultural Practices for Coconut for Coconut Farmers (Batch 2)	Ellen Jehn L. Laguna	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	N/A	08-04-2024	N/A	N/A	08-04-2024	11-04-2024	15-04-2024	N/A	19-04-2024	19-04-2024	Government of the Philippines (current year's budget)	222,800.00	222,800.00	-	222,800.00	222,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009000	Extension Support for participants in the Seminar on Urban Agriculture and Training Course on Urban Agriculture	Milo Cervantes	No	Public Bidding	N/A	13-03-2024	#####	N/A	02-04-2024	#####	#####	08-04-2024	08-04-2024	15-04-2024	16-04-2024	26-04-2024	26-04-2024	Government of the Philippines (current year's budget)	943,300.00	943,300.00	-	932,980.00	932,980.00	-	N/A	12-03-2024	N/A	12-03-2024	12-03-2024	12-03-2024	N/A	N/A	
3101031000002000	Meals and snack for the conduct of Training on Feednovation a Showcase of Alternative Feedstuff	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	05-04-2024	N/A	N/A	15-04-2024	N/A	N/A	15-04-2024	16-04-2024	16-04-2024	N/A	April 17-19, 2024	April 17-19, 2024	Government of the Philippines (current year's budget)	65,100.00	65,100.00	-	61,500.00	61,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Food, Accommodation and Hall Rental for the conduct of Capability Building for LGUs on Organic Agriculture	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	23-02-2024	N/A	N/A	08-04-2024	N/A	N/A	08-04-2024	11-04-2024	11-04-2024	N/A	April 22-26, 2024	April 22-26, 2024	Government of the Philippines (current year's budget)	250,850.00	250,850.00	-	216,000.00	216,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000004000	Vehicle Rental to ferry 30 participants and 5 TMT on Training Course on Good Agricultural Practices for Fruits and Vegetable	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-04-2024	N/A	N/A	15-04-2024	16-04-2024	17-04-2024	N/A	18-04-2024	18-04-2024	Government of the Philippines (current year's budget)	18,000.00	18,000.00	-	13,500.00	13,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000004000	Tarpaulin for April 2024 Filipino Food Month Celebration	Maricel D. Dacapias, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-04-2024	N/A	N/A	08-04-2024	11-04-2024	17-04-2024	N/A	19-04-2024	19-04-2024	Government of the Philippines (current year's budget)	1,300.00	1,300.00	-	936.00	936.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Food, Accommodation and Hall Rental for the conduct of Basic Beekeeping Training (Advance Beekeeping Training)	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	05-04-2024	#####	N/A	12-04-2024	N/A	N/A	12-04-2024	16-04-2024	18-04-2024	23-08-2023	26-04-2024	26-04-2024	Government of the Philippines (current year's budget)	218,100.00	218,100.00	-	174,500.00	174,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000003000	Consolidated Training Supplies for ATI-RTC 1 Trainings and Activities use for the month of March-November 2024 under RCEF Program	Franklin A. Salcedo	No	Shopping SP-1(b) - Regular Office Supplies and Equipment no available in PS	N/A	15-03-2024	N/A	N/A	08-04-2024	N/A	N/A	08-04-2024	11-04-2024	19-04-2024	N/A	23-04-2024	23-04-2024	Government of the Philippines (current year's budget)	125,018.00	125,018.00	-	99,053.00	99,053.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Tarpaulin for the conduct of Training of Trainers on Participatory Guarantee System, Promoting Mental Health and Stress Management Training Course and Basic Beekeeping Training	Almera M. Montano Amor Joyce M. Marcelo, CPA Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-04-2024	N/A	N/A	16-04-2024	17-04-2024	19-04-2024	N/A	23-04-2024	23-04-2024	Government of the Philippines (current year's budget)	1,700.00	1,700.00	-	864.00	864.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Percolator for office use	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-04-2024	N/A	N/A	16-04-2024	17-04-2024	19-04-2024	N/A	13-05-2024	30-04-2024	Government of the Philippines (current year's budget)	18,000.00	18,000.00	-	17,960.00	17,960.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000003000	Food, Accommodation and Hall Rental for the conduct of Training of Trainers on Digital Agriculture Course for RCEF	Junelyn S. Repanco	No	NP-53.9 - Small Value Procurement	N/A	28-02-2024	N/A	N/A	16-04-2024	N/A	N/A	16-04-2024	17-04-2024	22-04-2024	N/A	April 24-26, 2024	April 24-26, 2024	Government of the Philippines (current year's budget)	140,800.00	140,800.00	-	139,600.00	139,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100006000	Catering Services for the SEEDS in Agriculture: Basic Agricultural Extension Course (Phase I and II)	Abegel A. Ioson	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	N/A	16-04-2024	N/A	N/A	16-04-2024	17-04-2024	22-04-2024	N/A	10-05-2024	10-05-2024	Government of the Philippines (current year's budget)	206,700.00	206,700.00	-	204,300.00	204,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Meals and Snacks for the conduct of the Training on Coconut-Native Cattle Integration for SCFOs (Batch 1)	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	16-04-2024	N/A	N/A	22-04-2024	N/A	N/A	22-04-2024	23-04-2024	23-04-2024	N/A	30-04-2024	30-04-2024	Government of the Philippines (current year's budget)	120,300.00	120,300.00	-	118,950.00	118,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Van Rental for the Field Observation and Hands-on Practical Experience (Practicum) re: Basic Beekeeping Training	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	17-04-2024	N/A	N/A	23-04-2024	N/A	N/A	23-04-2024	24-04-2024	24-04-2024	N/A	25-04-2024	25-04-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	30,000.00	30,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Demo Materials for the conduct of Training on Coconut-Native Cattle Integration for SCFOs in Ilocos Sur (Batch 1-4)	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	17-04-2024	N/A	N/A	23-04-2024	N/A	N/A	23-04-2024	24-04-2024	24-04-2024	N/A	25-04-2024	25-04-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	49,880.00	49,880.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	PPEs for the conduct of Training on Coconut-Native Cattle Integration for SCFOs in Ilocos Sur (Batch 1-4)	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	17-04-2024	N/A	N/A	23-04-2024	N/A	N/A	23-04-2024	24-04-2024	24-04-2024	N/A	26-04-2024	26-04-2024	Government of the Philippines (current year's budget)	150,000.00	150,000.00	-	93,500.00	93,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100001000 310103100004000	Consolidated Catering Services for the Empowering Local Farmer Technicians (LFTs): Crafting Effective Rice-based Enterprise Business Plans to Harness Market Potential - Batch 1 (Phase 3) Training Course on Vegetable Nutrient Management, Sloping Agricultural Land Technologies (SALT) in Support to Climate Change and IP (Batch 1), Empowering Agricultural Extension Workers (AEWs): Crafting Effective Rice-based Enterprise Business Plans to Harness Market Potential - Batch 1 (Phase 3), Training Course on Post Harvest Handling of Fruits and Vegetables, Empowering Local Farmer Technicians (LFTs): Crafting Effective Rice-based Enterprise Business Plans to Harness Market Potential - Batch 2 (Phase 3), Sloping	Jeimelie C. Constantino Alyssa Caryl L. Vallo	No	Public Bidding	N/A	28-03-2024	#####	N/A	17-04-2024	#####	#####	23-04-2024	23-04-2024	24-04-2024	24-04-2024	25-04-2024	10-05-2024 16-05-2024 31-05-2024 06-06-2024 14-06-2024	10-05-2024 16-05-2024 31-05-2024 06-06-2024 14-06-2024	Government of the Philippines (current year's budget)	1,067,480.00	1,067,480.00	-	1,028,940.00	1,028,940.00	-	Jelanie S. Wanawan; Jenipher Onera; Lea Astrude Santiago	27-03-2024	N/A	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	N/A
310103100004000 310103100009000 3101031000005000 3101031000001000 3101031000002000 3101031000003000 3101031000006000	Consolidated Training Supplies for ATI-RTC 1 Trainings, Activities and Office use for the month of May-December 2024	Franklin A. Salcedo	No	Public Bidding	N/A	28-03-2024	#####	N/A	17-04-2024	#####	#####	23-04-2024	23-04-2024	25-04-2024	26-04-2024	21-06-2024	21-06-2024	Government of the Philippines (current year's budget)	1,633,845.00	1,633,845.00	-	1,046,622.50	1,046,622.50	-	Jelanie S. Wanawan; Jenipher Onera; Lea Astrude Santiago	27-03-2024	N/A	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	N/A	
310103100006000	Meals and snacks for the conduct of 2024 LSA and ESP Summit on April 29-30, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Betty Grace Dc. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	20-04-2024	N/A	N/A	23-04-2024	N/A	N/A	23-04-2024	24-04-2024	25-04-2024	N/A	30-04-2024	25-04-2024	Government of the Philippines (current year's budget)	172,700.00	172,700.00	-	170,275.00	170,275.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RF	Industrial Generator for ATI-RTC 1, Pangasinan Center Use	Maria Liza B. Gapuz	No	Public Bidding	N/A	27-03-2024	#####	N/A	17-04-2024	#####	#####	23-04-2024	25-04-2024	26-04-2024	29-04-2024	26-06-2024	26-06-2024	Government of the Philippines (current year's and continuing budget)	1,200,000.00	1,200,000.00	-	738,000.00	738,000.00	-	Jelanie S. Wanawan; Jenipher Onera; Lea Astrude Santiago	27-03-2024	N/A	27-03-2024	27-03-2024	27-03-2024	27-03-2024	N/A	N/A	
310103100004000 3101031000001000	Consolidated Reproduction of High Value Crops Production Technologies (June) and Knowledge Products on the Rice Production Technologies (June)	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	18-03-2024	N/A	N/A	23-04-2024	N/A	N/A	23-04-2024	24-04-2024	26-04-2024	N/A	24-05-2024 10-06-2024 24-06-2024	24-05-2024 10-06-2024 24-06-2024	Government of the Philippines (current year's budget)	455,500.00	455,500.00	-	275,140.00	275,140.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100006000	Food, Accommodation and Hall Rental for the Promoting Mental Health and Stress Management Training Course	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	18-04-2024	N/A	N/A	25-04-2024	N/A	N/A	25-04-2024	26-04-2024	29-04-2024	N/A	03-05-2024	03-05-2024	Government of the Philippines (current year's budget)	128,600.00	128,600.00	-	127,500.00	127,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310600100003000	Pakyaw Service for the period of May 2 - July 31, 2024 for the Post-Training Evaluation of the Training of Trainers on Digital Agriculture Course under the Rice Competitiveness Enhancement Fund (Pakyaw No. 1)	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	19-04-2024	N/A	N/A	23-04-2024	N/A	N/A	23-04-2024	24-04-2024	30-04-2024	N/A	31-07-2024	31-07-2024	Government of the Philippines (current year's budget)	57,000.00	57,000.00	-	56,850.00	56,850.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310600100003000	Pakyaw Service for the period of May 2 - July 31, 2024 for the Post-Training Evaluation of the Training of Trainers on Digital Agriculture Course under the Rice Competitiveness Enhancement Fund (Pakyaw No. 2)	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	19-04-2024	N/A	N/A	23-04-2024	N/A	N/A	23-04-2024	24-04-2024	30-04-2024	N/A	31-07-2024	31-07-2024	Government of the Philippines (current year's budget)	57,000.00	57,000.00	-	56,850.00	56,850.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000002000	Tarpaulin for the conduct of Training on Quail Production and Enterprise Development (Batch 2) and Training on Financial Literacy and Management (Proposal-based Training along the value-chain in support to Senior Citizen/PWD)	Almera M. Montano Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-04-2024	N/A	N/A	29-04-2024	30-04-2024	30-04-2024	N/A	06-05-2024	06-05-2024	Government of the Philippines (current year's budget)	1,300.00	1,300.00	-	648.00	648.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Consolidated Training Supplies for ATI-RTC 1 Trainings and Activities use for the month of May-December 2024 under CHDP	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	24-04-2024	N/A	N/A	29-04-2024	N/A	N/A	29-04-2024	30-04-2024	30-04-2024	N/A	20-05-2024 29-05-2024	20-05-2024 29-05-2024	Government of the Philippines (current year's budget)	250,198.00	250,198.00	-	172,619.50	172,619.50	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

310103100005000	Meals and Snacks for the conduct of Training of Trainers on Participatory Guarantee System Batch 1	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	18-04-2024	N/A	N/A	29-04-2024	N/A	N/A	29-04-2024	30-04-2024	03-05-2024	N/A	17-05-2024	17-05-2024	Government of the Philippines (current year's budget)	235,000.00	235,000.00	-	229,400.00	229,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Meals and snacks for the conduct of Training on Quail Production and Enterprise Development (Batch 1)	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	19-04-2024	N/A	N/A	02-05-2024	N/A	N/A	02-05-2024	03-05-2024	03-05-2024	N/A	10-05-2024	10-05-2024	Government of the Philippines (current year's budget)	75,950.00	75,950.00	-	75,245.00	75,245.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000000	Tokens for the host families in the SEEDS in Agriculture:Basic Agricultural Extension Course (Phase 2)	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-04-2024	N/A	N/A	29-04-2024	30-04-2024	03-05-2024	N/A	06-05-2024	06-05-2024	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	43,840.00	43,840.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Extension Support for the Basic Beekeeping Training	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	17-04-2024	N/A	N/A	25-04-2024	N/A	N/A	25-04-2024	26-04-2024	03-05-2024	N/A	13-05-2024	13-05-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	50,000.00	50,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	PPEs for 2 batches of TOT on Corn Production and Management (Phase 1 and 2)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	24-04-2024	N/A	N/A	29-04-2024	N/A	N/A	29-04-2024	30-04-2024	06-05-2024	N/A	10-05-2024	10-05-2024	Government of the Philippines (current year's budget)	106,500.00	106,500.00	-	66,385.00	66,385.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000004000	Agricultural and Marine Supplies for the Enhancement of Center-based Urban Agriculture Garden	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	19-04-2024	N/A	N/A	29-04-2024	N/A	N/A	29-04-2024	30-04-2024	07-05-2024	N/A	21-05-2024	21-05-2024	Government of the Philippines (current year's budget)	175,000.00	175,000.00	-	170,350.00	170,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Extension Support for the conduct of the Training on Coconut-Coffee Farming System 3 batches	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	19-04-2024	N/A	N/A	29-04-2024	N/A	N/A	29-04-2024	30-04-2024	07-05-2024	N/A	21-05-2024	21-05-2024	Government of the Philippines (current year's budget)	113,100.00	113,100.00	-	112,725.00	112,725.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000000000	Food, Lodging and Hall Rental for the conduct of Training on Development and Management Course for PAFES Program Implementers	Sheila S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	01-05-2024	N/A	N/A	07-05-2024	N/A	N/A	07-05-2024	08-05-2024	08-05-2024	N/A	10-05-2024	10-05-2024	Government of the Philippines (current year's budget)	57,600.00	57,600.00	-	57,200.00	57,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Consolidated Tarpaulin for the Training on Dairy Cattle Farm Operation and Management (Batch 1) and Training on Agro-Entrepreneurship/Financial Literacy	Arvin John T. Cruz Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-05-2024	N/A	N/A	09-05-2024	09-05-2024	09-05-2024	N/A	14-05-2024	14-05-2024	Government of the Philippines (current year's budget)	1,500.00	1,500.00	-	432.00	432.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Tarpaulin for the conduct of Training of Trainers on Digital Farmers Program 101 and 102 (Farm Tech Package)	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-05-2024	N/A	N/A	09-05-2024	09-05-2024	09-05-2024	N/A	15-05-2024	15-05-2024	Government of the Philippines (current year's budget)	300.00	300.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Portrait/Photo with Frame for official photos of the President of the Philippines and DA Secretary for display on conspicuous place	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-05-2024	N/A	N/A	09-05-2024	09-05-2024	09-05-2024	N/A	14-05-2024	14-05-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00	-	9,000.00	9,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Meals and Snacks for the conduct of Training of Trainers on Corn Production and Management (Phase 1 and 2) Batch 1	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	05-04-2024	N/A	N/A	03-05-2024	N/A	N/A	03-05-2024	06-05-2024	10-05-2024	N/A	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	392,800.00	392,800.00	-	388,200.00	388,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000000000	Meals and snacks for the conduct of Training on Financial Literacy and Management (Proposal-based Training along the value-chain in support to Senior Citizen/PWD)	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	19-04-2024	N/A	N/A	03-05-2024	N/A	N/A	03-05-2024	06-05-2024	10-05-2024	N/A	23-05-2024	23-05-2024	Government of the Philippines (current year's budget)	65,100.00	65,100.00	-	64,350.00	64,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Meals and snacks for the conduct of Training on Quail Production and Enterprise Development (Batch 2)	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	19-04-2024	N/A	N/A	03-05-2024	N/A	N/A	03-05-2024	06-05-2024	10-05-2024	N/A	17-05-2024	17-05-2024	Government of the Philippines (current year's budget)	75,950.00	75,950.00	-	71,225.00	71,225.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Catering Services for the conduct of Training on Dairy Cattle Farm Operation and Management (Batch 1)	Arvin John T. Cruz	No	NP-53.9 - Small Value Procurement	N/A	01-05-2024	N/A	N/A	09-05-2024	N/A	N/A	09-05-2024	10-05-2024	10-05-2024	N/A	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	232,200.00	232,200.00	-	230,700.00	230,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Vehicle Rental for conducting interviews with TOT on Digital Agriculture Course for RCEF graduates for the Post Training Evaluation for DAC for RCEF research on various dates and sites in Pangasinan and La Union	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-05-2024	N/A	N/A	10-05-2024	10-05-2024	10-05-2024	N/A	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	38,500.00	38,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000004000	Demo Materials for the conduct of Training Course on Vegetable Nutrient Management	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-05-2024	N/A	N/A	10-05-2024	13-05-2024	13-05-2024	N/A	14-05-2024	14-05-2024	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	14,565.00	14,565.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Hall Rental and Accommodation for the conduct of Training on Quail Production and Enterprise Development (Batch 1)	Almera M. Montano	No	Least of Property and Venue	N/A	01-05-2024	N/A	N/A	13-05-2024	N/A	N/A	13-05-2024	14-05-2024	14-05-2024	N/A	17-05-2024	17-05-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	46,750.00	46,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Vehicle Rental for the conduct of Mock Inspection during the Training of Trainers on Participatory Guarantee System Batch 1	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-05-2024	N/A	N/A	13-05-2024	14-05-2024	14-05-2024	N/A	15-05-2024	15-05-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	15,000.00	15,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000 3101031000005000 3101031000006000	Printer with ADF for ATI-RTC 1 Office Use	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	27-04-2024	N/A	N/A	13-05-2024	N/A	N/A	13-05-2024	14-05-2024	15-05-2024	N/A	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	160,000.00	160,000.00	-	126,000.00	126,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

31060010003000	Vehicle Rental to ferry participants and facilitators for Training of Trainers on the Production of High Quality Inbred Rice and Seeds and Farm Mechanization (Jeepney 1)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-05-2024	N/A	N/A	13-05-2024	14-05-2024	15-05-2024	N/A	21-05-2024	21-05-2024	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	2,700.00	2,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31060010003000	Vehicle Rental to ferry participants and facilitators for Training of Trainers on the Production of High Quality Inbred Rice and Seeds and Farm Mechanization (Jeepney 2)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-05-2024	N/A	N/A	13-05-2024	14-05-2024	15-05-2024	N/A	21-05-2024	21-05-2024	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	2,700.00	2,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31060010003000	Vehicle Rental to ferry participants and facilitators for Training of Trainers on the Production of High Quality Inbred Rice and Seeds and Farm Mechanization (Jeepney 3)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-05-2024	N/A	N/A	13-05-2024	14-05-2024	15-05-2024	N/A	21-05-2024	21-05-2024	Government of the Philippines (current year's budget)	3,000.00	3,000.00	-	2,700.00	2,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Vehicle Rental for the Training on Dairy Cattle Farm Management (Batch 1)	Arvin John T. Cruz	No	NP-53.9 - Small Value Procurement	N/A	07-05-2024	N/A	N/A	14-05-2024	N/A	N/A	14-05-2024	15-04-2024	16-05-2024	N/A	17-05-2024	17-05-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	29,700.00	29,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials for the Training on Dairy Cattle Farm Management (Batch 1)	Arvin John T. Cruz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-05-2024	N/A	N/A	14-05-2024	15-04-2024	16-05-2024	N/A	20-05-2024	20-05-2024	Government of the Philippines (current year's budget)	42,970.00	42,970.00	-	42,950.00	42,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Hall Rental and Accommodation for the conduct of Training on Quail Production and Enterprise Development (Batch 1)	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	01-05-2024	N/A	N/A	13-05-2024	N/A	N/A	13-05-2024	14-05-2024	14-05-2024	N/A	17-05-2024	17-05-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	46,750.00	46,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Meals and Snacks, Accommodation and Hall Rental for the conduct of Training on Coconut-Native Cattle Integration for SCFOs Batch 2 and 3	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	18-04-2024	N/A	N/A	14-05-2024	N/A	N/A	14-05-2024	15-05-2024	17-05-2024	N/A	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	512,000.00	512,000.00	-	486,600.00	486,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Meals and snacks for the conduct of Training on Agro-Entrepreneurship/Financial Literacy (Batch 1)	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	08-05-2024	N/A	N/A	14-05-2024	N/A	N/A	14-05-2024	15-05-2024	17-05-2024	N/A	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	94,800.00	94,800.00	-	91,650.00	91,650.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Vehicle Rental for the field visitation during the conduct of the Training on Coconut-Native Cattle Integration for SCFOs Batch 2	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-05-2024	N/A	N/A	17-05-2024	17-05-2024	21-05-2024	N/A	22-05-2024	22-05-2024	Government of the Philippines (current year's budget)	37,500.00	37,500.00	-	17,600.00	17,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Van rental during the practicum and field exposure for the Training of Trainers on Corn Production and Management Batch 2 Phase 1 and 2	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-05-2024	N/A	N/A	17-05-2024	20-05-2024	22-05-2024	N/A	07-06-2024	07-06-2024	Government of the Philippines (current year's budget)	18,000.00	18,000.00	-	15,000.00	15,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Tarpaulin for Training on Leadership and Management in Extension for City and Municipal Agriculturists, SEEDS Phase 3: Project Proposal Preparation (Training on Farming as a Business School), Training on Bamboo Weaving for Rural-Based Organization	Abegel A. Josen Jordan G. Gabur Junelyn S. Repancol Grace T. Ventura Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-04-2024	23-04-2024	N/A	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	8,300.00	8,300.00	-	3,672.00	3,672.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Supervision of Construction Management and Supervision of Agricultural Infrastructure Projects (Refresher Course on Testing and Evaluation of Agricultural and Fisheries Machinery, Digital Farmers Program (Farm Connect), Digital Farmers Program Farm Learn (Phase 1:101 and 102), Digital Farmers Program Farm Learn (Phase 2:101 and 102), Capability Training for Certified PGS Group Towards Accreditation as OFA Trainees on Tarpaulin for the Training on Processing and Utilization of Coconut Food and Non-Food Products and By-Products (Batch 1-2), Training on Coconut-Coffee Training System (3 batches) and Training on Coconut Production and Management for Coconut Farmers (4 Batches)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-04-2024	23-04-2024	N/A	29-05-2024	29-05-2024	Government of the Philippines (current year's budget)	4,500.00	4,500.00	-	1,944.00	1,944.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Tarpaulin to be used in the conduct of Training on Hog Production and Utilization of Rice by-products for feed formulation, Basic Meat Inspection and First Management Review	Shiela S. Corpuz Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-04-2024	23-04-2024	N/A	24-05-2024	24-05-2024	Government of the Philippines (current year's budget)	1,800.00	1,800.00	-	648.00	648.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Tarpaulin printing of Training Course on Quality Rice Seed Production for Seed Analysts, Training on Rice Post Harvest Technology, Training of Trainers on Farm Business School Batch 1 & 2 and RCEF-ESP Inter-Agency Consultation	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-04-2024	23-04-2024	N/A	29-05-2024	29-05-2024	Government of the Philippines (current year's budget)	2,500.00	2,500.00	-	1,080.00	1,080.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Repair of Airconditioning unit with outdoor serial no. 8407771410494200170045 located at the 4H Hub	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-05-2024	23-05-2024	N/A	31-05-2024	31-05-2024	Government of the Philippines (current year's and continuing budget)	5,800.00	5,800.00	-	5,800.00	5,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Meals and Snacks for the conduct of Training on Construction Management and Supervision of Agricultural Infrastructure Projects (Refresher Course on Testing and Evaluation of Agricultural and Fisheries Machinery)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	16-05-2024	N/A	N/A	23-05-2024	N/A	N/A	23-05-2024	24-05-2024	24-05-2024	N/A	31-05-2024	31-05-2024	Government of the Philippines (current year's budget)	154,800.00	154,800.00	-	150,400.00	150,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Catering Services for the Training on Hog Production and Utilization of Rice by-products for feed formulation	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	23-05-2024	N/A	N/A	23-05-2024	24-05-2024	24-05-2024	N/A	31-05-2024	31-05-2024	Government of the Philippines (current year's budget)	70,500.00	70,500.00	-	69,000.00	69,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A



CFITF	Meals and snacks for the Technical Briefing on Coconut Farming Technologies	Maricel D. Duacapas, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-05-2024	27-05-2024	N/A	29-05-2024	29-05-2024	Government of the Philippines (current year's budget)	35,250.00	35,250.00	-	34,500.00	34,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
3101031000002000	Food, Accommodation and Hall Rental for the conduct of Kumikiting Patok sa Pagsasalaga ng Manok Training on Free Range Chicken Production and Enterprise	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-05-2024	N/A	N/A	23-05-2024	24-05-2024	27-05-2024	N/A	30-05-2024	30-05-2024	Government of the Philippines (current year's budget)	135,950.00	135,950.00	-	116,750.00	116,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
3101031000009000	Meals and snacks for the conduct of Seminar on Urban Agriculture (Batch 2) in Alaminos City, Pangasinan	Alyssa Caryll L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-05-2024	N/A	N/A	23-05-2024	24-05-2024	27-05-2024	N/A	28-05-2024	28-05-2024	Government of the Philippines (current year's budget)	20,700.00	20,700.00	-	20,450.00	20,450.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
3101031000003000	Meals and Snacks for the conduct of Training of Trainers on Corn Production and Management	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-05-2024	N/A	N/A	17-05-2024	20-05-2024	28-05-2024	N/A	14-06-2024	14-06-2024	Government of the Philippines (current year's budget)	392,800.00	392,800.00	-	388,400.00	388,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
310600100003000	Magazine Rack in support for FITS Center Enhancement (RCEF)	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-04-2024	28-04-2024	N/A	14-06-2024	14-06-2024	Government of the Philippines (current year's budget)	28,980.00	28,980.00	-	28,260.00	28,260.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
3101031000002000	Reproduction of Livestock Techno-based Knowledge Products	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-04-2024	28-04-2024	N/A	13-06-2024	13-06-2024	Government of the Philippines (current year's budget)	300,000.00	300,000.00	-	162,840.00	162,840.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
3101031000006000	Magazine Rack in support for FITS Center Enhancement (Regular)	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-04-2024	28-04-2024	N/A	14-06-2024 17-06-2024	14-06-2024 17-06-2024	Government of the Philippines (current year's budget)	9,660.00	9,660.00	-	9,420.00	9,420.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
3101031000002000	Feed ingredients to be used in the practicum of Training on Hog Production and Utilization of Rice by-products for feed formulation	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2024	N/A	N/A	28-05-2024	28-05-2024	28-05-2024	N/A	30-05-2024	30-05-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	19,175.00	19,175.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
310600100003000	Vehicle Rental to ferry 30 participants and 5 TMT on Training on Rice Post Harvest Technology	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-05-2024	28-05-2024	N/A	25-09-2024	25-09-2024	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	14,700.00	14,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
CFITF	Vehicle Rental for the conduct of Training on Coconut Production and Management for Coconut Farmers Batch 2	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-05-2024	28-05-2024	N/A	09-08-2024	09-08-2024	Government of the Philippines (current year's budget)	33,500.00	33,500.00	-	30,000.00	30,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
CFITF	Vehicle Rental for the conduct of Training on Coconut Production and Management for Coconut Farmers Batch 4	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-05-2024	N/A	N/A	22-05-2024	23-05-2024	28-05-2024	N/A	11-10-2024	11-10-2024	Government of the Philippines (current year's budget)	33,500.00	33,500.00	-	22,000.00	22,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000006000	Printer and Laptop for the Enhancement of FITS Kiosk, FITS Centers and Establishment of FITS Centers	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-04-2024	N/A	N/A	28-05-2024	29-05-2024	31-05-2024	N/A	25-06-2024	25-06-2024	Government of the Philippines (current year's budget)	214,000.00	214,000.00	-	174,800.00	174,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000006000	Printer and Laptop for the Enhancement of FITS Centers	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2024	N/A	N/A	28-05-2024	29-05-2024	31-05-2024	N/A	25-06-2024	25-06-2024	Government of the Philippines (current year's budget)	156,000.00	156,000.00	-	122,700.00	122,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000002000	Meals and snacks for the conduct of Basic Meat Inspection	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2024	N/A	N/A	31-05-2024	01-06-2024	01-06-2024	N/A	25-06-2024	25-06-2024	Government of the Philippines (current year's budget)	508,250.00	508,250.00	-	487,300.00	487,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310600100003000	Attend refresher course on Farm Business School for Rice Based Enterprise	Jomar R. Palisimon	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2024	N/A	N/A	28-05-2024	29-05-2024	01-06-2024	N/A	24-06-2024	24-06-2024	Government of the Philippines (current year's budget)	22,000.00	22,000.00	-	21,390.00	21,390.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310600100003000	Demo Materials for the Training on Rice Post Harvest Technology	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2024	N/A	N/A	28-05-2024	29-05-2024	03-06-2024	N/A	27-06-2024	27-06-2024	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	43,625.00	43,625.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000004000	Demo Materials for the conduct of Training Course on Post Harvest Handling of Fruits and Vegetable	Alyssa Caryll L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	31-05-2024	N/A	N/A	31-05-2024	03-06-2024	03-06-2024	N/A	04-06-2024	04-06-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	19,540.00	19,540.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000002000	Catering Services for the conduct of Training of Trainers on Digital Farmers Program 101 and 102 (Farm Tech Package)	Junelyn S. Repanco	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-06-2024	N/A	N/A	03-06-2024	04-06-2024	04-06-2024	N/A	07-06-2024	07-06-2024	Government of the Philippines (current year's budget)	86,800.00	86,800.00	-	84,200.00	84,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Catering Services for the conduct of Training on Fish Processing (Production Technology Training for Rural-based Organizations (RBOs))	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	03-06-2024	N/A	N/A	03-06-2024	04-06-2024	04-06-2024	N/A	07-06-2024	07-06-2024	Government of the Philippines (current year's budget)	65,100.00	65,100.00	-	62,100.00	62,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Lodging and Hall Rental for the conduct of Training on Fish Processing (Production Technology Training for Rural-based Organizations (RBOs))	Betty Grace DC. Kanlas	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	03-06-2024	N/A	N/A	03-06-2024	04-06-2024	04-06-2024	N/A	07-06-2024	07-06-2024	Government of the Philippines (current year's budget)	54,000.00	54,000.00	-	43,800.00	43,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100003000	Hall Rental for the practicum and field exposure of Training of Trainers on Corn Production and Management Batch 2	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-05-2024	N/A	N/A	28-05-2024	29-05-2024	06-06-2024	N/A	07-06-2024	07-06-2024	Government of the Philippines (current year's budget)	6,000.00	6,000.00	-	5,950.00	5,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100005000	Meals and snacks for the conduct of Orientation of Youth Internship Program on Organic Agriculture Program (YIPOA) Batch 2	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-06-2024	N/A	N/A	07-06-2024	07-06-2024	07-06-2024	N/A	10-06-2024	10-06-2024	Government of the Philippines (current year's budget)	14,100.00	14,100.00	-	13,350.00	13,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100006000	Portable Sound System for the Establishment of FITS Centers, Hard Drive, Camera Sling Bag, Extension Cord and LED Lightbox to be used as storage device for raw photos and videos of documented success stories; other supplies and materials during documentation of success stories	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	28-05-2024	N/A	N/A	28-05-2024	29-05-2024	10-06-2024	N/A	20-06-2024	20-06-2024	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	44,100.00	44,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials for the Training on Coconut Production and Management for Coconut Farmers (4 Batches)	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	17-05-2024	N/A	N/A	03-06-2024	N/A	N/A	03-06-2024	04-06-2024	10-06-2024	N/A	27-06-2024	27-06-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	57,800.00	57,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100003000	Agricultural Supplies for 30 sites of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in various municipalities of Region 1	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	30-05-2024	N/A	N/A	03-06-2024	N/A	N/A	03-06-2024	04-06-2024	10-06-2024	N/A	01-08-2024	01-08-2024	Government of the Philippines (current year's budget)	375,000.00	375,000.00	-	371,805.00	371,805.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100005000	Meals and Snacks for the conduct of Training of Trainers on Participatory Guarantee System Batch 2	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	18-04-2024	N/A	N/A	10-06-2024	N/A	N/A	10-06-2024	11-06-2024	11-06-2024	N/A	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	235,000.00	235,000.00	-	232,300.00	232,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100004000	Sports Uniform for the 2024 ATI RTC Luzon Cluster A Midyear Review with Sportsfest	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-06-2024	N/A	N/A	10-06-2024	11-06-2024	11-06-2024	N/A	24-06-2024	24-06-2024	Government of the Philippines (current year's budget)	49,500.00	49,500.00	-	48,950.00	48,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100009000																																	
310103100005000																																	
310103100001000																																	
310103100002000																																	
310103100003000																																	
310103100006000																																	
310103100006000	Meals and Snacks for the conduct of 1st Semestral Meeting of PAF-ESP Council	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-06-2024	N/A	N/A	11-06-2024	13-06-2024	13-06-2024	N/A	14-06-2024	14-06-2024	Government of the Philippines (current year's budget)	7,050.00	7,050.00	-	6,675.00	6,675.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Meals and Snacks for the conduct of the Skills Training on the Production of Biocontrol Agents for various Coconut Pest Control (2 Batches) (Batch 1-2)	Alyssa Caryll L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	13-03-2024	N/A	N/A	10-06-2024	N/A	N/A	10-06-2024	11-06-2024	13-06-2024	N/A	20-06-2024 19-09-2024	20-06-2024 19-09-2024	Government of the Philippines (current year's budget)	138,600.00	138,600.00	-	118,500.00	118,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100006000	Catering Services for the Internal Technical Guidance Session for ISO (IQA Audit) (Batch 1)	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-06-2024	N/A	N/A	21-06-2024	21-06-2024	14-06-2024	N/A	21-06-2024	21-06-2024	Government of the Philippines (current year's budget)	23,500.00	23,500.00	-	22,250.00	22,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials for the conduct of the Skills Training on the Production of Biocontrol Agents for various Coconut Pest Control (Batch 1 and 2)	Alyssa Caryll L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-06-2024	N/A	N/A	13-06-2024	14-06-2024	14-06-2024	N/A	18-06-2024	18-06-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	27,500.00	27,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100006000	Tarpaulin for the conduct of Skills Training on Banana and Camaote Chips Processing (Proposal-based Livelihood Training and Financial Literacy)	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-06-2024	N/A	N/A	13-06-2024	14-06-2024	14-06-2024	N/A	25-06-2024	25-06-2024	Government of the Philippines (current year's budget)	500.00	500.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Tarpaulin Printing for the conduct of the Training on Coconut-Cacao Farming System (3 batches)	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-06-2024	N/A	N/A	13-06-2024	14-06-2024	14-06-2024	N/A	25-06-2024	25-06-2024	Government of the Philippines (current year's budget)	1,500.00	1,500.00	-	648.00	648.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Tarpaulin for the conduct of Training on Agro-Entrepreneurship/ Financial Literacy Batch 2 and Training on Agro-Entrepreneurship/ Financial Literacy Batch 3	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-06-2024	N/A	N/A	13-06-2024	14-06-2024	14-06-2024	N/A	25-06-2024	25-06-2024	Government of the Philippines (current year's budget)	900.00	900.00	-	432.00	432.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100006000	Meals and snacks, lodging and hall rental for the conduct of SEEDS in Agriculture: Training on Project Proposal Development (Phase 3) (Training on Farm Business School)	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	12-06-2024	N/A	N/A	20-06-2024	N/A	N/A	20-06-2024	21-06-2024	21-06-2024	N/A	28-07-2024	28-07-2024	Government of the Philippines (current year's budget)	191,100.00	191,100.00	-	185,550.00	185,550.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Meals and Snacks, Hall Rental and Accommodation for the conduct of Training on Coconut-Cacao Farming System Batch 1	Alyssa Caryll L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	16-05-2024	N/A	N/A	10-06-2024	N/A	N/A	10-06-2024	11-06-2024	20-06-2024	N/A	19-07-2024	19-07-2024	Government of the Philippines (current year's budget)	145,300.00	145,300.00	-	138,500.00	138,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100009000	Meals and snacks for the conduct if Seminar on Urban Agriculture Batch 3	Alyssa Caryll L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	24-06-2024	24-06-2024	N/A	25-06-2024	25-06-2024	Government of the Philippines (current year's budget)	20,700.00	20,700.00	-	20,700.00	20,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Tarpaulin to be used for the conduct of Harvesting Harmony: Empowering Farmers and Fisherfolks through Rice-Fish Farming Training	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	24-06-2024	24-06-2024	N/A	26-06-2024	26-06-2024	Government of the Philippines (current year's budget)	500.00	500.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

CFITF	Tarpaulin printing for the conduct of Training on Operation and Management of Shared Processing Facilities (SPF) for Coconut Farmers: Capability Building on Institutional and Organizational Management (Phase 1) (WFP: Training on Copra Feeds Processing)	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	24-06-2024	24-06-2024	N/A	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	500.00	500.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Tarpaulin for the Training on Renewable Energy on Livestock Production for ABEs, Digital Farmers Program on Livestock Pig Farming as an Enterprise (Batch 2), Training on Meat Processing with Good Manufacturing Practices (GMP) and Training of Trainers on Swine Artificial Insemination (AI)	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	24-06-2024	24-06-2024	N/A	19-07-2024	19-07-2024	Government of the Philippines (current year's budget)	1,900.00	1,900.00	-	1,080.00	1,080.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009	Tarpaulin printing for the 3 batches of the Training Course on Urban Agriculture and Training on Gender Analysis (Training on the Crafting of GAD Plan and Budget Accomplishment Reports)	Alyssa Caryl L. Vallo Arvin John T. Cruz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	24-06-2024	24-06-2024	N/A	26-06-2024 28-06-2024	26-06-2024 28-06-2024	Government of the Philippines (current year's budget)	2,000.00	2,000.00	-	864.00	864.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002	An emergency purchase of goat dewormer was made to treat parasitism at the ATI base Goat Farm, which had led to mortality	Almera M. Montano	No	Agricultural Marine and Supplies	N/A	N/A	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	24-06-2024	25-06-2024	N/A	26-06-2024	26-06-2024	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	4,960.00	4,960.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Catering Services for the Harvesting Harmony: Empowering Farmers and Fisherfolks through Rice-Fish Farming Training	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	20-06-2024	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	24-06-2024	25-06-2024	N/A	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	69,440.00	69,440.00	-	67,264.00	67,264.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000000000	Catering Services, hall rental and accommodation for Skills Training on Bamboo Production and Management (Training on Bamboo Weaving for Rural Based Organization)	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	24-06-2024	25-06-2024	N/A	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	113,100.00	113,100.00	-	104,500.00	104,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006	Catering Services for the Training on Gender Analysis (Training on the Crafting of GAD Plan and Budget Accomplishment Reports)	Arvin John T. Cruz	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	24-06-2024	25-06-2024	N/A	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	54,250.00	54,250.00	-	48,750.00	48,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005	Van Rental for the conduct of Mock Inspection: Training of Trainers on Participatory Guarantee System Batch 2	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-05-2024	N/A	N/A	24-05-2024	25-05-2024	25-05-2024	N/A	26-06-2024	26-06-2024	Government of the Philippines (current year's budget)	22,000.00	22,000.00	-	12,500.00	12,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006	Tarpaulin for office use	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	24-06-2024	25-06-2024	N/A	28-06-2024	28-06-2024	Government of the Philippines (current year's budget)	1,100.00	1,100.00	-	1,008.00	1,008.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000030	Laptop Computer, Microsoft Office and Tablet Computer for the operations of the Office the Center Director	Jayvee Bryan G. Carilo	No	NP-53.9 - Small Value Procurement	N/A	19-06-2024	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	25-06-2024	27-06-2024	N/A	27-06-2024	27-06-2024	Government of the Philippines (current year's budget)	103,000.00	103,000.00	-	97,979.00	97,979.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000030	Printer and Hard Disk Drive for the Post-Training Evaluation of the Training of Trainers on Digital Agriculture Course for Rice Competitiveness Enhancement Fund Study	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-06-2024	N/A	N/A	26-06-2024	26-06-2024	27-06-2024	N/A	25-07-2024	25-07-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	16,950.00	16,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Reproduction of knowledge Products under the Coconut Farmers and Industry Development Plan (CFIDP)	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	13-06-2024	N/A	N/A	13-06-2024	13-06-2024	27-06-2024	N/A	19-07-2024	19-07-2024	Government of the Philippines (current year's budget)	500,000.00	500,000.00	-	155,562.50	155,562.50	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000030	Tarpaulin printing of Reproduction of Minus One Element Technique Banners of the RCEF Seed Program	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	19-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	27-06-2024	N/A	23-07-2024	23-07-2024	Government of the Philippines (current year's budget)	104,100.00	104,100.00	-	78,075.00	78,075.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Agricultural Supplies (Extension Support) for the 4 Batches of Capability Building on Rice-based Integrated Farming System for Farmer Leaders: A Preparatory Training for the Top Performing Rice-based Farms Competition in Region 1	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	15-06-2024	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	25-06-2024	27-06-2024	N/A	To be delivered on	31-07-2024	Government of the Philippines (current year's budget)	320,000.00	320,000.00	-	313,600.00	313,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Extension Support for the conduct of the Training on Coconut Production Production and Management for Coconut Farmers (4 batches)	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	19-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	27-06-2024	N/A	02-08-2024	02-08-2024	Government of the Philippines (current year's budget)	200,000.00	200,000.00	-	198,700.00	198,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials for the conduct of the Training on Coconut-Coffee Farming System (3 batches)	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	25-06-2024	27-06-2024	N/A	31-07-2024	31-07-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	29,900.00	29,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials for the conduct of Training on Operation and Management of Shared Processing Facilities (SPF) for Coconut Farmers: Capability Building on Institutional and Organizational Management (Phase 1) (WFP: Training on Copra Feeds Processing)	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	15-06-2024	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	25-06-2024	27-06-2024	N/A	26-07-2024	26-07-2024	Government of the Philippines (current year's budget)	26,500.00	26,500.00	-	23,350.00	23,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100004000 310103100009000 3101031000005000 3101031000001000 3101031000002000 3101031000003000 3101031000006000	Catering Services for the 2024 ATI RTC Luzon Cluster A Midyear Review with Sportsfest	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	06-06-2024	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	25-06-2024	28-06-2024	N/A	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	148,500.00	148,500.00	-	142,725.00	142,725.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Accommodation during the 2024 ATI RTC Luzon Cluster A Midyear Review and Sportsfest	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-06-2024	20-06-2024	28-06-2024	N/A	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	12,600.00	12,600.00	-	12,600.00	12,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100002000	Establish Swine Artificial Insemination (AI) sa Barangay Building with facilities and equipment in Infanta, Pangasinan for 2024	Almera M. Montano	No	Public Bidding	N/A	25-05-2024	#####	N/A	17-06-2024	#####	#####	21-06-2024	21-06-2024	24-06-2024	28-06-2024	to be accomplished	30-09-2024	Government of the Philippines (current year's budget)	3,256,805.67	3,256,805.67	-	3,235,790.88	3,235,790.88	-	Jelanie S. Wanawan; Jenipher Onera; Lea Astrude Santiago	24-05-2024	N/A	24-05-2024	24-05-2024	24-05-2024	N/A	N/A	
310600100003000	To Ferry 30 participants and 5 Tmt on Training on Inbred Rice Seed Production and Certification for Potential Seed Growers at ATI-RTC 1, Tebag East, Sta Barbara, Pangasinan (JEEPNEY 1)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	11-07-2024	24-06-2024	25-06-2024	27-06-2024	N/A	11-07-2024	11-07-2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00	-	3,500.00	3,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310600100003000	To Ferry 30 participants and 5 Tmt on Training on Inbred Rice Seed Production and Certification for Potential Seed Growers at ATI-RTC 1, Tebag East, Sta Barbara, Pangasinan (JEEPNEY 2)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	11-07-2024	24-06-2024	25-06-2024	27-06-2024	N/A	11-07-2024	11-07-2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00	-	3,500.00	3,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310600100003000	To Ferry 30 participants and 5 Tmt on Training on Inbred Rice Seed Production and Certification for Potential Seed Growers at ATI-RTC 1, Tebag East, Sta Barbara, Pangasinan (JEEPNEY 3)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	11-07-2024	24-06-2024	25-06-2024	27-06-2024	N/A	11-07-2024	11-07-2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00	-	3,500.00	3,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Consolidated Caering Services for the conduct of the Training on Coconut Production and Management for Coconut Farmers Batch 2, Training on Coconut Production and Management for Coconut Farmers Batch 3, Training Course on Coconut-Cacao Farming System Batch 2, Training on Agro-Entrepreneurship/ Financial Literacy Batch 2, Training on Coconut Production and Management for Coconut Farmers Batch 4, Training on Agro-Entrepreneurship/ Financial Literacy Batch 3, Training Course on Coconut-Cacao Farming System Batch 3, Training on Coconut Coffee Farming System batch 2	Abegel A. Josen Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	01-07-2024	N/A	to be accomplished	19-07-2024 26-07-2024	Government of the Philippines (current year's budget)	724,800.00	724,800.00	-	651,600.00	651,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100009000	Meals and snacks for the conduct of Training Course on Urban Agriculture Batch 3-4	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	12-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	01-07-2024	N/A	19-09-2024 10-10-2024	19-09-2024 10-10-2024	Government of the Philippines (current year's budget)	173,600.00	173,600.00	-	156,000.00	156,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000 31010310000001000 31010310000005000 3106001000003000	Consolidated Catering Services for the conduct of Skills Training on Banana and Camaote Chips Processing (Proposal-based Livelihood Training and Financial Literacy); First Management Review; Capability Building on Rice-based Integrated Farming System for Farmer Leaders; A Preparatory Training for the Top Performing Rice-based Farms Competition in Region 1 (Batch 1, 3 and 4); Training on Leadership and Management in Extension for City and Municipal Agriculturists; Training on Drafting Business Enterprise; Capability Training for Certified PGS Group Towards Accreditation as OCB; Capability Building in Support to 4D Farms; Internal Technical Guidance Session for ISO (IDA Audit); 1st Semestral Meeting of PAF-ESP	Grace T. Ventura, Ph.D. Abegel A. Josen Jeimelie C. Constantino Ralph Marco I. Cabrera Betty Grace DC. Kanlas	No	Public Bidding	N/A	25-05-2024	#####	N/A	17-06-2024	#####	#####	21-06-2024	21-06-2024	01-07-2024	02-07-2024	To be conducted on	11-07-2024 11-07-2024 18-07-2024 21-08-2024 29-08-2024 26-07-2024 29-08-2024 06-09-2024 20-09-2024 11-10-2024 30-07-2024 31-07-2024 16-08-2024 27-09-2024 31-10-2024 07-11-2024	Government of the Philippines (current year's budget)	1,807,300.00	1,807,300.00	-	1,799,075.00	1,799,075.00	-	Jelanie S. Wanawan; Jenipher Onera; Lea Astrude Santiago	24-05-2024	N/A	24-05-2024	24-05-2024	24-05-2024	24-05-2024	N/A	N/A
3101031000004000 3101031000009000 3101031000005000 3101031000001000 3101031000002000 3101031000003000 3101031000006000	Security Services for 2nd semester of ATI-RTC 1	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	30-05-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	28-06-2024	01-07-2024	N/A	31-12-2024	31-12-2024	Government of the Philippines (current year's budget)	972,000.00	972,000.00	-	759,414.96	759,414.96	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Meals and Snacks for the conduct of the Training Course on Coconut Coffee Farming System Batch 1 on July 8-10, 2024 in Ilocos Norte	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	20-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	25-06-2024	01-07-2024	N/A	10-07-2024	10-07-2024	Government of the Philippines (current year's budget)	65,800.00	65,800.00	-	65,350.00	65,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100004000 310103100009000 3101031000005000 3101031000001000 3101031000002000 3101031000003000 3101031000006000	Vehicle Rental for the 2024 ATI RTC Luzon Cluster A Midyear Review with Sportsfest on July 3-6, 2024 at ATI-RTC 2, San Mateo, Isabela	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01-07-2024	N/A	N/A	01-07-2024	02-07-2024	02-07-2024	N/A	06-07-2024	06-07-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	39,000.00	39,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100004000 310103100009000 3101031000005000 3101031000001000 3101031000002000 3101031000003000 3101031000006000	ATI-RTC 1 Sportsfest use	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01-07-2024	N/A	N/A	01-07-2024	02-07-2024	02-07-2024	N/A	02-07-2024	02-07-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	26,462.00	26,462.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Meals and Snacks for the conduct of the Training Course on Coconut Coffee Farming System Batch 1	Abegael A. Josen	No	NP-53.9 - Small Value Procurement	N/A	20-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	02-07-2024	N/A	10-07-2024	10-07-2024	Government of the Philippines (current year's budget)	65,800.00	65,800.00	-	65,350.00	65,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Hall, Lodging and Meals and Snacks for the conduct of Training on Operation and Management of Shared Processing Facilities (SPF) for Coconut Farmers: Capability Building on Institutional and Organizational Management (Phase 1) (WFP: Training on Copra Feeds Processing)	Abegael A. Josen	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	25-06-2024	08-07-2024	N/A	18-10-2024	18-10-2024	Government of the Philippines (current year's budget)	252,100.00	252,100.00	-	238,300.00	238,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Hall, Lodging and Meals and Snacks for the conduct of Training on Processing and Utilization of Coconut Food and Non-Food Products and By-Products (Batch 2)	Abegael A. Josen	No	NP-53.9 - Small Value Procurement	N/A	20-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	08-07-2024	N/A	19-09-2024	19-09-2024	Government of the Philippines (current year's budget)	252,800.00	252,800.00	-	231,800.00	231,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Hall, Lodging and Meals and Snacks for the conduct of Training on Processing and Utilization of Coconut Food and Non-Food Products and By-Products (Batch 1)	Abegael A. Josen	No	NP-53.9 - Small Value Procurement	N/A	20-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	08-07-2024	N/A	06-09-2024	06-09-2024	Government of the Philippines (current year's budget)	252,800.00	252,800.00	-	185,250.00	185,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Meals and Snacks, Hall Rental and Accommodation for the conduct of Training on Coconut-Cacao Farming System Batch 1	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	16-05-2024	N/A	N/A	10-06-2024	N/A	N/A	10-06-2024	11-06-2024	08-07-2024	N/A	12-07-2024	12-07-2024	Government of the Philippines (current year's budget)	145,300.00	145,300.00	-	138,500.00	138,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000001000	Lodging and Hall Rental for the conduct of Digital Farmers Program Farm Learn (Phase 1) and Digital Farmers Program Farm Learn (Phase 2)	Junelyn S. Repancol	No	NP-53.10 Lease of Real Property and Venue	N/A	25-06-2024	N/A	N/A	28-06-2024	N/A	N/A	28-06-2024	29-06-2024	09-07-2024	N/A	12-07-2024 19-07-2024	12-07-2024 19-07-2024	Government of the Philippines (current year's budget)	108,000.00	108,000.00	-	87,600.00	87,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000001000	Catering Services for the conduct of Digital Farmers Program Farm Learn (Phase 1) and Digital Farmers Program Farm Learn (Phase 2)	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	N/A	28-06-2024	N/A	N/A	28-06-2024	29-06-2024	09-07-2024	N/A	12-07-2024 19-07-2024	12-07-2024 19-07-2024	Government of the Philippines (current year's budget)	151,900.00	151,900.00	-	144,900.00	144,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Demo Materials and Extension Support for the conduct of Training on Coconut-Cacao Farming System (3 batches)	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	08-05-2024	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	25-06-2024	09-07-2024	N/A	07-08-2024	07-08-2024	Government of the Philippines (current year's budget)	143,100.00	143,100.00	-	142,700.00	142,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000001000	Camera Lens, Camera Stabilizer, Camera Charger, Audio Recording Microphone and Rotating Stand to be used for the documentation of success stories under Rice Program	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	19-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	09-07-2024	N/A	26-07-2024 11208-2024	26-07-2024 11208-2024	Government of the Philippines (current year's budget)	140,000.00	140,000.00	-	126,505.00	126,505.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Vehicle Rental for the conduct of the Training on Coconut-Native Cattle Integration for SCFOs Batch 3	Abegael A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01-07-2024	N/A	N/A	01-07-2024	02-07-2024	09-07-2024	N/A	10-07-2024	10-07-2024	Government of the Philippines (current year's budget)	36,000.00	36,000.00	-	17,600.00	17,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000003000	Uniform during graduation for 30 sites of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in various municipalities of Region 1	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-06-2024	N/A	N/A	25-06-2024	#####	#####	28-06-2024	28-06-2024	08-07-2024	N/A	19-08-2024	19-08-2024	Government of the Philippines (current year's budget)	450,000.00	450,000.00	-	200,700.00	200,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000005000	Meals and snacks for the 2024 Organic Agriculture Month Celebration	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-06-2024	N/A	N/A	26-06-2024	27-06-2024	10-07-2024	N/A	29-11-2024	29-11-2024	Government of the Philippines (current year's budget)	37,900.00	37,900.00	-	35,600.00	35,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3101031000001000	Catering Services for the Rice Crop Manager Briefing	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-06-2024	N/A	N/A	26-06-2024	27-06-2024	10-07-2024	N/A	17-07-2024	17-07-2024	Government of the Philippines (current year's budget)	18,800.00	18,800.00	-	18,000.00	18,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Meals and Snacks for the conduct of the Training on Coconut Production and Management for Coconut Farmers Batch 1 and Training Course on Coconut Farming System Batch 3	Abegael A. Josen	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	N/A	28-06-2024	N/A	N/A	28-06-2024	29-06-2024	11-07-2024	N/A	19-07-2024 30-08-2024	19-07-2024 30-08-2024	Government of the Philippines (current year's budget)	184,000.00	184,000.00	-	171,600.00	171,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

CFITF	Lodging and hall rental for the conduct of the Training on Coconut Production and Management for Coconut Farmers Batch 1 and Training Course on Coconut Farming System Batch 3	Abegiel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	N/A	28-06-2024	N/A	N/A	28-06-2024	29-06-2024	11-07-2024	N/A	19-07-2024 30-08-2024	19-07-2024 30-08-2024	Government of the Philippines (current year's budget)	216,000.00	216,000.00	-	185,000.00	185,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Meals and Snacks for the Training on Pig Farming as Enterprise Batch 1 and Training on Meat Processing with Good Manufacturing Practices (GMP)	Krizel Joy B. Natividad Almera M. Montano (Galilee Padua)	No	NP-53.9 - Small Value Procurement	N/A	21-06-2024	N/A	N/A	26-06-2024	N/A	N/A	26-06-2024	27-06-2024	12-07-2024	N/A	24-07-2024 20-09-2024	24-07-2024 20-09-2024	Government of the Philippines (current year's budget)	151,900.00	151,900.00	-	151,550.00	151,550.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Catering Services for the Rice Crop Manager Briefing (Batch 2)	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-07-2024	N/A	N/A	08-07-2024	09-07-2024	12-07-2024	N/A	18-07-2024	18-07-2024	Government of the Philippines (current year's budget)	18,800.00	18,800.00	-	18,000.00	18,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Catering Services for the conduct of Training of Trainers on Swine Artificial Insemination (AI); Pig Farming as an Enterprise (Batch 2); Training on Renewable Energy on Livestock Production for ABEs; Digital Farmers Program on Livestock	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	21-06-2024	N/A	N/A	08-07-2024	N/A	N/A	08-07-2024	08-07-2024	12-07-2024	N/A	26-07-2024	26-07-2024	Government of the Philippines (current year's budget)	392,600.00	392,600.00	-	351,000.00	351,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Construction of lobby and front shed at ATI-RTC 1, Tebag East, Sta. Barbara, Pangasinan	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	22-06-2024	N/A	N/A	05-07-2024	N/A	N/A	05-07-2024	09-07-2024	12-07-2024	N/A	12-09-2024	12-09-2024	Government of the Philippines (current year's budget)	519,999.99	519,999.99	-	509,961.23	509,961.23	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Materials and labor for Enhancement of the Meat Processing Hub at ATI-RTC 1, Tebag East, Sta. Barbara, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	15-06-2024	N/A	N/A	05-07-2024	N/A	N/A	05-07-2024	08-07-2024	12-07-2024	N/A	17-07-2024	17-07-2024	Government of the Philippines (current year's budget)	163,005.00	163,005.00	-	161,839.96	161,839.96	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Vehicle Rental for the conduct of Training on Coconut-Coffee Farming System (Batch 2), Training on Coconut-Coffee Farming System (Batch 3), Training on Coconut Production and Management for Coconut Farmers (Batch 1), Training on Coconut-Cacao System Batch 2, Training on Coconut-Native Cattle Integrated for SCFOs Batch 4 and Training on Coconut-Cacao Farming System (Batch 1)	Abegiel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	19-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	12-07-2024	N/A	19-07-2024 19-07-2024	19-07-2024 19-07-2024	Government of the Philippines (current year's budget)	98,000.00	98,000.00	-	68,000.00	68,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Repair and restoration of RP BUS with plate No. SLA 976	Amor Joyce M. Marcelo	No	NP-53.9 - Small Value Procurement	N/A	21-05-2024	N/A	N/A	08-07-2024	N/A	N/A	08-07-2024	09-07-2024	16-07-2024	N/A	30-09-2024	30-09-2024	Government of the Philippines (current year's budget)	320,000.00	320,000.00	-	318,000.00	318,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000030000	Tarpaulin printing of Reproduction of Minus One Element Technique Banners of the RCEF Seed Program	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	19-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	16-07-2024	16-07-2024	N/A	02-08-2024	02-08-2024	Government of the Philippines (current year's budget)	104,100.00	104,100.00	-	78,075.00	78,075.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	In-kind prizes for the conduct of Agriculture and Fisheries Extension (AFE) Stakeholders Forum and Techno Gabay Program (TGP) Summit (RAFEN 1 Symposium cum TGP Summit)	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-07-2024	N/A	N/A	08-07-2024	09-07-2024	16-07-2024	N/A	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	29,000.00	29,000.00	-	25,580.00	25,580.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Supplies and materials for the sustainability of the Goat and Chicken Project on ATI-RTC 1	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	19-06-2024	N/A	N/A	28-06-2024	N/A	N/A	28-06-2024	29-06-2024	16-07-2024	N/A	02-08-2024	02-08-2024	Government of the Philippines (current year's budget)	120,000.00	120,000.00	-	117,985.00	117,985.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Van Rental for the conduct of mock inspection re: Capability Training for Certified PGS Group towards Accreditation as OCB	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	25-06-2024	16-07-2024	N/A	08-08-2024	08-08-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	27,000.00	27,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Van Rental for the conduct of Digital Farmers Program Farm Learn (Phase 2:103)	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-07-2024	N/A	N/A	15-07-2024	16-07-2024	16-07-2024	N/A	19-07-2024	19-07-2024	Government of the Philippines (current year's budget)	18,000.00	18,000.00	-	11,000.00	11,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Vehicle rental for the 3 batches of Capability Building on Rice-based Integrated Farming System for Farmer Leaders: A Preparatory Training for the Top Performing Rice-based Farms Competition in Region 1	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-07-2024	N/A	N/A	15-07-2024	16-07-2024	17-07-2024	N/A	18-07-2024	18-07-2024	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	40,500.00	40,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Drone Rental for the conduct of Digital Farmers Program Farm Learn (Phase 2: 103) and Digital Farmers Program Farm Connect	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	22-06-2024	N/A	N/A	26-06-2024	N/A	N/A	26-06-2024	27-06-2024	18-07-2024	N/A	19-07-2024 16-08-2024	19-07-2024 16-08-2024	Government of the Philippines (current year's budget)	360,000.00	360,000.00	-	358,130.00	358,130.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Catering Services for the National Rice Awareness Month Celebration	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	01-07-2024	N/A	N/A	01-07-2024	02-07-2024	18-07-2024	N/A	29-11-2024	29-11-2024	Government of the Philippines (current year's budget)	23,500.00	23,500.00	-	22,500.00	22,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Meals and snacks in the conduct of Training Course on Knowledge Products Development (Basic Video Editing)	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	22-06-2024	N/A	N/A	08-07-2024	N/A	N/A	08-07-2024	09-07-2024	18-07-2024	N/A	04-09-2024	04-09-2024	Government of the Philippines (current year's budget)	65,100.00	65,100.00	-	63,300.00	63,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials for the 2 batches of the Training on Processing and Utilization of Coconut Food and Non-Food Products and By-Products (Batch 1)	Abegiel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	N/A	28-06-2024	N/A	N/A	28-06-2024	29-06-2024	18-07-2024	N/A	23-08-2024	23-08-2024	Government of the Philippines (current year's budget)	80,000.00	80,000.00	-	69,700.00	69,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

3101031000003	Meals and snacks for the conduct of Farmers Field School (FFS) (Site 1)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	08-07-2024	N/A	N/A	08-07-2024	09-07-2024	18-07-2024	N/A	10-01-2025	10-01-2025	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,000.00	72,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000300	Printer and Hard Disk Drive for the Post-Training Evaluation of the Training of Trainers on Digital Agriculture Course for Rice Competitiveness Enhancement Fund Study	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-06-2024	N/A	N/A	26-06-2024	27-06-2024	22-07-2024	N/A	04-09-2024	04-09-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	16,950.00	16,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Meals and Snacks for the conduct of Training on Coconut-Native Cattle Integration for SCFOs Batch 4	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	18-04-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	24-07-2024	N/A	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	120,300.00	120,300.00	-	104,400.00	104,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000000	Meals and snacks for the Agriculture and Fisheries Extension Stakeholders Forum cum Techno Gabay Program Summit	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	12-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	24-07-2024	N/A	11-10-2024	11-10-2024	Government of the Philippines (current year's budget)	347,500.00	347,500.00	-	326,200.00	326,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000000	Catering Services for the Capability Building on Rice-based Integrated Farming System for Farmer Leaders: A Preparatory Training for the Top Performing Rice-based Farms Competition in Region 1 (Batch 2) at ATI-RTC 1, Satellite Training Center, Batac City, Ilocos Norte	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	16-05-2024	N/A	N/A	16-07-2024	N/A	N/A	16-07-2024	17-07-2024	26-07-2024	N/A	02-08-2024	02-08-2024	Government of the Philippines (current year's budget)	97,650.00	97,650.00	-	90,000.00	90,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009	Meals and snacks for the conduct of Seminar on Urban Agriculture (Batch 4)	Alyssa Caryll L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-07-2024	N/A	N/A	29-07-2024	29-07-2024	29-07-2024	N/A	30-07-2024	30-07-2024	Government of the Philippines (current year's budget)	20,700.00	20,700.00	-	19,250.00	19,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	PM Snack fir the 1st Regional Celebration of the Philippine Agriculturists Month	Abegel A. Josor	No	NP-53.9 - Small Value Procurement	N/A	23-07-2024	N/A	N/A	29-07-2024	N/A	N/A	29-07-2024	30-07-2024	30-07-2024	N/A	31-07-2024	31-07-2024	Government of the Philippines (current year's budget)	66,000.00	66,000.00	-	66,000.00	66,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Catering Services for the Capability Building on Rice-based Integrated Farming System for Farmer Leaders: A Preparatory Training for the Top Performing Rice-based Farms Competition in Region 1 (Batch 2)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	16-05-2024	N/A	N/A	16-07-2024	N/A	N/A	16-07-2024	17-07-2024	30-07-2024	N/A	02-08-2024	02-08-2024	Government of the Philippines (current year's budget)	97,650.00	97,650.00	-	90,000.00	90,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009000	Meals and Snacks for the 2024 Search for the Urban and Peri Urban Agriculture Garden	Alyssa Caryll L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-07-2024	N/A	N/A	16-07-2024	18-07-2024	30-07-2024	N/A	31-07-2024	31-07-2024	Government of the Philippines (current year's budget)	39,950.00	39,950.00	-	38,675.00	38,675.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006	For vehicle maintenance of the government vehicle Mitsubishi Adventure with plate number SAB 8256	Amor Joyce M. Marcelo, CPA	No	Direct Contracting	N/A	N/A	N/A	N/A	01-08-2024	N/A	N/A	01-08-2024	01-08-2024	02-08-2024	N/A	02-08-2024	02-08-2024	Government of the Philippines (current year's budget)	35,589.00	35,589.00	-	35,589.00	35,589.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	PPEs to be used for the hands-on activities of Participants of the Training on Inbred Rice Seed Production and Certification for Potential Seed Growers (Batch 2)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-07-2024	N/A	N/A	29-07-2024	30-07-2024	02-08-2024	N/A	26-08-2024	26-08-2024	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	42,400.00	42,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Extension Support for the Training on Meat Processing with Good Manufacturing Practices	Almera M. Montano (Galilee Padua)	No	NP-53.9 - Small Value Procurement	N/A	21-06-2024	N/A	N/A	17-07-2024	N/A	N/A	17-07-2024	30-07-2024	02-08-2024	N/A	10-09-2024	10-09-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	56,500.00	56,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Demo Materials and Extension Support for the conduct of Training on Coconut-Cacao Farming System (3 batches)	Alyssa Caryll L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	08-05-2024	N/A	N/A	24-06-2024	N/A	N/A	24-06-2024	25-06-2024	02-08-2024	N/A	09-08-2024	09-08-2024	Government of the Philippines (current year's budget)	143,100.00	143,100.00	-	142,700.00	142,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Vehicle Rental to ferry 30 participants and 5 TMT fir Market Survey and Field visit for Training of Trainers on Farm Business School Batch 1 and 2 (JEEPNEY 1)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	06-08-2024	N/A	N/A	06-08-2024	06-08-2024	06-08-2024	N/A	07-08-2024	07-08-2024	Government of the Philippines (current year's budget)	16,000.00	16,000.00	-	11,000.00	11,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Vehicle Rental to ferry 30 participants and 5 TMT fir Market Survey and Field visit for Training of Trainers on Farm Business School Batch 1 and 2 (JEEPNEY 2)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	06-08-2024	N/A	N/A	06-08-2024	06-08-2024	06-08-2024	N/A	07-08-2024	07-08-2024	Government of the Philippines (current year's budget)	16,000.00	16,000.00	-	11,000.00	11,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Vehicle Rental to ferry 30 participants and 5 TMT fir Market Survey and Field visit for Training of Trainers on Farm Business School Batch 1 and 2 (JEEPNEY 3)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	06-08-2024	N/A	N/A	06-08-2024	06-08-2024	06-08-2024	N/A	07-08-2024	07-08-2024	Government of the Philippines (current year's budget)	16,000.00	16,000.00	-	11,000.00	11,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Tarpaulin for the conduct of Training on Inbred Rice Seed Production and Certification for Potential Seed Growers (Batch 2) on September 2-6, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	27-07-2024	N/A	N/A	27-07-2024	30-07-2024	09-08-2024	N/A	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	500.00	500.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009000	Meals and snacks for the conduct of Seminar on Urban Agriculture Batch 5	Alyssa Caryll L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	09-08-2024	N/A	N/A	09-08-2024	09-08-2024	09-08-2024	N/A	12-08-2024	12-08-2024	Government of the Philippines (current year's budget)	20,700.00	20,700.00	-	20,000.00	20,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100002000	Meals and Snacks for the conduct of Center-Level Workshop for FY 2026 Program BED Preparation	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	09-08-2024	N/A	N/A	09-08-2024	09-08-2024	09-08-2024	N/A	16-08-2024	16-08-2024	Government of the Philippines (current year's budget)	31,020.00	31,020.00	-	28,710.00	28,710.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

CFITF	Extension Support for the conduct of Training on Coconut-Native Cattle Integration for SCFOs in Ilocos Sur (Batch 1-4)	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	17-04-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	09-08-2024	N/A	12-08-2024	12-08-2024	Government of the Philippines (current year's budget)	160,000.00	160,000.00	-	143,600.00	143,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Extension Support for the 2 batches of the Training on Processing and Utilization of Coconut Food and Non-Food Products and By-Products (Batch 1)	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	N/A	07-29-2024	N/A	N/A	07-29-2024	07-31-2024	08-13-2024	N/A	30-08-2024	30-08-2024	Government of the Philippines (current year's budget)	145,000.00	145,000.00	-	110,000.00	110,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100002000	Hiring Pakyaw for the Establishment of Center Goat Multiplier Farm and Chicken Project (August 14-December 31, 2024) Pakyaw Service No. 1	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	06-08-2024	N/A	N/A	12-08-2024	N/A	N/A	12-08-2024	13-08-2024	13-08-2024	N/A	31-12-2024	31-12-2024	Government of the Philippines (current year's budget)	77,000.00	77,000.00	-	77,000.00	77,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100002000	Hiring Pakyaw for the Establishment of Center Goat Multiplier Farm and Chicken Project (August 14-December 31, 2024) Pakyaw Service No. 2	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	06-08-2024	N/A	N/A	12-08-2024	N/A	N/A	12-08-2024	13-08-2024	13-08-2024	N/A	31-12-2024	31-12-2024	Government of the Philippines (current year's budget)	77,000.00	77,000.00	-	77,000.00	77,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	To Ferry 30 participants and 5 TMT on Training of Trainers on Farm Business School (Batch 1 & 2) on August 15, 2024 (Batch 1) and October 25, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-08-2024	N/A	N/A	08-08-2024	09-08-2024	14-08-2024	N/A	25-10-2024	25-10-2024	Government of the Philippines (current year's budget)	39,000.00	39,000.00	-	36,600.00	36,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Van Rental for the conduct of Digital Farmers Program (Farm Connect)	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	14-08-2024	14-08-2024	N/A	30-08-2024	30-08-2024	Government of the Philippines (current year's budget)	17,000.00	17,000.00	-	16,800.00	16,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009000	Meals and snacks for the conduct of Training Course on Urban Agriculture Batch 1 on August 28-30, 2024 in Balungao, Pangasinan	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	07-08-2024	N/A	N/A	15-08-2024	N/A	N/A	15-08-2024	16-08-2024	16-08-2024	N/A	30-08-2024	30-08-2024	Government of the Philippines (current year's budget)	86,800.00	86,800.00	-	86,200.00	86,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Tarpaulin for the National Rice Awareness Month Celebration	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-08-2024	N/A	N/A	08-08-2024	12-08-2024	16-08-2024	N/A	31-10-2024	31-10-2024	Government of the Philippines (current year's budget)	5,000.00	5,000.00	-	4,176.00	4,176.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009000	Vehicle Rental for participants for the conduct of Training on Farm Business School (FBS) for Organic Agriculture (OA) (Training on Drafting of Business Enterprise)	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-08-2024	N/A	N/A	08-08-2024	12-08-2024	16-08-2024	N/A	29-08-2024	29-08-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	19,000.00	19,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009000 3101031000006000 3101031000003000	Tarpaulin Printing for the Seminar on Urban Agriculture Batch 5 , Training course on Knowledge Products Development, Training Course on Urban Agriculture Batch 1 and 2 , Center-Level Workshop for FY 2026 Program BED Preparation and Training on Sorghum Production for AEWs	Alyssa Caryl L. Vallo Alladin C. Tabo Shiela S. Corpuz Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	09-08-2024	N/A	N/A	09-08-2024	09-08-2024	09-08-2024	N/A	12-08-2024	12-08-2024	Government of the Philippines (current year's budget)	3,500.00	3,500.00	-	1,296.00	1,296.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Tarpaulin for the Training on Farm Business for Farmer Leaders (Capability Building in Support to RCEF LSA)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-08-2024	N/A	N/A	08-08-2024	12-08-2024	20-08-2024	N/A	29-09-2024	29-09-2024	Government of the Philippines (current year's budget)	300.00	300.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	LSA Enhancement under Livestock Program	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	N/A	07-29-2024	N/A	N/A	07-29-2024	05-08-2024	20-08-2024	N/A	03-09-2024	03-09-2024	Government of the Philippines (current year's budget)	150,000.00	150,000.00	-	145,500.00	145,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Supplies and materials for the sustainability of the Goat and Chicken Project on ATI-RTC 1	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	19-06-2024	N/A	N/A	28-06-2024	N/A	N/A	28-06-2024	29-06-2024	20-08-2024	N/A	29-08-2024	29-08-2024	Government of the Philippines (current year's budget)	120,000.00	120,000.00	-	117,985.00	117,985.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Technical Specific Power for the Establishment of a Solar Power System for one (1) of the swine multiplier project in Natividad, Pangasinan (Training on Renewable Energy on Livestock Production for Agriculture and Biosystem Engineers)	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	N/A	09-08-2024	N/A	N/A	09-08-2024	12-08-2024	20-08-2024	N/A	04-09-2024	04-09-2024	Government of the Philippines (current year's budget)	300,000.00	300,000.00	-	290,000.00	290,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Tarpaulin for the Training on Farm Business for Farmer Leaders (Capability Building in Support to RCEF LSA) on September 30-October 4, 2024 in La Union	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-08-2024	N/A	N/A	08-08-2024	12-08-2024	20-08-2024	N/A	29-09-2024	29-09-2024	Government of the Philippines (current year's budget)	300.00	300.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Catering Services for the (BSWM Training Activities) Training Course on Agro-Hydrology and Dam Design for Small Water Impounding System (SWIP)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	N/A	01-07-2024	N/A	N/A	01-07-2024	02-07-2024	21-08-2024	N/A	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	370,200.00	370,200.00	-	365,850.00	365,850.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Meals and snacks for the conduct of Training on Inbred Rice Seed Production and Certification for Potential Seed Growers (Batch 2)	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	20-06-2024	N/A	N/A	25-06-2024	N/A	N/A	25-06-2024	26-06-2024	21-08-2024	N/A	06-09-2024	06-09-2024	Government of the Philippines (current year's budget)	154,800.00	154,800.00	-	139,200.00	139,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Vehicle Rental for the conduct of Training on Coconut Production and Management for Coconut Farmers Batch 3	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-08-2024	N/A	N/A	08-08-2024	12-08-2024	21-08-2024	N/A	20-09-2024	20-09-2024	Government of the Philippines (current year's budget)	33,500.00	33,500.00	-	31,000.00	31,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Meals and snacks for the conduct of Training on Sorghum Production for AEWs on August 27-29, 2024 at ATI-RTC 1 Satellite Training Center, City of Batac, Ilocos Norte	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	16-05-2024	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	15-08-2024	22-08-2024	N/A	29-09-2024	29-09-2024	Government of the Philippines (current year's budget)	75,950.00	75,950.00	-	73,150.00	73,150.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A



3101031000002000	Technical and Scientific Equipment (Extension Support) for the Feed Production and Enterprise Development Training on September 9-13, 2024 in Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	28-10-2024	2024-10-793	N/A	N/A	08-08-2024	N/A	N/A	08-08-2024	09-08-2024	22-08-2024	N/A	05-09-2024	05-09-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	57,000.00	57,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Machine as Extension Support for the Training on Hog Production and Utilization of Rice by-products for feed formulation	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-08-2024	N/A	N/A	08-08-2024	09-08-2024	27-08-2024	N/A	25-09-2024	25-09-2024	Government of the Philippines (current year's budget)	49,000.00	49,000.00	-	47,500.00	47,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Extension Support for the conduct of Kumkitang Patok sa Pagaalaga ng Manok Training on Free Range Chicken Production and Enterprise	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	05-06-2024	N/A	N/A	06-08-2024	N/A	N/A	06-08-2024	07-08-2024	27-08-2024	N/A	25-09-2024	25-09-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	56,550.00	56,550.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Extension Support for the conduct of Training of Trainers on Swine Artificial Insemination (AI)	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	21-06-2024	N/A	N/A	06-08-2024	N/A	N/A	06-08-2024	07-08-2024	27-08-2024	N/A	25-09-2024	25-09-2024	Government of the Philippines (current year's budget)	62,000.00	62,000.00	-	61,550.00	61,550.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Tarpaulin for the (BSWM Training Activities) Training Course on Agro-Hydrology and Dam Design for Small Water Impounding System (SWIP) on September 17-27, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	19-08-2024	28-08-2024	N/A	30-09-2024	30-09-2024	Government of the Philippines (current year's budget)	300.00	300.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Cleaning of Aircon of ATI-RTC 1 Pangasinan	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	21-08-2024	N/A	N/A	28-08-2024	N/A	N/A	28-08-2024	29-08-2024	30-08-2024	N/A	26-09-2024	26-09-2024	Government of the Philippines (current year's and continuing budget)	97,850.00	97,850.00	-	75,400.00	75,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	In-kind prizes for the conduct of Agriculture and Fisheries Extension (AFE) Stakeholders Forum and Techno Gabay Program (TGP) Summit (RAFEN 1 Symposium cum TGP Summit) on October 9-11, 2024	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-07-2024	N/A	N/A	17-07-2024	30-08-2024	30-08-2024	N/A	06-09-2024	06-09-2024	Government of the Philippines (current year's budget)	16,000.00	16,000.00	-	13,250.00	13,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Foldable Table for ATI-RTC 1 Pangasinan (Small Hall, 4H Hub, Big Hall, New Apartment 4-5) and ATI-RTC 1 Satellite Training Center (Training Hall)	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-08-2024	N/A	N/A	29-08-2024	29-08-2024	30-08-2024	N/A	23-09-2024	23-09-2024	Government of the Philippines (current year's and continuing budget)	12,000.00	12,000.00	-	11,700.00	11,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Meals and snacks, lodging and hall rental for the conduct of Training Course on Urban Agriculture Batch 2 on September 4-6, 2024	Alyssa Caryll L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	09-07-2024	N/A	N/A	29-08-2024	N/A	N/A	29-08-2024	30-08-2024	02-09-2024	N/A	06-09-2024	06-09-2024	Government of the Philippines (current year's budget)	140,800.00	140,800.00	-	137,000.00	137,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000030000	Printer and Hard Disk Drive for the Post-Training Evaluation of the Training of Trainers on Digital Agriculture Course for Rice Competitiveness Enhancement Fund Study	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-06-2024	N/A	N/A	26-06-2024	26-06-2024	03-09-2024	N/A	12-09-2024	12-09-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	16,950.00	16,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000030000	To ferry 30 participants and 5 TMT on Training on Inbred Rice Seed Production and Certification for Potential Seed Growers (Batch 2) on September 2-6, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-08-2024	N/A	N/A	29-08-2024	30-08-2024	02-09-2024	N/A	05-09-2024	05-09-2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00	-	3,500.00	3,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000030000	To ferry 30 participants and 5 TMT on Training on Inbred Rice Seed Production and Certification for Potential Seed Growers (Batch 2) on September 2-6, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-08-2024	N/A	N/A	29-08-2024	30-08-2024	02-09-2024	N/A	05-09-2024	05-09-2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00	-	3,500.00	3,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000030000	To ferry 30 participants and 5 TMT on Training on Inbred Rice Seed Production and Certification for Potential Seed Growers (Batch 2) on September 2-6, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-08-2024	N/A	N/A	29-08-2024	30-08-2024	02-09-2024	N/A	05-09-2024	05-09-2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00	-	3,500.00	3,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	PPEs for the (BSWM Training Activities) Training Course on Agro-Hydrology and Dam Design for Small Water Impounding System (SWIP) on September 17-27, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	20-08-2024	05-09-2024	N/A	13-09-2024	13-09-2024	Government of the Philippines (current year's budget)	21,000.00	21,000.00	-	19,885.00	19,885.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Whiteboard, Wheel Barrow and Grass Cutter for ATI-RTC 1 Pangasinan Training Hall and Dormitory use	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	24-05-2024	N/A	N/A	27-08-2024	N/A	N/A	27-08-2024	28-08-2024	05-09-2024	N/A	04-10-2024	04-10-2024	Government of the Philippines (current year's and continuing budget)	65,000.00	65,000.00	-	64,500.00	64,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Electric Tools Set, Tool Set, Mechanic Tools, Hose with power spray nozzle, Ladder and Electric Planner for ATI-RTC 1 Pangasinan use	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	20-08-2024	05-09-2024	N/A	04-10-2024	04-10-2024	Government of the Philippines (current year's and continuing budget)	33,500.00	33,500.00	-	32,200.00	32,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Sarra, Ilocos Norte (Site 28)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	15-08-2024	05-09-2024	N/A	04-10-2024	04-10-2024	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	65,500.00	65,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

3101031000002	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Bangui, Ilocos Norte (Site 24)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	15-08-2024	05-09-2024	N/A	31-01-2025	31-01-2024	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	70,100.00	70,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Vehicle Rental for the conduct of the Training on Processing and Utilization of Coconut Food Products and Non-Food Products and by-Products (Batch 2 on September 9-13, 2024 in Pangasinan)	Abegrel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-09-2024	N/A	N/A	05-09-2024	05-09-2024	06-09-2024	N/A	13-09-2024	13-09-2024	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	14,600.00	14,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Pakayaw Service for the Swine Industry Recovery Project (SIRP) in Region 1	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	31-08-2024	N/A	N/A	05-09-2024	N/A	N/A	05-09-2024	06-09-2024	06-09-2024	N/A	31-12-2024	31-12-2024	Government of the Philippines (current year's budget)	62,912.85	62,912.85	-	62,912.85	62,912.85	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Meals and Snacks for the conduct of TOT on FSTP on September 10-12, 2024 at ATI-RTC 1, Satellite Training Center, City of Batang, Ilocos Norte	Galilee L. Padua	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-09-2024	N/A	N/A	04-09-2024	05-09-2024	09-09-2024	N/A	12-09-2024	12-09-2024	Government of the Philippines (current year's budget)	43,400.00	43,400.00	-	41,800.00	41,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Tablet to be used as a demonstration device for various Digi Agri Applications under Digital Farmers Program (DFP) Farm Connect and other DFP initiatives; and for the enhancement of the Knowledge Resource Center and e-extension hub	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	02-09-2024	N/A	N/A	02-09-2024	05-09-2024	10-09-2024	N/A	04-10-2024	04-10-2024	Government of the Philippines (current year's budget)	35,000.00	35,000.00	-	33,500.00	33,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Reproduction of Uppnorth Newsletter (January-June 2024)	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	19-07-2024	N/A	N/A	04-09-2024	N/A	N/A	04-09-2024	05-09-2024	10-09-2024	N/A	24-09-2024	24-09-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	47,400.00	47,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Printing and Publication for the (BSWM Training Activities) Training Course on Agro-Hydrology and Dam Design for Small Water Impounding System (SWIP) on September 17-27, 2024 at ATI-RTC 1, Tebag East, Sta. Barbara, Pangasinan	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	N/A	05-09-2024	N/A	N/A	05-09-2024	09-09-2024	16-09-2024	N/A	20-09-2024	20-09-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	47,275.00	47,275.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	ATI Banner for ATI-RTC 1 Pangasinan (Small Hall, 4H Hub, Big Hall, Office of the Center Director) and ATI-RTC 1 Satellite Training Center (Training Hall)	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	04-09-2024	N/A	N/A	04-09-2024	05-09-2024	17-09-2024	N/A	11-10-2024	11-10-2024	Government of the Philippines (current year's and continuing budget)	19,000.00	19,000.00	-	19,000.00	19,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Meals and snacks for the Training on Good Manufacturing Practices (GMP) for AEWs on September 25-27, 2024 at ATI-RTC 1, Tebag East, Sta. Barbara, Pangasinan	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	14-08-2024	N/A	N/A	27-08-2024	N/A	N/A	27-08-2024	28-08-2024	17-09-2024	N/A	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	65,100.00	65,100.00	-	58,500.00	58,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Lodging for the Agriculture and Fisheries Extension Stakeholders Forum and Techno Gabay Program Summit on October 9-11, 2024 in Lingayen, Pangasinan	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	21-08-2024	N/A	N/A	03-09-2024	N/A	N/A	03-09-2024	05-09-2024	17-09-2024	N/A	10-10-2024	10-10-2024	Government of the Philippines (current year's budget)	94,250.00	94,250.00	-	72,500.00	72,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Rice for the National Rice Awareness Month Celebration	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	25-06-2024	N/A	N/A	28-06-2024	N/A	N/A	28-06-2024	01-07-2024	18-09-2024	N/A	31-10-2024	31-10-2024	Government of the Philippines (current year's budget)	150,000.00	150,000.00	-	137,250.00	137,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000 3101031000001000	Tarpaulin for the conduct of PAFES Quarterly Meeting (RAFEN Quarterly Meeting) on September 24, 2024 in Ilocos Sur; Regional Extension and Training Commodity Roadmaps (Regional Consultation Workshop) on October 1-3, 2024 in Ilocos Sur; and Training on Integrated Pest and Nutrient Management in Rice on September 25-27, 2024 in Ilocos Sur	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-09-2024	N/A	N/A	09-09-2024	09-09-2024	18-09-2024	N/A	20-09-2024	20-09-2024	Government of the Philippines (current year's budget)	1,500.00	1,500.00	-	648.00	648.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Tarpaulin for the conduct of Feed Production and Enterprise Development Training on September 23-27, 2024 at ATI-RTC 1, Tebag East, Sta. Barbara, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-09-2024	N/A	N/A	09-09-2024	09-09-2024	18-09-2024	N/A	20-09-2024	20-09-2024	Government of the Philippines (current year's budget)	400.00	400.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Farm Tech package to be awarded to the partner implementers of the Digital Farmers Program (DFP) in the region	Junelyn S. Repancol	No	NP-53.9 - Small Value Procurement	N/A	28-08-2024	N/A	N/A	04-09-2024	N/A	N/A	04-09-2024	05-09-2024	18-09-2024	N/A	30-09-2024	30-09-2024	Government of the Philippines (current year's budget)	190,000.00	190,000.00	-	166,230.00	166,230.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Supplies and Materials for the Agriculture and Fisheries Extension Stakeholders Forum and Techno Gabay Program Summit on October 9-11, 2025 in Lingayen, Pangasinan	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	09-09-2024	N/A	N/A	09-09-2024	16-09-2024	18-09-2024	N/A	30-09-2024	30-09-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	37,892.00	37,892.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	PPE for the conduct of the Training on Coconut Native Cattle for Coconut Farmers on October 9-11, 2024 in Pangasinan	Abegrel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-09-2024	N/A	N/A	10-09-2024	17-09-2024	18-09-2024	N/A	30-09-2024	30-09-2024	Government of the Philippines (current year's budget)	37,500.00	37,500.00	-	35,400.00	35,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	assistance to LSA1 Brejlon Integrated Farm with approved development plan entitled "Establishment of an Organic Fermentation Facility"	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	30-08-2024	N/A	N/A	10-09-2024	N/A	N/A	10-09-2024	16-09-2024	18-09-2024	N/A	17-10-2024	17-10-2024	Government of the Philippines (current year's budget)	150,000.00	150,000.00	-	149,650.00	149,650.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Infanta, Pangasinan (Site 7)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	15-08-2024	18-09-2024	N/A	To be conducted until 31-01-2025		Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,000.00	72,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

3101031000003	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Infanta, Pangasinan (Site 8)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	29-07-2024	N/A	N/A	29-07-2024	30-07-2024	18-09-2024	N/A	To be conducted until	31-01-2025	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,000.00	72,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Alaminos City, Pangasinan (Site 10)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	15-08-2024	18-09-2024	N/A	To be conducted until	31-01-2025	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,350.00	72,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Paayay, Ilocos Norte (Site 3)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	15-08-2024	18-09-2024	N/A	To be conducted until	31-01-2025	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,600.00	72,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002	Catering Services for the conduct of Feed Production and Enterprise Development Training on September 23-27, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	30-08-2024	N/A	N/A	04-09-2024	N/A	N/A	04-09-2024	05-09-2024	18-09-2024	N/A	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	116,100.00	116,100.00	-	101,400.00	101,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	Vehicle Rental for the conduct of Capability Building in Support to 4D Farms on September 19, 2024	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	17-09-2024	N/A	N/A	17-09-2024	18-09-2024	18-09-2024	N/A	19-09-2024	19-09-2024	Government of the Philippines (current year's budget)	12,000.00	12,000.00	-	10,500.00	10,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	Vehicle Rental for the Training Course on Agro-Hydrology and Dam Design for Small Water Impounding System (SWIP) on September 21, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	19-09-2024	N/A	N/A	19-09-2024	20-09-2024	20-09-2024	N/A	23-09-2024	23-09-2024	Government of the Philippines (current year's budget)	18,000.00	18,000.00	-	15,000.00	15,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in City of Batac, Ilocos Norte (Site 29)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	14-06-2024	N/A	N/A	14-06-2024	15-08-2024	23-09-2024	N/A	To be conducted until	31-01-2025	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	69,400.00	69,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Batac City, Ilocos Norte (Site 30)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	14-06-2024	N/A	N/A	14-06-2024	15-08-2024	23-09-2024	N/A	To be conducted until	31-01-2025	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	69,400.00	69,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	Catering Services for the conduct of Rise Wise in Swine: Utilization of Rice By-products cum Hands-on Training in Swine Feed Formulation on September 25-27, 2024 in the Province of Ilocos Sur	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	07-09-2024	N/A	N/A	16-09-2024	N/A	N/A	16-09-2024	18-09-2024	24-09-2024	N/A	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	69,440.00	69,440.00	-	53,760.00	53,760.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	Food and Snacks for the conduct of Training on Integrated Pest and Nutrient Management in Rice on September 25-27, 2024 in Ilocos Sur	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	18-09-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	24-09-2024	24-09-2024	N/A	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	123,950.00	123,950.00	-	123,300.00	123,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Catering Services for the conduct of Training on Coconut-Native Chicken Integration in Pangasinan on September 25-27, 2024	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	13-09-2024	N/A	N/A	18-09-2024	N/A	N/A	18-09-2024	23-09-2024	24-09-2024	N/A	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	69,300.00	69,300.00	-	65,100.00	65,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Lodging and Hall Rental for the conduct of Training on Coconut-Native Chicken Integration in Pangasinan on September 25-27, 2024	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	13-09-2024	N/A	N/A	18-09-2024	N/A	N/A	18-09-2024	23-09-2024	24-09-2024	N/A	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	72,000.00	72,000.00	-	63,000.00	63,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006	Tarpaulin to be used in the FY 2024 Second Semester Management Review on December 10-11, 2024 and Training on Good Manufacturing Practices (GMP) in Pangasinan on September 25-27, 2024	Amor Joyce M. Marcelo, CPA Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	20-09-2024	N/A	N/A	20-09-2024	23-09-2024	24-09-2024	N/A	18-10-2024	18-10-2024	Government of the Philippines (current year's budget)	900.00	900.00	-	432.00	432.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	Tarpaulin for the conduct of RiseWise in Swine: Utilization of Rice By-products cum Hands-on Training in Swine Feed Formulation on September 25-27, 2024 in the Province of Ilocos Sur and Culminating Activity for YIPOA on November 20-21, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Shiela S. Corpuz Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-09-2024	N/A	N/A	19-09-2024	23-09-2024	24-09-2024	N/A	31-10-2024	31-10-2024	Government of the Philippines (current year's budget)	1,500.00	1,500.00	-	648.00	648.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Demonstration Materials and Extension Support for the conduct of RiseWise in Swine: Utilization of Rice By-products cum Hands-on Training in Swine Feed Formulation on September 25-27, 2024 in the Province of Ilocos Sur and Training on Integrated Pest and Nutrient Management in Rice on September 25-27, 2024 in Ilocos Sur	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	07-09-2026	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	24-09-2024	24-09-2024	N/A	18-10-2024	18-10-2024	Government of the Philippines (current year's budget)	218,095.00	218,095.00	-	212,665.00	212,665.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Extension Support for the conduct of Training on coconut-Cacao Farming System in Ilocos Norte on October 23-25, 2026 and Extension Support and Demo materials for the conduct of Training on Coconut-Native Chicken Integration in Pangasinan on September 25-27, 2024	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	11-09-2024	N/A	N/A	17-09-2024	N/A	N/A	17-09-2024	23-09-2024	24-09-2024	N/A	18-10-2024	18-10-2024	Government of the Philippines (current year's budget)	154,200.00	154,200.00	-	151,340.00	151,340.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Tarpaulinfor the conduct of Training on Farm Machineries, Equipment and Facilities Operation, Utilization and Maintenance on October 16-18, 2024 in Ilocos Norte (Batch 1 & 2)	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-09-2024	N/A	N/A	19-09-2024	23-09-2024	24-09-2024	N/A	14-10-2024	14-10-2024	Government of the Philippines (current year's budget)	1,000.00	1,000.00	-	432.00	432.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Tarpaulin Printing for the Training on Financial Literacy for Coconut Farmers, Training on Coconut-Native Cattle Integration, Training on coconut-Cacao Farming System and Training on Coconut-Native Chicken Integration	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-09-2024	N/A	N/A	19-09-2024	23-09-2024	24-09-2024	N/A	04-10-2024	04-10-2024	Government of the Philippines (current year's budget)	2,000.00	2,000.00	-	864.00	864.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100002	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Badoc, Ilocos Norte (Site 26)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	15-08-2024	25-09-2024	N/A	To be conducted until	31-01-2025	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,100.00	72,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100002000	Establishment of Swine AI sa Barangay (SWAIB)	Almera M. Montano	No	Competitive Bidding	N/A	30-08-2024	N/A	N/A	18-09-2024	#####	#####	23-09-2024	24-09-2024	25-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	3,308,000.00	3,308,000.00	-	3,302,062.34	#####	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Hall, Lodging, Meals and Snacks for the conduct of Training on Coconut-Native Cattle Integration in Ilocos Norte on October 9-11, 2024	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	07-09-2024	N/A	N/A	16-09-2024	N/A	N/A	16-09-2024	18-09-2024	26-09-2024	N/A	11-10-2024	11-10-2024	Government of the Philippines (current year's budget)	141,300.00	141,300.00	-	137,100.00	137,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Extension Support for the conduct of the Training on Coconut Native Cattle for Coconut Farmers on October 9-11, 2024 in Pangasinan	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	04-09-2024	N/A	N/A	20-09-2024	N/A	N/A	20-09-2024	23-09-2024	26-09-2024	N/A	15-10-2024	15-10-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	49,125.00	49,125.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Demo Materials for the Training on Farm Business School and Rice-based Enterprise for Farmer Clusters (Batch 1-15) on September-November 2024 at various municipality of Region 1	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	N/A	24-09-2024	N/A	N/A	24-09-2024	25-09-2024	26-09-2024	N/A	27-09-2024	27-09-2024	Government of the Philippines (current year's budget)	225,000.00	225,000.00	-	224,900.00	224,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100002000	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in San Nicolas, Ilocos Norte (Site 23)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	14-08-2024	N/A	N/A	14-08-2024	15-08-2024	26-09-2024	N/A	To be conducted until	31-01-2025	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,600.00	72,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 1) in Mangatarem, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	25-09-2024	27-09-2024	N/A	26-11-2024	26-11-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	37,600.00	37,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 2) in Alaminos City, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	24-09-2024	N/A	N/A	24-09-2024	26-09-2024	27-09-2024	N/A	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	39,600.00	39,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 3) in Umingan, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	24-09-2024	27-09-2024	N/A	11-12-2024	11-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	36,000.00	36,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 4) in Agoo, La Union	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	25-09-2024	N/A	N/A	25-09-2024	26-09-2024	27-09-2024	N/A	13-12-2024	13-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	38,400.00	38,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 5) in Bani, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	25-09-2024	27-09-2024	N/A	17-12-2024	17-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	36,000.00	36,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 6) in Mapandan, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	25-09-2024	N/A	N/A	25-09-2024	27-09-2024	27-09-2024	N/A	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	39,200.00	39,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 7) in Bayambang, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	25-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	39,600.00	39,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 8) in Alilem, Ilocos Sur	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	24-09-2024	N/A	N/A	24-09-2024	25-09-2024	27-09-2024	N/A	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	39,600.00	39,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 9) in Pozzorbio, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	27-09-2024	27-09-2024	N/A	09-12-2024	09-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	40,000.00	40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 10) in Sto. Tomas, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	25-09-2024	27-09-2024	N/A	12-12-2024	12-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	40,000.00	40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

31060010000300	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 11) in Urdaneta City, Pangasinan	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	27-09-2024	27-09-2024	N/A	05-12-2024	05-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	39,200.00	39,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31060010000300	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 12) in Bani, Pangasinan	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	27-09-2024	27-09-2024	N/A	17-12-2024	17-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	40,000.00	40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100006000	Catering Services for the FY 2024 Second Semester Management Review on December 10-11, 2024 in ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-09-2024	N/A	N/A	23-09-2024	25-09-2024	27-09-2024	N/A	12-12-2024	12-12-2024	Government of the Philippines (current year's budget)	47,000.00	47,000.00	-	46,000.00	46,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000030	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in San Jacinto, Pangasinan (Site 2)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	17-09-2024	N/A	N/A	17-09-2024	24-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	69,200.00	69,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000030	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Amda, Pangasinan (Site 4)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	25-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	71,500.00	71,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000030	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Bani, Pangasinan (Site 5)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	25-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,300.00	72,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000030	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Bani, Pangasinan (Site 6)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	25-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,320.00	72,320.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000030	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in San Carlos City, Pangasinan (Site 9)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	17-09-2024	N/A	N/A	17-09-2024	24-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,600.00	72,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000030	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Sta.Barbara, Pangasinan (Site 11)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	24-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,100.00	72,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000030	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Sison, Pangasinan (Site 12)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	25-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,300.00	72,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000030	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Malasiqui, Pangasinan (Site 13)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	17-09-2024	N/A	N/A	17-09-2024	24-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	71,500.00	71,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000030	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Binalonan, Pangasinan (Site 14)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	17-09-2024	N/A	N/A	17-09-2024	24-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	69,300.00	69,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Calasiao, Pangasinan (Site 15 and Site 16)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	11-09-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	24-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	145,200.00	145,200.00	-	143,200.00	143,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000030	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Umingan, Pangasinan (Site 17)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	18-05-2024	N/A	N/A	17-09-2024	N/A	N/A	17-09-2024	24-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,100.00	72,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000020	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Arrigay, La Union (Site 18)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	26-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	60,700.00	60,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000020	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Bantay, Ilocos Sur (Site 19)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	24-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	70,400.00	70,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000020	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Burgos, Ilocos Sur (Site 20)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	24-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,100.00	72,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000020	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Cabaogao, Ilocos Sur (Site 21)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	24-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,100.00	72,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31010310000020	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Pinili, Ilocos Norte (Site 22)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	18-09-2024	N/A	N/A	18-09-2024	26-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,100.00	72,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

3101031000002	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Pasuquin, Ilocos Norte (Site 25)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	05-09-2024	N/A	N/A	05-09-2024	10-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	68,300.00	68,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002	Meals and snacks for the conduct of Farmers Field School (FFS) on October 1, 2024 to January 31, 2025 in Balaon, La Union (Site 27)	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	14-06-2024	N/A	N/A	18-09-2024	N/A	N/A	18-09-2024	26-09-2024	27-09-2024	N/A	TBD	TBD	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	60,700.00	60,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000000	Tokens for the Agriculture and Fisheries Extension Stakeholders Forum and Techno Gabay Program Summit on October 9-11, 2024 in Lingayen, Pangasinan	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	02-10-2024	N/A	08-10-2024	08-10-2024	Government of the Philippines (current year's budget)	25,200.00	25,200.00	-	23,800.00	23,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Extension Support for the conduct of Kumikitang Patok sa Pagaalaga ng Manok Training on Free Range Chicken Production and Enterprise on May 28-30, 2024 in Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	15-06-2024	N/A	N/A	16-09-2024	N/A	N/A	16-09-2024	18-09-2024	07-10-2024	N/A	05-11-2024	05-11-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	59,400.00	59,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000 3101031000002000 3101031000003000	Additional Training Supplies for the ATI-RTC 1 Trainings, Activities and Office use	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	17-09-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	24-09-2024	07-10-2024	N/A	15-11-2024	15-11-2024	Government of the Philippines (current year's budget)	359,669.00	359,669.00	-	194,911.50	194,911.50	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Maintenance Feeds for the Swine Artificial Insemination sa Barangay Project to be delivered on December 16, 2024 at Hacienda Quintio, Infanta, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	07-10-2024	N/A	15-11-2024	15-11-2024	Government of the Philippines (current year's budget)	42,000.00	42,000.00	-	40,000.00	40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Demo Materials and Extension Support for the conduct of Training on Farm Machineries, Equipment and Facilities Operation, Utilization and Maintenance on October 16-18, 2024 in Ilocos Norte (Batch 1 and 2)	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	07-10-2024	N/A	14-10-2024	14-10-2024	Government of the Philippines (current year's budget)	190,400.00	190,400.00	-	185,920.00	185,920.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Sustainability of Center-based Projects: Goat Multiplier Farm	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	07-10-2024	N/A	05-11-2024	05-11-2024	Government of the Philippines (current year's budget)	94,450.00	94,450.00	-	90,406.00	90,406.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Extension Support for the Harvesting Harmony: Empowering Farmers and Fisherfolks through Rice-Fish Farming Training on June 26-28, 2024	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	07-10-2024	N/A	05-11-2024	05-11-2024	Government of the Philippines (current year's budget)	132,250.00	132,250.00	-	124,100.00	124,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Extension Support for the Basic Training on Artificial Insemination and Pregnancy Diagnosis for Large Ruminants on September 23 - October 26, 2024	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	07-10-2024	N/A	05-11-2024	05-11-2024	Government of the Philippines (current year's budget)	180,000.00	180,000.00	-	174,392.00	174,392.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	for the CFIDP and other related projects and activities	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	14-09-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	26-09-2024	07-10-2024	N/A	31-10-2024	31-10-2024	Government of the Philippines (current year's budget)	199,000.00	199,000.00	-	199,000.00	199,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	ICT Materials for Livestock Program	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	17-09-2024	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	26-09-2024	07-10-2024	N/A	31-10-2024	31-10-2024	Government of the Philippines (current year's budget)	120,000.00	120,000.00	-	120,000.00	120,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000003000	Tarpaulin Printing of Training on Farm Business School and Rice-based Enterprise for Farmer Clusters (Batch 1-10) on September-November 2024 at various municipality of Region 1	Jeimelle C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	20-09-2024	N/A	N/A	20-09-2024	23-09-2024	07-10-2024	N/A	31-10-2024	31-10-2024	Government of the Philippines (current year's budget)	5,000.00	5,000.00	-	2,160.00	2,160.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Technical and Highly Scientific Equipment for Meat Hub	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	07-10-2024	N/A	25-11-2024	25-11-2024	Government of the Philippines (current year's budget)	200,000.00	200,000.00	-	177,000.00	177,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Extension Support for the 2 batches of Training on Quail Production and Enterprise Development on May 8-10, 2024 at ATI-RTC 1 STC, City of Batac, Ilocos Norte and May 15-17, 2024 at Sta.Barbara, Pangasinan	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	24-04-2024	N/A	N/A	20-09-2024	N/A	N/A	20-09-2024	23-09-2024	07-10-2024	N/A	05-11-2024	05-11-2024	Government of the Philippines (current year's budget)	120,000.00	120,000.00	-	118,500.00	118,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3106001000003000	Food, Accommodation and Hall Rental for the Charting Directions towards Results-based Interventions: Technical Review and Planning Workshop for Fiscal Year 2026 Plans and Budget Proposals on October 8-11, 2024 in San Juan, La Union	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	24-09-2024	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	07-10-2024	N/A	11-10-2024	11-10-2024	Government of the Philippines (current year's budget)	264,000.00	264,000.00	-	264,000.00	264,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Vehicle Rental for the conduct of the Training on Financial Literacy for Coconut Farmers on October 28-30, 2024 in Pangasinan	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	27-09-2024	07-10-2024	N/A	18-10-2024	18-10-2024	Government of the Philippines (current year's budget)	36,200.00	36,200.00	-	30,000.00	30,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Van Rental for the Graduation of Youth Internship Program on Organic Agriculture (YIPOA) Batch 1 at ATI-CO	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	20-09-2024	N/A	N/A	25-09-2024	N/A	N/A	25-09-2024	27-09-2024	07-10-2024	N/A	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	84,850.00	84,850.00	-	82,000.00	82,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	To ferry participants and 5 TMT on Training on Operation and Management of Shared Processing Facilities (SPF) for Coconut Farmers: Capability Building on Institutional and Organizational Management (Phase 1) (WFP: Training on Copra Feeds Processing) on October 14-18, 2024	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	27-09-2024	07-10-2024	N/A	18-10-2024	18-10-2024	Government of the Philippines (current year's budget)	42,400.00	42,400.00	-	42,000.00	42,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100006000	Vehicle Rental for the 3 days re: Field validation of applicants for the Youth Filipino Farm Leaders Training Program in Japan (YFFLTP) Batch 2025	Krizel Joy B. Natividad	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	30-09-2024	07-10-2024	N/A	26-11-2024	26-11-2024	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	40,000.00	40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
CFITF	Vehicle Rental for the Training on Coconut-Native Cattle Integration for Small Coconut Farmers Organization in Ilocos Norte on October 9-11, 2024 and Training on coconut-Cacao Farming System in Ilocos Norte on October 23-25, 2025	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	07-09-2025	N/A	N/A	23-09-2024	N/A	N/A	23-09-2024	27-09-2024	07-10-2024	N/A	25-10-2024	25-10-2024	Government of the Philippines (current year's budget)	78,350.00	78,350.00	-	75,000.00	75,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
310103100000000	Catering Services for the conduct of Training on Farm Machineries, Equipment and Facilities Operation, Utilization and Maintenance on October 16-18, 2024 in Laoag City, Ilocos Norte (Batch 1)	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	24-09-2024	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	08-10-2024	N/A	18-10-2024	18-10-2024	Government of the Philippines (current year's budget)	75,950.00	75,950.00	-	75,775.00	75,775.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
310103100000000	Catering and Training Hall for the conduct of Training on Farm Machineries, Equipment and Facilities Operation, Utilization and Maintenance on October 16-18, 2024 in Pagudpud, Ilocos Norte (Batch 2)	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	24-09-2024	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	08-10-2024	N/A	18-10-2024	18-10-2024	Government of the Philippines (current year's budget)	93,950.00	93,950.00	-	87,650.00	87,650.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
310103100000000	Catering Services for the COA Entrance Conference on September 18, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	26-09-2024	N/A	N/A	26-09-2024	26-09-2024	08-10-2024	N/A	29-10-2024	29-10-2024	Government of the Philippines (current year's budget)	9,000.00	9,000.00	-	8,625.00	8,625.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
RF	Reproduction of Upnorth Newsletter (July-December 2024)	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	N/A	25-09-2024	N/A	N/A	25-09-2024	27-09-2024	08-10-2024	N/A	15-11-2024	15-11-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	56,400.00	56,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100000000	Catering Services for the conduct of Culminating Activity for YPOA on November 20-21, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	26-09-2024	N/A	N/A	26-09-2024	26-09-2024	08-10-2024	N/A	21-11-2024	21-11-2024	Government of the Philippines (current year's budget)	41,000.00	41,000.00	-	36,400.00	36,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Hall, Lodging, Meals and Snacks for the conduct of Training on Financial Literacy for Coconut Farmers in Pangasinan on October 28-30, 2024	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	07-09-2024	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	08-10-2024	N/A	30-10-2024	30-10-2024	Government of the Philippines (current year's budget)	141,300.00	141,300.00	-	134,400.00	134,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100000000	Meals and snacks during the conduct of Assessment of the Implementers of Farmers Field School on Corn Production and Management (Batch 1) on December 2-3, 2024 at ATI-RTC 1, Sta.Barbara, Pangasinan	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	N/A	26-09-2024	N/A	N/A	26-09-2024	26-09-2024	08-10-2024	N/A	03-12-2024	03-12-2024	Government of the Philippines (current year's budget)	50,500.00	50,500.00	-	48,825.00	48,825.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100000000	Meals and snacks during the conduct of Assessment of the Implementers of Farmers Field School on Corn Production and Management (Batch 2) on December 5-6, 2024 at ATI-RTC 1 Satellite Training Center, City of Batac, Ilocos Norte	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	08-10-2024	N/A	06-12-2024	06-12-2024	Government of the Philippines (current year's budget)	42,540.00	42,540.00	-	42,300.00	42,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Hall, Lodging, meals and snacks for the conduct of Training on coconut-Cacao Farming System in Ilocos Norte on October 23-25, 2024	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	07-09-2025	N/A	N/A	16-09-2024	N/A	N/A	16-09-2024	24-09-2024	08-10-2024	N/A	25-10-2024	25-10-2024	Government of the Philippines (current year's budget)	160,850.00	160,850.00	-	142,100.00	142,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RF	Furnitures and Fixtures for the improvement of dormitory facilities and the Office of the Center Director	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	14-09-2024	N/A	N/A	02-10-2024	N/A	N/A	02-10-2024	03-10-2024	08-10-2024	N/A	17-10-2024	17-10-2024	Government of the Philippines (current year's and continuing budget)	301,000.00	301,000.00	-	291,000.00	291,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100000000	Plaques for the Agriculture and Fisheries Extension Stakeholders Forum and Techno Gabay Program Summit on October 9-11, 2024 in Lingayen, Pangasinan	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	09-10-2024	N/A	10-10-2024	10-10-2024	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	44,000.00	44,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100000000	Tarpaulin for the Fisheries Extension Stakeholders Forum and Techno Gabay Program Summit on October 9-11, 2024 in Lingayen, Pangasinan	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-10-2024	N/A	N/A	07-10-2024	07-10-2024	09-10-2024	N/A	10-10-2024	10-10-2024	Government of the Philippines (current year's budget)	8,960.00	8,960.00	-	8,172.00	8,172.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RF	Airconditioning unit for ATI-RTC 1 Pangasinan (Split type: Cottage Function Room, 4H Hub, Show Room; Floor Mounted: Big Hall and Small Hall; Window Type: Dorm Room 2)	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	09-10-2024	N/A	22-10-2024	22-10-2024	Government of the Philippines (current year's and continuing budget)	433,000.00	433,000.00	-	383,880.00	383,880.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100000000	Reproduction of Advocacy Materials for Rice Crop Manager Advisory Services	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	27-09-2024	09-10-2024	N/A	To be delivered on or before	28-10-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	40,000.00	40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310600100003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 13) in San Manuel, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-10-2024	N/A	N/A	07-10-2024	08-10-2024	10-10-2024	N/A	09-12-2024	09-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	40,000.00	40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	To Ferry the OIC Center Director in attendance and supervising the Training on Operation and Management of Shared Processing Facilities (SPF) for Coconut Farmers (Phase 1): Capacity Building on Institutional and Organizational Management; Meet the MMSU Officials	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-10-2024	N/A	N/A	15-10-2024	15-10-2024	15-10-2024	N/A	18-10-2024	18-10-2024	Government of the Philippines (current year's budget)	24,000.00	24,000.00	-	23,600.00	23,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

CFITF	Hall Rental, Lodging and Meals and snacks for the conduct of Training on Farm Business for Farmer Leaders (Capability Building in Support to RCEF LSA) on October 17-19 and 21-22, 2024 in Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	09-10-2024	N/A	N/A	14-10-2024	N/A	N/A	14-10-2024	15-10-2024	16-10-2024	N/A	22-10-2024	22-10-2024	Government of the Philippines (current year's budget)	256,800.00	256,800.00	-	251,000.00	251,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
31060010003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 15) in Bauang, La Union	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	08-10-2024	N/A	N/A	08-10-2024	08-10-2024	16-10-2024	N/A	11-12-2024	11-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	40,000.00	40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RF	LED wall display to be installed at bighall for trainings and other activities of the center	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	14-09-2024	N/A	N/A	17-09-2024	N/A	N/A	01-10-2024	07-10-2024	17-10-2024	N/A	15-11-2024	15-11-2024	Government of the Philippines (current year's and continuing budget)	945,000.00	945,000.00	-	921,000.00	921,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
31060010003000	Snacks for the conduct of Training of Farm Business School and Rice-based Enterprise for Farmer Clusters on September 30, October 2, 4, 9, 11, 16, 18, 23, 25, 30 November 6, 8, 11, 13, 15, 20, 22, 25, 28, 29, 2024 (Batch 14) in Sual, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-10-2024	N/A	N/A	15-10-2024	16-10-2024	17-10-2024	N/A	11-12-2024	11-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	40,000.00	40,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RF	Repair of airconditioning unit (Koppel Ceiling Cassette 3TR) at 4H Hub Showroom.	Maria Liza B. Gapuz/ Alyssa Mae M. Estrada	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	02-10-2024	N/A	N/A	02-10-2024	07-10-2024	17-10-2024	N/A	07-11-2024	07-11-2024	Government of the Philippines (current year's and continuing budget)	20,000.00	20,000.00	-	13,054.00	13,054.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
31060010003000	Tarpaulin Printing of Training on Farm Business School and Rice-based Enterprise for Farmer Clusters (Batch 11-15) on September-November 2024 at various municipality of Region 1	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-10-2024	N/A	N/A	07-10-2024	09-10-2024	18-10-2024	N/A	07-11-2024	07-11-2024	Government of the Philippines (current year's budget)	2,500.00	2,500.00	-	1,080.00	1,080.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100003000	Accommodation for the regional participants to the 17th Philippine Corn Congress on October 22-25 in Legazpi City Convention Center, Albay	Grace T. Ventura, Ph.D.	No	NP-53.9 - Small Value Procurement	N/A	21-09-2024	N/A	N/A	08-10-2024	N/A	N/A	08-10-2024	09-10-2024	21-10-2024	N/A	25-10-2024	25-10-2024	Government of the Philippines (current year's budget)	120,000.00	120,000.00	-	119,250.00	119,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
31060010003000	To used for the production of Rice Competitiveness Enhancement Fund (RCEF) Impact Videos	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	14-09-2024	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	30-09-2024	21-10-2024	N/A	07-11-2024	07-11-2024	Government of the Philippines (current year's budget)	110,000.00	110,000.00	-	98,100.00	98,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Meals and snacks for the conduct of the Building Strong Communities: Organizing & Basic Communications Training for Newly Hired Implementers on October 28-29, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	22-10-2024	N/A	N/A	25-10-2024	N/A	N/A	25-10-2024	26-10-2024	26-10-2024	N/A	29-10-2024	29-10-2024	Government of the Philippines (current year's budget)	68,640.00	68,640.00	-	66,040.00	66,040.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100003000	Signage during the conduct of Assessment of the Implementation of Farmer Field School on Corn Production and Management Batch 1 on December 2-3, 2024 at ATI-RTC 1, Sta.Barbara, Pangasinan and Batch 2 on December 5-6, 2024 at ATI-RTC 1 Satellite Training Center, City of Batang, Ilocos Norte	Jordan G. Gabur	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-10-2024	N/A	N/A	07-10-2024	09-10-2024	28-10-2024	N/A	08-11-2024	08-11-2024	Government of the Philippines (current year's budget)	2,000.00	2,000.00	-	432.00	432.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Tarpaulin Printing for the conduct of the CY 2024 CFIDP Assessment and Planning Workshop for FY 2025-2026 with Benchmarking on Coconut-based farms on October 28-31, 2024 in Ilocos Norte	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	07-10-2024	N/A	N/A	07-10-2024	09-10-2024	28-10-2024	N/A	08-11-2024	08-11-2024	Government of the Philippines (current year's budget)	1,000.00	1,000.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RF	Janitorial Supplies for ATI-RTC 1 Pangasinan and Batang Satellite Training Center Dorm and Training Hall	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	07-09-2027	N/A	N/A	08-10-2024	N/A	N/A	08-10-2024	14-10-2024	05-11-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's and continuing budget)	200,000.00	200,000.00	-	197,740.00	197,740.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100005000	Bamboo Mug and Medal to be used for the 2024 Organic Month Celebration	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-11-2024	N/A	N/A	04-11-2024	05-11-2024	06-11-2024	N/A	08-11-2024	08-11-2024	Government of the Philippines (current year's budget)	25,600.00	25,600.00	-	23,250.00	23,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100006000	Lei for the Regional Management Council (RMC) Meeting on November 14-15, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	29-10-2024	N/A	N/A	29-10-2024	04-11-2024	07-11-2024	N/A	12-11-2024	12-11-2024	Government of the Philippines (current year's budget)	10,850.00	10,850.00	-	10,850.00	10,850.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100003000 3101031000009000	Tarpaulin Printing for the ATing Gulayan sa Region 1: The Search for Center-based Integrated Urban Agriculture Garden in the Ilocos Region on November 2024 and Office ID with lace for Office use of ATI-RTC 1 Staff	Alyssa Caryl L. Vallo Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-10-2024	N/A	N/A	22-10-2024	04-11-2024	07-11-2024	N/A	12-11-2024	12-11-2024	Government of the Philippines (current year's budget)	16,250.00	16,250.00	-	15,085.00	15,085.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100005000	Tarpaulin Printing to be used for the 2024 Organic Agriculture Month Celebration	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-11-2024	N/A	N/A	05-11-2024	06-11-2024	07-11-2024	N/A	08-11-2024	08-11-2024	Government of the Philippines (current year's budget)	6,120.00	6,120.00	-	5,508.00	5,508.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CFITF	Vehicle Rental for the conduct of the CY 2024 CFIDP Assessment and Planning Workshop for FY 2025-2026 with Benchmarking on Coconut-based farms on October 28-31, 2024 in Ilocos Norte	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	15-10-2024	N/A	N/A	15-10-2024	21-10-2024	07-11-2024	N/A	31-10-2024	31-10-2024	Government of the Philippines (current year's budget)	45,000.00	45,000.00	-	43,500.00	43,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	



CFITF	Hall Lodging, meals and snacks for the conduct of the CY 2024 CFIDP Assessment and Planning Workshop for FY 2025-2026 with Benchmarking on Coconut-based farms	Abegel A. Jolon	No	NP-53.9 - Small Value Procurement	N/A	04-10-2024	N/A	N/A	22-10-2024	N/A	N/A	22-10-2024	22-10-2024	08-11-2024	N/A	22-11-2024	22-11-2024	Government of the Philippines (current year's budget)	237,200.00	237,200.00	-	235,200.00	235,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
RF	Desktop for ATI-RTC 1 Pangasinan Dormitory Office use	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	07-10-2024	N/A	N/A	07-10-2024	08-10-2024	11-11-2024	N/A	16-12-2024	16-12-2024	Government of the Philippines (current year's and continuing budget)	49,000.00	49,000.00	-	39,500.00	39,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100009000	Prizes for the ATing Gulayan sa Region 1: The Search for Center-based Integrated Urban Agriculture Garden in the Ilocos Region	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	05-11-2024	N/A	N/A	05-11-2024	07-11-2024	11-11-2024	N/A	20-11-2024	20-11-2024	To be delivered on or before	37,800.00	37,800.00	-	35,800.00	35,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
310103100004000 310103100009000 3101031000005000 3101031000001000 3101031000002000 3101031000003000 3101031000006000	Customized Notebook for ATI-RTC 1 trainings and other related activities use under Regular Fund	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	05-09-2024	N/A	N/A	22-10-2024	N/A	N/A	22-10-2024	29-10-2024	14-11-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	153,765.00	153,765.00	-	119,595.00	119,595.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Customized Notebook for ATI-RTC 1 trainings and other related activities use under CFIDP	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	22-10-2024	N/A	N/A	22-10-2024	29-10-2024	14-11-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	21,465.00	21,465.00	-	16,695.00	16,695.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009000	Meals and Snacks for the ATing Gulayan sa Region 1: The Search for Center-based Integrated Urban Agriculture Garden in the Ilocos Region on November 22, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	04-11-2024	N/A	N/A	04-11-2024	06-11-2024	20-11-2024	N/A	22-11-2024	22-11-2024	Government of the Philippines (current year's budget)	32,900.00	32,900.00	-	31,500.00	31,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100004000 3101031000005000 3101031000001000 3101031000002000 3101031000003000	Printer for the office of the Center Director use	Arvin John T. Cruz	No	NP-53.9 - Small Value Procurement	N/A	31-08-2024	N/A	N/A	12-11-2024	N/A	N/A	12-11-2024	14-11-2024	20-11-2024	N/A	09-12-2024	09-12-2024	Government of the Philippines (current year's budget)	85,000.00	85,000.00	-	82,200.00	82,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009000	Tokens for the ATing Gulayan sa Region 1: The Search for Center-based Integrated Urban Agriculture Garden in the Ilocos Region	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-11-2024	N/A	N/A	20-11-2024	20-11-2024	21-11-2024	N/A	22-11-2024	22-11-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00	-	9,900.00	9,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000009000	Plaques for the ATing Gulayan sa Region 1: Search for Center-based Integrated Urban Agriculture Garden in the Ilocos Region	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-11-2024	N/A	N/A	19-11-2024	20-11-2024	21-11-2024	N/A	22-11-2024	22-11-2024	Government of the Philippines (current year's budget)	10,500.00	10,500.00	-	10,400.00	10,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Waterproof Vinyl Stickers for the 2024 ATI-RTC 1, Inventory Property/Equipment use	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-11-2024	N/A	N/A	20-11-2024	20-11-2024	21-11-2024	N/A	25-11-2024	25-11-2024	Government of the Philippines (current year's budget)	5,379.00	5,379.00	-	5,105.02	5,105.02	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310600100003000	Customized Notebook for ATI-RTC 1 trainings and other related activities use under CFIDP	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-11-2024	N/A	N/A	12-11-2024	14-11-2024	26-11-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	7,020.00	7,020.00	-	5,460.00	5,460.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Super Black Tint for ATI-RTC 1 Sections and Units used	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-11-2024	N/A	N/A	19-11-2024	20-11-2024	27-11-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's and continuing budget)	25,000.00	25,000.00	-	25,000.00	25,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Repair and Rehabilitation of ATI-RTC 1 Facilities	Alyssa Mae M. Estrada	No	Competitive Bidding	N/A	31-10-2024	N/A	N/A	20-11-2024	N/A	#####	25-11-2024	25-11-2024	26-11-2024	N/A	15-01-2024	15-01-2024	Government of the Philippines (current year's and continuing budget)	2,405,350.00	2,405,350.00	-	2,427,137.90	2,427,137.90	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Table Cloth and Curtain for ATI-RTC 1 Pangasinan (Big Hall, Cottage Function Room, Cottage Rooms 1-3, Director's Office) and Training Hall	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	08-11-2024	N/A	N/A	21-11-2024	N/A	N/A	21-11-2024	25-11-2024	02-12-2024	N/A	03-01-2025	03-01-2025	Government of the Philippines (current year's and continuing budget)	549,975.00	549,975.00	-	425,200.00	425,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Materials for the provision of new electricity line from source to the newly installed airconditioning units	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	28-11-2024	N/A	N/A	28-11-2024	06-12-2024	10-12-2024	N/A	17-12-2024	17-12-2024	Government of the Philippines (current year's and continuing budget)	45,000.00	45,000.00	-	43,550.00	43,550.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

310103100001000	Catering Services for the Learning and Development Activity of ATI Region VI on December 11, 2024 at ATI-RTC 1 Tebag East, Sta.Barbara, Pangasinan	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	09-12-2024	N/A	N/A	09-12-2024	10-12-2024	10-12-2024	N/A	11-12-2024	11-12-2024	Government of the Philippines (current year's budget)	36,000.00	36,000.00	-	30,600.00	30,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100004000 3101031000009000 3101031000005000 3101031000001000 3101031000002000 3101031000003000 3101031000006000	Catering Services for the Corporate Social Responsibility on December 20, 2024 in Dagupan City Pangasinan	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	30-11-2024	N/A	N/A	09-12-2024	N/A	N/A	09-12-2024	10-12-2024	11-12-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	45,000.00	45,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100001000	Meals and snacks for the EAsy Agri Scholarship Program Assessment and Research Study Proposals Pre-Evaluation for EDGe Scholars on December 17 and 13, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Alyssa Caryl L. Vallo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11-12-2024	N/A	N/A	11-12-2024	12-12-2024	12-12-2024	N/A	17-12-2024	17-12-2024	Government of the Philippines (current year's budget)	28,200.00	28,200.00	-	27,150.00	27,150.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
310103100001000 3101031000002000 3101031000003000	Catering Services for the conduct of Year-End Assessment and ATI-RTC 1's Employees Appreciation 2024 at Sta.Barbara, Pangasinan on December 18-19, 2024	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	11-12-2024	N/A	N/A	11-12-2024	N/A	N/A	11-12-2024	12-12-2024	12-12-2024	N/A	19-12-2024	19-12-2024	Government of the Philippines (current year's budget)	229,800.00	229,800.00	-	207,000.00	207,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Catering Services, hall Rental and Accommodation for the conduct of Training on Organic Tomato Production on December 12-14, 2024 in Ilocos Norte	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	06-12-2024	N/A	N/A	11-12-2024	N/A	N/A	11-12-2024	12-12-2024	13-12-2024	N/A	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	137,520.00	137,520.00	-	131,220.00	131,220.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Catering Services and Hall Rental for the conduct of Training on Integrated Nutrient Management on December 16-18, 2024 IN Pangasinan	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	06-12-2025	N/A	N/A	10-12-2024	N/A	N/A	10-12-2024	11-12-2024	13-12-2024	N/A	29-12-2024	29-12-2024	Government of the Philippines (current year's budget)	60,300.00	60,300.00	-	58,800.00	58,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000002000	Maintenance Feeds for the Swine Artificial Insemination sa Barangay Project to be delivered on December 16, 2024 at Agustin Farm, Batac, Ilocos Norte	Almera M. Montano	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	27-09-2024	N/A	N/A	27-09-2024	09-12-2024	13-12-2024	N/A	16-12-2024	16-12-2024	Government of the Philippines (current year's budget)	42,000.00	42,000.00	-	36,700.00	36,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000006000	Support for the Establishment of FITS Kiosk and Enhancement of FITS Centers	Alladin C. Tabo	No	NP-53.9 - Small Value Procurement	N/A	25-11-2024	N/A	N/A	11-12-2024	N/A	N/A	11-12-2024	12-12-2024	13-12-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	250,000.00	250,000.00	-	240,250.00	240,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Personal Protective Equipment for the conduct of Training on Organic Tomato Production on December 12-14, 2024 in Ilocos Norte and Training on Integrated Nutrient Management on December 16-18, 2024	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	10-12-2024	N/A	N/A	10-12-2024	11-12-2024	13-12-2024	N/A	16-12-2024	16-12-2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	39,925.00	39,925.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003000	Solar Light, Trolley and Weighing Scale for ATI-RTC 1 Pangasinan Office Use	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	N/A	06-12-2024	N/A	N/A	06-12-2024	09-12-2024	13-12-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	109,500.00	109,500.00	-	109,000.00	109,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Tarpaulin Printing for the conduct of Training on Organic Tomato Production on December 12-14, 2024 in Ilocos Norte and Training on Integrated Nutrient Management on December 16-18, 2024	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	10-12-2024	N/A	N/A	10-12-2024	11-12-2024	13-12-2024	N/A	16-12-2024	16-12-2024	Government of the Philippines (current year's budget)	1,000.00	1,000.00	-	432.00	432.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Vehicle Rental for the conduct of Training on Organic Tomato Production on December 16-18, 2024 at Onera Integrated Farm. City of Batac, Ilocos Norte	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-12-2024	N/A	N/A	12-12-2024	13-12-2024	13-12-2024	N/A	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	35,000.00	35,000.00	-	34,500.00	34,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005000	Vehicle Rental for the conduct of Training on Organic Tomato Production on December 16-18, 2024 at Onera Integrated Farm. City of Batac, Ilocos Norte	Betty Grace DC. Kanlas	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-12-2024	N/A	N/A	12-12-2024	13-12-2024	13-12-2024	N/A	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	35,000.00	35,000.00	-	34,500.00	34,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000 3101031000002000 3101031000003000	Biometric, Printer, Dashcam, SD Card and Inks for ATI-RTC 1 Office use	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	N/A	11-12-2024	N/A	N/A	11-12-2024	12-12-2024	13-12-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	268,000.00	268,000.00	-	250,400.00	250,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
RF	Labor for the provision of new electricity line from source to the newly installed airconditioning units for ATI-RTC 1 Office	Maria Liza B. Gapuz	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	20-11-2024	N/A	N/A	20-11-2024	26-11-2024	16-12-2024	N/A	17-12-2024	17-12-2024	Government of the Philippines (current year's and continuing budget)	12,000.00	12,000.00	-	10,350.00	10,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001000	Tarpaulin for the EAsy Agri Scholarship Program Assessment and Research Study Proposals Pre-Evaluation for EDGe Scholars on December 17 and 13, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan Tarpaulin Printing for the conduct of ATI-RTC 1's Employees Appreciation Day 2024 on December 19, 2024	Alyssa Caryl L. Vallo Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12-12-2024	N/A	N/A	12-12-2024	13-12-2024	13-12-2024	N/A	16-12-2024	16-12-2024	Government of the Philippines (current year's budget)	1,400.00	1,400.00	-	432.00	432.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

3101031000000	Labor and materials for the vehicle maintenance of the government vehicle with plate number SAB 8256 (Mitsubishi Adventure), SIP 384 (Isuzu Crosswind) and A9 F663 (Toyota Hi-Ace)	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	10-12-2024	N/A	N/A	10-12-2024	11-12-2024	16-12-2024	N/A	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	63,550.00	63,550.00	-	58,880.00	58,880.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Tarpaulin Printing for the Corporate Social Responsibility on December 20, 2024 in Dagupan City Pangasinan	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	n/a	N/A	N/A	10-12-2024	N/A	N/A	10-12-2024	11-12-2024	16-12-2024	N/A	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	1,000.00	1,000.00	-	216.00	216.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
CFITF	Meals and Snacks for the conduct of Monitoring of Re-Entry Plans of CFIDP Trainings and Training Needs Assessment for Coconut Farmers on December 17-18, 2024 in Bolinao and Bani, Pangasinan	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	10-12-2024	N/A	N/A	13-12-2024	16-12-2024	16-12-2024	N/A	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	66,240.00	66,240.00	-	65,320.00	65,320.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Meals and snacks for the conduct of Training on Home Gardening and Integrated Farming System for Senior High School on December 18-20, 2024 at Feliz Academy Inc. Compound, Zone 7 San Blas, Villasis, Pangasinan	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	13-12-2024	N/A	N/A	13-12-2024	16-12-2024	16-12-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	49,350.00	49,350.00	-	48,300.00	48,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	CY 2024 Performance Service Incentive in the form of merchandise for ATI-RTC 1 Staff	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	10-12-2024	N/A	N/A	13-12-2024	16-12-2024	16-12-2024	N/A	17-12-2024	17-12-2024	Government of the Philippines (current year's budget)	140,000.00	140,000.00	-	122,743.60	122,743.60	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000004	Activity Supplies for the conduct of Year-End Assessment and ATI-RTC 1's Employees Appreciation 2024 at Sta.Barbara, Pangasinan	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	10-12-2024	N/A	N/A	13-12-2024	16-12-2024	16-12-2024	N/A	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	82,000.00	82,000.00	-	78,647.05	78,647.05	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	To ferry the ATI-RTC1 Staff in the monitoring of Re-entry Plans of CFIDP Trainings and Training Needs Assessment for Coconut Farmers in various Municipalities of Pangasinan	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	12-12-2024	N/A	N/A	12-12-2024	16-12-2024	16-12-2024	N/A	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	-	16,500.00	16,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Plaques and souvenir frame for ATI RTC 1 retiree Tarpaulin Printing for the Training on Home Gardening and Integrated Farming System for Senior High School on December 18-20, 2024 at Feliz Academy Inc. Compound, Zone 7 San Blas, Villasis, Pangasinan Tarpaulin for Training on Mango-based Integrated Farming System for POAPA Trainers and Mango Growers on December 19-21, 2024 at Pidfig, Ilocos Norte	Amor Joyce M. Marcelo, CPA Abegel A. Josen Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	12-12-2024	N/A	N/A	12-12-2024	12-12-2024	17-12-2024	N/A	19-12-2024	19-12-2024	Government of the Philippines (current year's budget)	7,000.00	7,000.00	-	5,932.00	5,932.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	PPE Materials and Tool Kit for Training on Mango-based Integrated Farming System for POAPA Trainers and Mango Growers on December 19-21, 2024 at Pidfig, Ilocos Norte	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	13-12-2024	N/A	N/A	13-12-2024	16-12-2024	17-12-2024	N/A	18-12-2024	18-12-2024	Government of the Philippines (current year's budget)	49,875.00	49,875.00	-	48,125.00	48,125.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Meals and Snacks for the Training on Mango-based Integrated Farming System for POAPA Trainers and Mango Growers in Pidfig, Ilocos Norte on December 19-21, 2024	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	10-12-2024	N/A	N/A	16-12-2024	17-12-2024	17-12-2024	N/A	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	69,300.00	69,300.00	-	69,300.00	69,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000003	Van Rental for the conduct of ATI-RTC 1's Employees Appreciation Day 2024 on December 19, 2024	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	12-12-2024	N/A	N/A	12-12-2024	16-12-2024	18-12-2024	N/A	19-12-2024	19-12-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	29,500.00	29,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Vehicle Rental for Training on Mango-based Integrated Farming System for POAPA Trainers and Mango Growers on December 21, 2024 at Pidfig, Ilocos Norte	Jeimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	17-12-2024	N/A	N/A	17-12-2024	18-12-2024	18-12-2024	N/A	21-12-2024	21-12-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	29,600.00	29,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005	Repair of Bus Air Conditioning Unit of Government Vehicle with Plate Number SLA 976 (BUS)	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	22-11-2024	N/A	N/A	16-12-2024	17-12-2024	18-12-2024	N/A	23-12-2024	23-12-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	-	48,950.00	48,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Meals and Snacks for the Training on Mango-based Integrated Farming System for POAPA Trainers and Mango Growers in Pidfig, Ilocos Norte on December 19-21, 2024	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	10-12-2024	N/A	N/A	16-12-2024	17-12-2024	18-12-2024	N/A	23-12-2024	23-12-2024	Government of the Philippines (current year's budget)	69,300.00	69,300.00	-	69,300.00	69,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000005	Tires for for ATI-RTC 1 Government Vehicles (Toyota Hi Ace with Plate Number A9 F663, Mitsubishi Adventure with plate number SAB 8256, Isuzu Crosswind with Plate Number SIP 384 and Bus Government Vehicle with Plate Number SLA 976)	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	22-11-2024	N/A	N/A	16-12-2024	17-12-2024	19-12-2024	N/A	23-12-2024	23-12-2024	Government of the Philippines (current year's budget)	160,000.00	160,000.00	-	136,950.00	136,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Corporate Jacket for ATI-RTC 1 Employees	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	13-12-2024	N/A	N/A	12-12-2024	17-12-2024	19-12-2024	N/A	23-12-2024	23-12-2024	Government of the Philippines (current year's budget)	138,600.00	138,600.00	-	138,600.00	138,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3101031000001	Demo Materials and Extension Support for the Training on Home Gardening and Integrated Farming System for Senior High School on December 18-20, 2024 at Feliz Academy Inc. Compound, Zone 7, San Blas, Villasis, Pangasinan	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	10-12-2024	N/A	N/A	13-12-2024	16-12-2024	19-12-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	173,150.00	173,150.00	-	164,800.00	164,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

31050020082000 310103100009000	First Aid Kits to be used in different Section/unit offices of ATI-RTC 1 Trainings and outside the Center	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	N/A	13-12-2024	N/A	N/A	13-12-2024	16-12-2024	19-12-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	80,000.00	80,000.00	-	46,130.00	46,130.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
31050020082000 310103100003000	Office Supplies for ATI-RTC 1 Office use	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	22-11-2024	N/A	N/A	16-12-2024	N/A	N/A	16-12-2024	17-12-2024	19-12-2024	N/A	20-12-2024	20-12-2024	Government of the Philippines (current year's budget)	155,400.00	155,400.00	-	116,734.00	116,734.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
3101031000003000	Stainless Buildup Letters with logo 3D Signage for ATI-RTC 1	Franklin A. Salcedo	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	16-12-2024	N/A	N/A	16-12-2024	18-12-2024	19-12-2024	N/A	26-12-2024	26-12-2024	Government of the Philippines (current year's budget)	48,000.00	48,000.00	-	45,650.00	45,650.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
3101031000001000	Solid State Drive for the upgrading of old pc/laptop hard drives	Ralph Marco I. Cabrera	No	NP-53.9 - Small Value Procurement	N/A	10-12-2024	N/A	N/A	13-12-2024	N/A	N/A	13-12-2024	16-12-2024	19-12-2024	N/A	23-12-2024	23-12-2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	58,500.00	58,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
3101031000001000 3101031000002000 3101031000003000	Repair and Maintenance of CCTV Units	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	12-12-2024	N/A	N/A	19-12-2024	N/A	N/A	19-12-2024	20-12-2024	23-12-2024	N/A	26-12-2024	26-12-2024	Government of the Philippines (current year's budget)	130,650.00	130,650.00	-	124,015.00	124,015.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A					
CFITF	Printing of Facilitators' Guide on Coconut Specialist Course on December 20, 2024 at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-12-2024	N/A	N/A	19-12-2024	20-12-2024	23-12-2024	N/A	26-12-2024	26-12-2024	Government of the Philippines (current year's budget)	49,860.00	49,860.00	-	49,800.35	49,800.35	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
310600100003000	Printing of Facilitators' Guide for Farm Business School	Ieimelie C. Constantino	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-12-2024	N/A	N/A	19-12-2024	20-12-2024	23-12-2024	N/A	26-12-2024	26-12-2024	Government of the Philippines (current year's budget)	41,990.00	41,990.00	-	39,710.35	39,710.35	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
CFITF	Certificate Holder for Office use	Abegel A. Josen	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	19-12-2024	N/A	N/A	19-12-2024	20-12-2024	23-12-2024	N/A	26-12-2024	26-12-2024	Government of the Philippines (current year's budget)	19,550.00	19,550.00	-	19,12-2024	19-12-2024	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
3101031000006000	Printing of FY 2024 Annual Report	Shiela S. Corpuz	No	NP-53.9 - Small Value Procurement	N/A	14-12-2024	N/A	N/A	17-12-2024	N/A	N/A	17-12-2024	18-12-2024	23-12-2024	N/A	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	99,750.00	99,750.00	-	89,250.00	89,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
3101031000002000	Materials and Labor for the repair and rehabilitation of Meat Processing Hub Roof at ATI-RTC 1, Tebag East, Sta.Barbara, Pangasinan	Amor Joyce M. Marcelo, CPA	No	NP-53.9 - Small Value Procurement	N/A	03-12-2024	N/A	N/A	19-12-2024	N/A	N/A	19-12-2024	20-12-2024	23-12-2024	N/A	27-12-2024	27-12-2024	Government of the Philippines (current year's budget)	199,710.00	199,710.00	-	199,710.00	199,710.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
Total Allotted Budget of Procurement Activities																			57,751,772.01	57,751,772.01	-																	
Total Contract Price of Procurement Activities Conducted																						52,453,901.06	52,453,901.06	-														
Total Savings (Total Allotted Budget - Total Contract Price)																																						5,297,870.95

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)				
ONGOING PROCUREMENT ACTIVITIES																																				

**Prepared by:**  
  
**FRANKLIN A. SALCEDO**  
BAC Secretariat

**Recommended for Approval by:**  
  
**GRACE T. VENTURA, Ph.D.**  
BAC Chairperson

**APPROVED:**  
  
**JAYVEE BRYAN G. CARILLO**  
OIC-Center Director